(ounty of Los Angeles
Sheriff's Bepartment Headpuarters
4700 Ramona Boulevard
Monterey Park, California 91754-2169

LERQOY D. BACA, SHERIFF

August 18, 2009 ADO PTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES
55-C AUGUST 18, 2009
The Honorable Board of Supervisors
County of Los Angeles s T
383 Kenneth Hahn Hall of Administration EXECUTIVE OFFIGER

Los Angeles, California 90012
Dear Supervisors:

APPROVE AMENDMENT NUMBER 2 TO AGREEMENT NUMBER 74666
WITH SYSCON JUSTICE SYSTEMS CANADA LTD. AND SYSCON JUSTICE
SYSTEMS, INC. FOR THE IMPLEMENTATION OF PHASE 2/STAGE 1
OF THE JAIL INFORMATION MANAGEMENT SYSTEM
(ALL DISTRICTS) (3 VOTES)

ClO RECOMMENDATION: APPROVE (X{ APPROVE WITH MODIFICATION ( )
DISAPPROVE ( )

SUBJECT

This Board letter requests approval and execution of Amendment Number 2 to
Agreement Number 74666 with Syscon Justice Systems Canada Ltd., and Syscon
Justice Systems, Inc., to provide for the installation and implementation of the Jail
Information Management System (JIMS) in phases; to move the implementation of
certain work from Phase 1 of JIMS to later phases; to acquire additional software and
services for Phase 2/Stage 1 of JIMS; and to extend the term.

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and instruct the Chairman of the Board to sign the attached Amendment
Number 2 to Agreement Number 74666 (as amended, Agreement) with Syscon Justice
Systems Canada Ltd., (Syscon Canada) and Syscon Justice Systems, Inc., Syscon US;
together with Syscon Canada, (Contractor) for a Jail Information Management System
(JIMS). The proposed Amendment Number 2 will amend the Agreement (a) to
establish a contractual structure for the installation and implementation of JIMS in
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phases, (b) to move the implementation of certain work from Phase 1 of JIMS to later
phases, (c) to obligate the Contractor to provide certain additional software and
services for Phase 2/Stage 1 of JIMS, and (d) to extend the term to allow for continued
maintenance and support of JIMS through the planned completion of Phase 2/Stage 1.
The proposed Amendment Number 2 increases the maximum contract sum under the
Agreement by $3,989,937 to $5,599,985.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of this action will allow the Contractor to implement Phase 2/Stage 1 of JIMS.
This is a continuation of the Los Angeles County Sheriff's Department's (Department)
long-term strategic plan for its Custody Operations Division (Custody) to automate
inefficient manual processes, eventually replace the antiquated Automated Jail
Information System (AJIS) mainframe application, integrate several stand-alone
systems, provide better data for inmate-specific decision-making, and enhance service
delivery throughout Custody. Implementation of Phase 2/Stage 1 of JIMS will
additionally allow the Department to implement a critical interface with the courts and to
facilitate compliance with inmate rights as specified in Title 15 of the California Code of
Regulations.

This Amendment Number 2 for JIMS Phase 2/Stage 1 does not replace the mainframe
AJIS but rather provides enhanced functionality and a major technology upgrade to
meet short-term critical needs and complete some of the tasks that are prerequisites to
AJIS replacement. AJIS replacement is contingent upon the completion of JIMS Phase
2/Stage 2 which is currently not funded. The Department is working internally and with
the Chief Executive Officer on a financing strategy and plan that will enable full
deployment of JIMS and the replacement of AJIS through subsequent amendments to
the Agreement.

With implementation of each module of JIMS, the Department gains new efficiencies
and improvements in the processing and management of the jail population. This
incremental approach to JIMS implementation allows the Department to realize benefits
for priority functional areas when implemented throughout the life of the project based
upon available funding.

Implementation of Strategic Plan Goals

The recommended services support Los Angeles County's (County) Strategic Plan,
Goal 1, Operational Effectiveness; and Goal 5, Public Safety, by ensuring that service
delivery systems are efficient, effective and goal-oriented, by enabling the Department
to accurately, efficiently, and effectively track and process inmates through the jails,
and foster collaboration between the County and other law enforcement and
justice-related agencies.
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FISCAL IMPACT/FINANCING

The Department has identified sufficient funding within the Inmate Welfare Fund for the
proposed Amendment Number 2. The Department will continue to allocate the funds
required to continue the software and services throughout the duration of the
Agreement, as extended by the proposed Amendment Number 2. Contractor has
agreed to provide all work under Amendment Number 2 for a maximum amount of
$4,372,402, which is allocated as follows: (a) $3,312,725 for implementation of Phase
2/Stage 1; (b) $397,132 for two years of maintenance and support services; and (c)
$662,545 for pool dollars for other professional services. Because $382,465 of this
amount is funded by amounts originally allocated to work that is being moved out of
Phase 1 into Phase 2/Stage 1, the net increase in the maximum contract sum of the
Agreement is $3,989,937, for a total maximum contract sum of $5,599,985.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Agreement was originally entered into by and between the County and Syscon
Justice Systems, Ltd., (predecessor to Syscon Canada) effective December 2, 2003.
Also, that same date, the Board was advised that the Department developed a
three-phased implementation plan for JIMS to enhance and integrate various Custody
antiquated stand-alone systems. The Agreement, as originally approved by the Board,
provided for implementation of Phase 1 of JIMS. The County accepted all modules
included in Phase 1 of JIMS on May 23, 2008, except for modules the parties agreed
would be moved to later phases. Phase 1 of this project has been successfully
implemented.

On February 3, 2009, your Board approved Amendment Number One to Agreement
Number 74666, which reflected the internal reorganization of Syscon Justice Systems
Ltd., into Syscon Canada, elected the option to extend the term of the Agreement to
provide for continued maintenance and support of JIMS, and increased the maximum
contract sum under the Agreement to include funds for the continued maintenance and
support. At that time, the Board was advised that Phase 2 and Phase 3 of JIMS would
be consolidated into a single Phase 2 implementation with multiple stages.

The proposed Amendment Number 2 will provide for the installation and
implementation of JIMS Phase 2/Stage 1 which may require two years to fully
implement. Thus, the proposed Amendment Number 2 extends the term of the
Agreement for two years; provides for maintenance and support services during this
time; provides for up to three optional years of maintenance and support services, but
does not include funding for these optional years. The Department will therefore have
to request approval of the Board to exercise any of these optional years and to request
approval for the next stage of Phase 2.
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In the proposed Amendment Number 2, pool dollars are $662,545, which equals 20
percent of the Phase 2/Stage 1 implementation costs. These pool dollars will be used,
as required, to acquire professional services (e.g., additional customizations and/or
interfaces to JIMS, additional training, etc.) to meet unforeseen needs during and
following the implementation process and to acquire maintenance and support services
for additional customizations and interfaces to JIMS.

The proposed Amendment Number 2 includes two changes in the business terms that
were applicable to Phase 1. First, maintenance and support fees will be phased in for
Phase 2/Stage 1 modules upon expiration of the 90-day warranty period for each
module, as opposed to the System Final Acceptance Date, as was the case for

Phase 1. Second, the amount that the County will withhold from each invoice for Phase
2/Stage 1 will be reduced from approximately 54.46 percent (as applied in Phase 1) to
15 percent in Phase 2/Stage 1. The Department believes that both changes to the
business terms are reasonable because Phase 1 has been successfully implemented
and, since approval of Agreement Number 74666, the Contractor gained further
experience successfully implementing projects larger in scale than JIMS.

CONTRACTING PROCESS

During Fiscal Year 2001-02, the Department sought commercial-off-the-shelf software
solutions to update the Department's inmate management system. The Department
and County's Internal Services Department conducted a detailed evaluation of the five
vendors that responded, their products, and associated costs. Syscon Justice
Systems, Ltd., was the only vendor that offered a totally web-based product, as well as
meeting other technical and functional requirements.

Agreement Number 74666 was entered into to implement Phase 1, as well as to
consolidate the prior purchases described above.

County Counsel has reviewed and approved Amendment Number 2 as to form.
Additionally, in accordance with the Board's policy, outside Counsel (Glaser, Weil, Fink,
Jacobs, Howard & Shapiro, LLP), along with County Counsel, assisted in review of
Amendment Number 2.

The Chief Information Officer has reviewed and approved Amendment Number 2.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of these actions will ensure the continued operation of JIMS to enable
Custody to perform legally mandated responsibilities more efficiently, accurately, and
expeditiously.
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CONCLUSION

Upon approval by your Board, please return two adopted copies of this Board letter and
two original executed copies of Amendment Number 2 to the Department’s Contracts
Unit.

Sincerely, Reviewed by:

LEROY D. BACA RICHARD SANCHEZ

SHERIFF ACTING CHIEF INFORMATION OFFICER



AMENDMENT NUMBER TWO
TO
AGREEMENT NO. 74666
FOR A JAIL INFORMATION MANAGEMENT SYSTEM (JIMS)

This Amendment Number Two (hereinafter "Amendment No. 2") is entered into
by and between the County of Los Angeles (hereinafter "County") and Syscon Justice
Systems Canada Ltd. (successor to Syscon Justice Systems Ltd.), a corporation organized
under the laws of British Columbia, Canada ("Syscon Canada"), and Syscon Justice
Systems, Inc., a corporation organized under the laws of the State of California ("Syscon
US;" jointly and severally with Syscon Canada, hereinafter "Contractor"), and is effective
as of the Amendment No. 2 Effective Date (as defined below), based on the following
recitals:

WHEREAS, County and Contractor have entered into that certain Agreement No.
74666, dated as of December 2, 2003 (together with all Exhibits, Schedules and
Attachments thereto, all as amended from time to time, including without limitation by
Amendment Number One effective February 23, 2009, hereinafter "Agreement"), for a
Jail Information Management System (hereinafter "JIMS") for the benefit of County and,
more specifically, the Los Angeles County Sheriff's Department (hereinafter the

"Department").

WHEREAS, Contractor has been modifying, customizing, developing interfaces,
and providing other services with respect to certain System Software (as defined in the
Agreement), in each case, pursuant to the terms and conditions of the Agreement.

WHEREAS, pursuant to this Amendment No. 2, County and Contractor desire to
amend the Agreement to provide for the installation and implementation of JIMS in
phases, as further described in, and pursuant to the terms and conditions of, this
Amendment No. 2.

WHEREAS, County and Contractor additionally desire to amend the Agreement
(a) to move the implementation of certain Work (as defined in the Agreement) from
Phase 1 (as defined below) to Phase 2/Stage 1 (each as defined below), b) to defer
implementation of certain other Work from Phase 1 to later Phases, and (c) to obligate
Contractor to provide certain additional software and services as part of Phase 2/Stage 1,
in each case, as further described in, and pursuant to the terms and conditions of, this
Amendment No. 2.

WHEREAS, County and Contractor additionally desire to amend the Agreement
to extend the term thereof to allow for the full implementation of Phase 2/Stage 1 and to
provide for continued Maintenance Services (as defined in the Agreement) with respect
to the System Software, in each case, as further described in, and pursuant to the terms
and conditions of, this Amendment No. 2.
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WHEREAS, County and Contractor additionally desire to amend the Agreement

to update certain provisions of the Agreement required by County's Board (as defined in
the Agreement) to make certain other revisions described herein, in each case, as further
described in, and pursuant to the terms and conditions of, this Amendment No. 2.

NOW THEREFORE, in consideration of the foregoing recitals, all of which are

incorporated as part of this Amendment No. 2, and for other good and valuable
consideration, the receipt and sufficiency of which are heteby acknowledged, County and
Contractor hereby agree as follows:

1.

2.1

2.2

Definitions; Paragraph References. Capitalized terms used herein without
definition (including, without limitation, in the recitals hereto), have the meanings
given to such terms in the Agreement, as amended by this Amendment No. 2.
Unless otherwise noted, Paragraph references in this Amendment No. 2 shall refer
to the body of the Agreement.

Amendments to the Body of the Agreement. As of the Amendment No. 2
Effective Date, the body of the Agreement is amended as follows:

Paragraph 1.1 (Agreement). Amend Paragraph 1.1 (Agreement) to delete the
phrase "Exhibits A though L and any schedules attached hereto or thereto" and to

replace it with the phrase "Exhibits A through L and any attachments and/or
schedules attached hereto or thereto”.

Paragraph 1.2 (Interpretation). Amend and restate Paragraph 1.2 (Interpretation)
as follows:

1.2 Interpretation. In the event of any conflict or inconsistency
in the definition or interpretation of any word,
responsibility, schedule, attachment, or the contents or
description of any Task, Subtask, Deliverable, goods,
service, or other Work, or otherwise, such conflict or
inconsistency shall be resolved by giving precedence first
to this base document, and then to the Exhibits, together
with the schedules and/or attachments thereto, according to
the following priority:

1.2.1 Exhibit A — Additional Terms and Conditions
1.2.2  Exhibit D — Description of System Software
1.2.3 Exhibit B — Statement of Work

Attachment B-1 — Phase 1 Statement of Work
Attachment B-2 — Phase 2/Stage 1 Statement of Work
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1.2.4  Exhibit C —Price and Schedule of Payments

Attachment C-1 Phase 1 Price and Schedule of Payments

Attachment C-2 Phase 2/Stage 1 Price and Schedule of
Payments

1.2.5 Exhibit F — Maintenance.& Support
1.2.6 Exhibit G — Third Party Software
1.2.7 Exhibit H—Minimum System Requirements

Attachment H-1 — Phase 1 Minimum System Requirements

Attachment H-2 — Phase 2/Stage 1 Minimum System
Requirements

1.2.8 Exhibit E — Change Order
1.2.9 Exhibit I - Invoice Discrepancy Report

1.2.10 ExhibitK - Contracfdr’s Employee Acknowledgement,
Confidentiality & Assignment of Rights

1.2.11 Exhibit L - Task/Deliverable Acceptance Certificate

2.3 Paragraph 2 (Definitions). Amend Paragraph 2 (Definitions) to:

a) Add the following defined terms in the proper alphabetical and numerical
order:

- "Amendment No. 2" means that certain Amendment Number
Two to this Agreement, dated as of Amendment No. 2
Effective Date, between County and Contractor.

"Amendment No. 2 Effective Date" means the date on which
Amendment No. 2 became effective in accordance with its
terms.

"Co-Pay Interface” means the customized medical co-pay
Interface provided pursuant to Task 7 of Attachment B-1
(Phase 1 Statement of Work).

"Exhibit C (Price and Schedule of Payments 2'.' means Exhibit C

(Price and Schedule of Payments), together with all
attachments thereto, including (i) Attachment C-1 (Phase 1
Price and Schedule of Payments) and (ii) Attachment C-2
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(Phase 2/Stage 1 Price and Schedule of Payments) to this
Agreement, as may be amended by any approved Change
Order or amendment.

"Pay-for-Stay Interface” means the customized pay-for-stay
Interface provided pursuant to Task 12 of Attachment B-2
(Phase 2/Stage 1 Statement of Work), as further described in
Exhibit D (Description of Software).

"Phase" means a phase of Work described in an attachment to
the Statement of Work. By way of example, Phase 1 and Phase
2/Stage 1 are each a Phase.

"Phase 1" means the Phase described in Attachment B-1 (Phase
1 Statement of Work) with respect to the following Modules:

Trust Accounting Module; Inmate Information Module;
Case Jacket Tracking Module; Property Tracking
Module; Co-Pay Interface; and XML Interface
Software Module.

"Phase 2/Stage 1" means the Phase described in Attachment B-
2 (Phase 2/Stage 1 Statement of Work) with respect to the
following Modules:

comprehensive  Title 15 compliance  Module;
community case management Module; visits
management Module; and Pay-for-Stay Interface.

Phase 2/Stage 1 additionally includes developing the
requirements for consolidated booking Module and legal cases
and documents Module, the implementation of which, should
County in its sole discretion decide to move forward with such
Modules and Interface, will be undertaken in a future Phase.
Phase 2/Stage 1 additionally includes the other Work described
in Attachment B-2 (Phase 2/Stage 1 Statement of Work),

- including implementation assistance with the upgrade to Oracle
10g and enhancements to certain Phase 1 Modules.

b) Amend the definition of "Baseline Software" (i) to delete the word "and"
immediately after the phrase "Agency Billing Module"” and (ii) and add
the phrase "and any other Module described on Exhibit D (Description of
Software) and/or provided pursuant to the Statement of Work"
immediately following the phrase "XML Interface Software Module,".
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) Delete the definition of "Co-Pay and Pay-for-Stay Interfaces" in its
entirety.

d) Amend the definition of "Initial Maintenance Payments” (i) to delete the
reference to "with respect to each Module™ and to replace it with "with
respect to each Module included in Phase 1" and (ii) to delete the
reference to "and continuing through System Final Acceptance Date" and
to replace it with "and continuing through the System Final Acceptance
Date for Phase 1".

e) Amend and restate the definition of "Module"” in its entirety as follows:

"Module" means an individual computer program module of
the Baseline Software, Application Software, or System
Software and includes the Modules provided under each Phase,
as such Modules are further described in Exhibit D
(Description of Software) and/or provided pursuant to the
Statement of Work.

1) Amend the definition of "Project Control Document” to add the phrase ",
with respect to each Phase," immediately before "has the meaning".

g) Amend and restate the definition of "Statement of Work” or "SOW" in its
entirety as follows:

"Statement of Work", "SOW" or "Exhibit B (Statement of
Work)" means Exhibit B (Statement of Work), together with
all attachments thereto, including (i) Attachment B-1 (Phase 1
Statement of Work) and (ii) Attachment B-2 (Phase 2/Stage 1
Statement of Work) to this Agreement, including all
attachments thereto, as may be amended by any approved
Change Order or amendment.

h) Amend the definition of "System Software" to delete the reference to "Co-
Pay and Pay-for-Stay Interfaces" with "Co-Pay Interfaces, Pay-for-Stay
Interfaces".

i) Amend and restate the definition of "T&M Implementation Support” in its
entirety as follows:

"T&M Implementation Support” means the time and materials
based implementation support Work performed by Contractor
pursuant to (i) Subtasks 2.13, 4.5, 5.5, 7.8., and 8.7 under
Attachment B-1 (Phase 1 Statement of Work) and (ii) Subtasks
11.4,11.6, 124, 12.6, 15.4, 15.6, 16.5, 16.7, 17.5, 17.6, 17.11,

HOA.392665.12

County of Los Angeles Amendment No. 2 to
Sheriff's Department JIMS Agreement
Syscon Justice



24

HOA.392665.12

i)

k)

D

17.12, 18.7, 18.8, 18.11, 18.12, 194 and 19.6 under
Attachment B-2 (Phase 2/Stage 1 Statement of Work).

Amend and restate the definition of "T&M Interfaces" in its entirety as
follows:

"T&M Interfaces” means the time and materials based
Interfaces performed by Contractor pursuant to Task 7 and 8
under Attachment B-1 (Phase 1 Statement of Work) .

Amend the definition of "T&M Technical Assistance” to deléte the
reference to "Statement of Work" and to replace it with "Attachment B-1
(Phase 1 Statement of Work)".

Amend and restate the definition of "T&M Training" in its entirety as
follows:

"T&M Training" means the time and materials based training

provided to County by Contractor pursuant to (i) Subtasks

212, 3.4, 44, 5.4, 6.5, 7.7, and 8.6 under Attachment B-1

(Phase 1 Statement of Work) and (ii) Subtasks 11.5, 12.5, 15.5,

16.6, 18.9, 18.10 and 19.5 under Attachment B-2 (Phase
2/Stage 1 Statement of Work).

Paragraph 3. (Consolidation of Prior Purchase Orders). Amend and restate

Paragraph 3 (Consolidation of Prior Purchase Orders) in its entirely as follows:

3. CONSOLIDATION OF PRIOR PURCHASE
ORDERS. County acquired the Baseline Software, other
than the XML Interface Software Module, and certain
Customizations to the Trust Accounting Module and
related services from Contractor through the following
purchase orders (collectively, the “Prior Purchase Orders”):
(a) Purchase Order Number 31026606, dated as of April
10, 2003, relating to Contract Number P41422, (b)
Purchase Order Number 31012723, dated as of April 18, '
2002, relating to Contract Number T41564, (c) Purchase
Order Number 31034027, dated as of September 3, 2003,
relating to Contract Number Q40183, (d) Purchase Order
Number 31036894, dated as of October 30, 2003, relating
to Contract Number Q40560, (¢) Purchase Order Number
31065599 dated as of June 9, 2005, relating to Contract
Number R42531, and (f) Purchase Order Number
31079386 dated as of March 6, 2006 relating to Contract
Number S41745. Without limiting Contractor’s obligation
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2.5

2.6

2.7

2.8

2.9

2.10

to provide Contractor’s warranty in respect of the Baseline
Software and Customizations approved and accepted by
County under the Prior Purchase Orders, effective as of the
Effective Date (with respect to the Prior Purchase Orders
listed in clauses (a) through (c)) or the Amendment No. 2
Effective Date (with respect to the Prior Purchase Orders
listed in clauses (d) through (f)), the terms and conditions
of the Prior Purchase Orders are superseded in their entirety
by the terms and conditions of this Agreement, including
the terms of Paragraph 13 (System Software Warranty) and
Paragraph 15 (Ownership; License), and the Baseline
Software and such Customizations are a part of, and
included in, the System Software. As of the Amendment
No. 2 Effective Date, Contractor expressly acknowledges
that no further payment is due and owing by County in
respect of the Baseline Software, Customizations and/or
any other Work acquired under the Prior Purchase Orders.

Paragraph 5.1.1. (Contractor Project Director). = Amend Paragraph 5.1.1.

(Contractor Project Director) to add the phrase ", in respect of Phase 1; and
Douglas McFee, in respect of Phase 2/Stage 1.” immediately after the name "
Floyd Sully".

Paragraph 5.2.1. (Contractor Project Manager). Amend Paragraph 5.2.1.

(Contractor Project Manager) to add the phrase "and Brad Aitken, in respect of
Phase 1; and Richard McDonald, in respect of Phase 2/Stage 1.” immediately
after the name " Patrick Conroy".

Paragraph 5.4 (Project Status Reports). Amend Paragraph 5.4 (Project Status
Reports) to delete the reference to "the information set forth in Task 1.2 of the
Statement of Work" and to replace it with "the information required for Project
Status Reports in the Statement of Work".

Paragraph 6.2 (Approval: Fixed Price Work). Amend Paragraph 6.2 (Approval:
Fixed Price Work) to replace each reference to "the Project Control Document”
with "each applicable Project Control Document".

Paragraph 6.3 (Approval: Time and Materials Work). Amend Paragraph 6.3
(Approval: Time and Materials Work) to replace each reference to "the Project
Control Document" with "each applicable Project Control Document”.

Paragraph 6.4.1 (Module Go-Live). Amend Paragraph 6.4.1 (Module Go-Live) to
replace delete the reference to “all phases” and replace it with “such Module”.
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2.11 Paragraph 6.4.2 (Module Acceptance). Amend Paragraph 6.4.2 (Module

Acceptance) to delete the reference to “all phases” and replace it with “such
Module™.

2.12  Paragraph 6.4.3 (System Go-Live). Amend and restate Paragraph 6.4.3 (System
' Go-Live) in its entirety as follows:

6.4.3 System Go-Live. Contractor shall achieve System Go-Live
with respect to each Phase on or before the date specified in
the Project Control Document for such Phase. Contractor
shall achieve “System Go-Live” for a Phase upon
successful completion of all the following: (a) its
achievement of Module Acceptance for all Modules
included in such Phase; and (b) successful implementation
of all functions and features of such Modules has been
verified by Contractor (the date of satisfaction of the
foregoing, with respect to each Phase, including written
approval thereof, shall be referred to as the “System Go-
Live Date” for such Phase).

2.13  Paragraph 6.4.4 (System Final Acceptance). Amend and restate Paragraph 6.4.4
(System Final Acceptance) in its entirety as follows:

6.4.4 System Final Acceptance. Contractor shall achieve System
Final Acceptance with respect to each Phase on or before
the date specified in the Project Control Document for such .
Phase. Contractor shall achieve “System _Final
Acceptance” for a Phase upon successful completion of all
the following: (a) its completion and delivery of all Work
and testing protocols associated with the System Final
Acceptance for such Phase; (b) successful implementation
of all functions and features of all Modules included in
such Phase and successful achievement of all testing
protocols for such Phase has been verified by Contractor;
(c) County Project Director has provided Contractor with
written approval, as evidenced by County Project
Director’s  countersignature  on all  applicable
Task/Deliverable Acceptance Certificates, of all such
Work; (d) all such Work has been provided, installed, and
operates in County’s production environment with no
Deficiencies more severe than Severity Level “3”
Deficiency (as defined in Exhibit F (Maintenance &
Support)) for no less than two unipterrupted thirty (30) day
periods; (e) at least seventy five percent (75%) of the
cumulative Severity Level “3” Deficiencies identified by
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2.14  Paragraph 7.1 (General). Amend Paragraph 7.1.2 to delete the reference to "the
Project Control Document” and to replace it with "the applicable Project Control
Document".

2.15  Paragraph 7.6 (Professional Services T&M Charges). Amend Paragraph 7.6

(Professional Services T&M Charges) to delete the word “twice” in the third

sentence.

2.16  Paragraph 8 (Term). Amén_d and restate Paragraph 8 (Term) in its entirety as

follows:

8.
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County Project Director between each applicable Module
Go-Live Date and System Final Acceptance for such Phase
have been remedied pursuant to Paragraph 12.3
(Deficiencies: Approval), which Deficiencies targeted for
remedy shall be prioritized by County Project Director; and
(f) County Project Director has provided Contractor with
written approval, as evidenced by  County Project
Director’s  countersignature  on  the - applicable
Task/Deliverable Acceptance Certificate, of Contractor’s
achievement of System Final Acceptance for such Phase
(the date of satisfaction of the foregoing, with respect to
each Phase, including written approval thereof, shall be

referred to as the “System Final Acceptance Date” for such
Phase).

TERM. The term of this Agreement shall commence upon
the Effective Date and shall continue for two (2) years
following the Amendment No. 2 Effective Date, unless
terminated earlier in whole or in part, as provided in this
Agreement (the "Initial Term"). The Board has the option,
at the Board's election and pursuant to an amendment under
Paragraph 7.1.4., to extend the term of this Agreement for
additional one (1) year periods, which additional period
shall not, in total, exceed three (3) additional years (each an
"Option Term"). Each such amendment shall, among other
things, amend the Maximum Contract Sum to include fees
payable to Contractor for Maintenance Services during the
exercised Option Term at the rates set forth in Exhibit F for
such Option Term. As used herein, the "Term" shall mean
the Initial Term and, if extended, each Option Term, as the
case may be. Contractor shall notify County Project
Manager and County Project Director when the Initial
Term or when each Option Term, as the case may be, is
within six (6) months from the expiration of the Initial

Amendment No. 2 to
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Term, or such Option Term, as the case may be, as
provided for in this Paragraph 8.

2.17 Paragraph 9.1 (General). Amend and restate Paragraph 9.1 (General) in its
entirety as follows:

9.1  General. Attached to this Agreement as Exhibit C (Price
and Schedule of Payments) is a schedule of all fees
applicable to this Agreement for each Phase, along with a
payment schedule.

2.18 Paragraph 9.2. (Maximum Contract Sum). Amend Paragraph 9.2. (Maximum
Contract Sum) to (a) add the new sentence "The Maximum Contract Sum does
not include funding for any Option Terms." after the first sentence ending with
the phrase "Pool Dollars under this Agreement for the Term.", and (b) delete the
reference to the Maximum Contract Sum of "$1,610,048.00" and replace it with
"$5,599,985.00".

2.19 Paragraph 9.3 (Time and Materials Fees). Amend Paragraph 9.3 (Time and
Materials Fees) (a) in the first sentence, to insert the phrase “or Amendment No. 2
Effective Date, as the case may be,” immediately after the phrase “Effective
Date” and (b) to replace “Term” with “Initial Term.”

2.20 Paragraph 9.4 (Aggregate Maintenance Fees). Amend and restate Paragraph 9.4
(Aggregate Maintenance Fees) in its entirety as follows:

9.4  Aggregate Maintenance Fees.  Exhibit C (Price and
Schedule of Payments) includes the Aggregate
Maintenance Fees payable under the Agreement in respect
of Maintenance Services for the Initial Term. The Initial
Maintenance Payments covered Maintenance Services for
the period commencing on the first calendar day following
the Module Acceptance Date for each Module under Phase
1 (or, with respect to the Trust Account Module,
commencing on the first calendar day following County’s
approval and acceptance of such Module pursuant to the
Prior Purchase Order number 31034027 described in
Paragraph 3 (Consolidation of Prior Purchase Orders)) and
continuing until the System Final Acceptance Date for
Phase 1. The Monthly Maintenance Fees cover
Maintenance Services for the Modules, as allocated on
Schedule II to Exhibit F (Maintenance and Support), for the
period commencing on (a) with respect to Phase 1
Modules, the System Final Acceptance Date for Phase 1
and continuing for the Initial Term and (b) with respect to
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each Phase 2/Stage 1 Module, the expiration of the Module
Warranty Period for such Module and continuing for the
Initial Term. Maintenance Fees will be paid monthly in
arrears. Contractor acknowledges and agrees that
Downtime Credits may be assessed by County to
Contractor should Contractor fail to provide Maintenance
Services in accordance with the timetables set forth in
Exhibit F (Maintenance and Support).

2.21 Paragraph 9.5 (Pool Dollars). Amend the fourth sentence of Paragraph 9.5
(Pool Dollars) to insert the phrase “or Amendment No. 2 Effective Date,
as the case may be,” after the phrase “Effective Date”.

2.22 Paragraph 11.2. (Submiésion of Invoices). Amend and restate Paragraph 11.2.

(Submission of Invoices) in its entirety as follows:

11.2  Submission of Invoices. Contractor shall invoice County
upon completion of Tasks, Subtasks, Deliverables, goods
and services and other Work which are specified in this
Agreement, Exhibit B (Statement of Work), Exhibit C
(Price and Schedule of Payments), Exhibit F (Maintenance
& Support), or any Change Orders, as applicable, and
which have been approved in writing by County pursuant
to Paragraph 6 (Work; Approval and Acceptance). With
regard to Maintenance Services, Contractor shall invoice
County (a) with respect to the Initial Maintenance Payment
for each Module included in Phase 1, together with the
invoice submitted in respect of the applicable Module
Acceptance Deliverable, and (b) with respect to the
Monthly Maintenance Fees for (i) each Module included in
Phase 1, on a monthly basis in arrears for each monthly
period following the System Final Acceptance Date and (ii)
for each other Module, on a monthly basis in arrears for
each monthly period following the expiration of the
applicable Module Warranty Period for such Module. For
the avoidance of doubt, Contractor shall not invoice, and
County shall not pay (A) with respect to each Module
included in Phase 1, the Initial Maintenance Payment until
Contractor has achieved Module Acceptance for such
Module (or, with respect to the Trust Account Module,
County has approved and accepted such Module pursuant
to the Prior Purchase Order number 31034027 described in
Paragraph 3 (Consolidation of Prior Purchase Orders)), and
(B) with respect to all Modules, the Monthly Maintenance
Fees until Contractor has achieved (i) for each Module
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included in Phase 1, until System Final Acceptance and (ii)
for each other Module, until the expiration of the applicable
Module Warranty Period. All invoices and supporting
documents under this Agreement shall be submitted in
duplicate to the following address:

Richard C. Myers, Lieutenant
Data Systems Bureau

12440 E. Imperial Highway
Fourth Floor East

Norwalk, California 90650
Facsimile: (323) 415-3274

2.23 Paragraph 11.3 (Detail). Amend Paragraph 11.3.5 (a) to insert the phrase "with

' respect to a Phase” immediately after "for a Professional Services T&M Change"
and (b) to insert the phrase "for such Phase" immediately after "after System Final
Acceptance”.

2.24  Paragraph 11.4. (Holdbacks). Amend and restate Paragraph 11.4. (Holdbacks) in
its entirety as follows:

11.4 Holdbacks.

11.4.1 Except for invoices for the Initial Maintenance Payments
and Monthly Maintenance Fees, County will hold back
(with respect to each Phase, the “Holdback Amount”):

(a) for Phase 1, fifty-four and forty-six one hundredths
percent (54.46%) (which percentage has been rounded
to the nearest one hundredth of a percent) of the dollar
amount of each invoice, exclusive of the dollar amount
attributable to Out-of-Pocket Expenses approved by
County, including invoices for Change Orders; and

(b) for Phase 2/Stage 1, fifteen percent (15%) of the dollar
amount of each invoice, in each case, exclusive of the
dollar amount attributable to Out-of-Pocket Expenses
approved by County, including invoices for Change
Orders.

11.4.2 Other than for Change Orders with respect to a Phase that
the parties intend will be completed after System Final
Acceptance for such Phase, the Holdback Amount in -
respect of each Phase will be due and payable to Contractor
following System Final Acceptance for such Phase, subject
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2.25 Paragraph 11.8 (Credits to County). Amend Paragraph 11.8 (Credits to County)

to (a) amend Paragraph 11.8.2 to add the phrase "for any Phase" immediately after
the phrase "System Final Acceptance” and (b) amend Paragraph 11.8.3.(i) to
delete the reference to "the Project Control Document" and to replace it with "the

to adjustments for any amounts accruing or payable to
County, including any amounts arising from Paragraphs
11.6 (Invoice Discrepancy Report), 11.7 (County’s Right to
Withhold), 11.8 (Credits to County), and any partial
termination of any Task, Subtask, or Deliverable set forth
in the Statement of Work. As to .Change Orders with
respect to a Phase that are to be completed after System
Final Acceptance for such Phase, the Holdback Amount for
such Change Order will be due and payable to Contractor
upon final acceptance by County of the Work provided
under such Change Order.

applicable Project Control Document”

2.26 Paragraph 13 (System Software Warranty).

Software Warranty) to delete clauses (ii) and (iii) of the last sentence thereof and

to replace such clauses with the following:

(ii) the “Module Warranty Period” means, with respect to each
Module, other than the Trust Accounting Module, the period
commencing on the Module Acceptance Date for each such
Module and continuing for ninety (90) days following the
applicable Module Acceptance Date, and (iii) the “System
Warranty Period” means, with respect to each Phase, the period

commencing on the System Final Acceptance Date for such Phase
and continuing for ninety (90) days thereafter.

2.27 Paragraph 14.2 (Professional Services).

Services) to amend and restate Paragraph 14.2.1 in its entirety as follows:

14.2.1 Subject to Paragraph 7 (Change Notices and Amendments),

HOA.392665.12

County of Los Angeles
Sheriff's Department
Syscon Justice

upon the written request of County Project Director made
at any time and from time to time during the Term,
Contractor shall provide to County “Professional Services,”
such as customizations or modifications to the System
Software that are requested by County Project Director in
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modifications not required of Contractor in order to deliver
the System Software or included as part of Maintenance
Services, in each case, other than Customizations (such
custom programming is collectively referred to as “Custom
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2.28

2.29

2.30

Programming Modifications™). Professional Services may
also include (a) Interfaces not required of Contractor in
order to deliver the System Software or included as part of
Maintenance Services, (b) Maintenance Services not then
required to be provided under the Exhibit F (Maintenance
& Support) with respect to new Interfaces or Custom
Programming Modifications, (c) additional Contractor staff
support beyond the amount provided under the Statement
of Work during implementation or installation, (d)
additional or refresher training beyond what is provided in
the Statement of Work or Exhibit F (Maintenance &
Support), and (e) to the extent set forth in Paragraph 14.2.3
below, Contractor’s verification of an interface,
modification or report created by County under Paragraph
15.2.4. Professional Services shall utilize available Pool
Dollars, and in no event shall County be obligated to pay in
excess of the then available Pool Dollars for Professional
Services, nor shall Contractor be required to perform any
Professional Services for which there are no Pool Dollars
available to pay Contractor for such Professional Services.

Paragraph 15.3 (Fully-Paid License to the System Software). Amend Paragraph

15.3 (Fully-Paid License to the System Software) (a) to delete the reference to
"the System Final Acceptance Date"” and to replace it with "the applicable System
Final Acceptance Date" and (b) to delete the reference to "Co-Pay and Pay-for-
Stay Interfaces" and to replace it with "Co-Pay Interfaces".

Paragraph 16.1 (Self Escrow). Amend Paragraph 16.1 (Self Escrow) to delete the
reference to "Co-Pay and Pay-for-Stay Interfaces" with "Co-Pay Interfaces, Pay-
for-Stay Interfaces”.

Paragraph 18 (Minimum System Requirements). Amend and restate Paragraph
18 (Minimum System Requirements) in its entirety as follows:

18. MINIMUM SYSTEM REQUIREMENTS. Attached
hereto as Attachment H-1 (Phase 1 Minimum System
Requirements) and Attachment H-2 (Phase 2/Stage 1
Minimum System Requirements) to Exhibit H (Minimum
System Requirements) are matrixes that set forth the
minimum requirements for hardware (“System Hardware”)
and operating system software (“Operating System
Software”) for each Phase that are Compatible (as defined
below) with the System Software for such Phase, including
any Custom Programming Modifications and Updates
thereto, and are required for County to enjoy and exercise
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3.1.

3.2

3.3

fully its rights in respect of the System Software for such
Phase. Such matrixes specify version Compatibility and
provide Specifications for installation of the System
Hardware and Operating System Software with respect to
each Phase in order to achieve Compatibility with the
System Software for such Phase, along with recommended
System Hardware make and model numbers. Contractor
may request to inspect County’s installation of the System
Hardware or Operating System Software for any Phase,
provided that any such inspection, or lack thereof, shall not
relieve Contractor of its obligations with respect to
Paragraph 13 (System Software Warranty) or Paragraph 14
(Maintenance, Support, and Professional Services). As
used in this Agreement, “Compatible” or “Compatibility”
means that the applicable System Hardware and Operating
System Software as set forth on the applicable of
Attachment H-1 (Phase 1 Minimum System Requirements)
and Attachment H-2 (Phase 2/Stage 1 Minimum System
Requirements) to Exhibit H (Minimum System
Requirements) are capable of supporting, operating, and
otherwise performing all anticipated functions of such
System Hardware or Operating System Software, as the
case may be, when used in conjunction with the System
Software, including any Customizations, Interfaces,
Updates, and Custom Programming Modifications thereto.

Amendments to Exhibits, Attachments and Schedules. As of the Amendment No.
2 Effective Date, the Exhibits, Attachments and Schedules to the Agreement are
amended as follows:

Exhibit A (Additional Terms and Conditions). Amend Exhibit A (Additional

Terms and Conditions) to the Agreement to amend Paragraph 12.2 to delete the
phrase "until the System Final Acceptance Date" and to replace it with the phrase
"until the applicable Final System Acceptance Date".

Exhibit B _(Statement of Work). Amend and restate Exhibit B (Statement of

‘Work) to the Agreement in its entirety as set forth on Exhibit B (Statement of

Work), together with all attachments thereto, attached hereto and made a part
hereof.

Exhibit C (Price and Schedule of Payments). Amend and restate Exhibit C (Price

and Schedule of Payments) to the Agreement in its entirety as set forth on Exhibit
C (Price and Schedule of Payments), together with all attachments thereto,
attached hereto and made a part hereof. '

HOA.392665.12

Cournity of Los Angeles Amendment No. 2 to
Sheriff's Department JIMS Agreement
Syscon Justice

15



34

35

3.6

4.1

4.2

43

4.4

4.5

Exhibit D (Description of Software). Amend and restate Exhibit D (Description
of Software) to the Agreement in its entirety as set forth on Exhibit D

(Description of Software) attached hereto and made a part hereof.

Exhibit F (Maintenance and Support). Amend and restate Exhibit F (Maintenance

and Support) to the Agreement in its entirety as set forth on Exhibit F
(Maintenance and Support) attached hereto and made a part hereof.

Exhibit H (Minimum System Requirements). Amend and restate Exhibit H

(Minimum System Requirements) to the Agreement in its entirety as set forth on
Exhibit H (Minimum System Requirements), together with all attachments
thereto, attached hereto and made a part hereof.

Effectiveness of Amendment No.2 This Amendment No. 2. shall become
effective on , 2009, which is the date on which all of the
following have occurred (such date, the "Amendment No. 2 Effective Date"):

County's Project Director shall have received an original counterpart to this
Amendment No. 2, duly executed by an authorized officer of Contractor;

County Counsel shall have approved this Amendment No. 2. as to form, as
indicated by County Counsel's or County Counsel's designee's original
counterpart to this Amendment No. 2;

County's Board of Supervisors shall have approved this Amendment No. 2;

An authorized officer of Contractor has certified to County's Project Director in
writing that a complete and accurate copy of all Source Code for the System
Software as of the Amendment No. 2 Effective Date has been deposited with the
County under Paragraph 16.1 (Self Escrow) of the Agreement; and

Contractor is not in default under any material provision of the Agreement (as
amended by this Amendment No. 2), except that, with respect to each provision
which includes a materiality qualifier, Contractor shall be in full compliance with
such provision.

No Other Amendments; Effect on Agreement. Except as expressly provided in
this Amendment No. 2 all other provisions, and conditions of the Agreement shall

remain the same and in full force and effect. As of the Amendment No. 2
Effective Date, all references in the Agreement to "this Agreement", "herein",
"hereof"”, and words of similar import shall mean and shall be references to this
Agreement, as amended by Amendment No. 2.
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6. - Authority. Contractor and the persons executing this Amendment No. 2 on
behalf of Contractor hereby represent and warrant that the person executing this
Amendment No. 2 for Contractor is an authorized agent who has actual authority
to bind Contractor to each and every item, condition, and obligation of the
Agreement and that all requirements of Contractor have been fulfilled to provide
such actual authority.

7.  Govemning Law. This Amendment No. 2 shall be governed by and construed in
accordance with, the laws of the State of California applicable to agreements
made and to be performed within the State.

* # *
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IN WITNESS WHEREOF. the Board of Supervisors has caused this Amendment
No. 2 to be subscribed by the Chairman and seal of said Board to be hereto affixed and attested
to by its Executed Officer, and Contractor has caused this Amendment No. 2 to be executed on
its behalf by its duly authorized officer, effective as of the Amendment No. 2 Effective Date.

Polais At flumd ey
Lhet‘:‘ 2y C._,ril.'{ I pursuant to
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COUNTY OF LOS ANGELES

S HAMAL
2 Cfficer
lerk of ’rhe}e} Boarig?wr .
@C 4 7’4/’-«"\._/ By: CHai

( Deputy { rman, Board of Supervisors
N i

ATTEST:
SACHI A. HAMAI
Executive Officer-

Clerk of the Supervisors

SYSCON JUSTICE SYSTEMS CANADA.
i 1L TD., jointly and severally as Contractor

By: ﬂ'(xf ;u #A/Lz’{v Name: Daniel A. CrWorM

f)eputy \_/ ( Title: President
APPROVED AS TO FORM: SYSCON JUSTICE SYSTEMS. INC., jointly
ROBERT E. KALUNIAN, and severally as Contractor

Acting County Counsel

By:ﬁx‘TW% }M By: M

Name: Daniel P‘&/Crawﬁrd

| Amanda M.L. Drukker Title: Presiden
Senior Deputy County Counsel

ADOPTED
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EXHIBIT B Attachment B-1
STATEMENT OF WORK

[Amended and Restated under Amendment No. 2]
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TABLE OF CONTENTS

INTRODUCTION
TASK 1 PROJECT PLANNING AND PROJECT MANAGEMENT
Subtask 1.1 Prepare Project Control Document
Subtask 1.1 Perform Project Administration
Deliverable 1.1 ~ Project Control Document
Deliverable 1.2 Project Status Reports

TASK 2 WEB-BASED ACCESS TO INMATE INFORMATION MODULE

Subtask 2.1 Modify Existing Query Screens to Display Booking
Number

Subtask 2.2 Modify Inmate Profile Query to Drill Down to lowest
Housing Unit

Subtask 2.3 Design the Inmate Inventory and Housing History Queries

Subtask 2.4 Design a General Postal Query with Drill Down Capability

Subtask 2.5 Design Label Generation and Related Reports for Non-
Financial Components

Subtask 2.6 Construct and Test the Inmate Inventory and Housing

: History Queries

Subtask 2.7 Construct and Test a General Portal Query with Drill Down
Capability

Subtask 2.8 Construct and Test Label Generation and Related Reports
for Non-financial Components

Subtask 2.9 Provide Support to COUNTY in Conduct of User

Acceptance Testing of Inmate and Housing
History Queries

Subtask 2.10 ~ Provide Support to COUNTY in Conduct of User
Acceptance Testing of General Portal Query with Drill
Down Capability

Subtask 2.11 - Provide Support to COUNTY in Conduct of User

Acceptance Testing of Label of Generation and Related
Reports for Non-financial Components

Subtask 2.12 Train COUNTY Users in Query Access to Inmate
Information
Subtask 2.13 Provide T&M Implementation Support for Inmate
Information Module
. Subtask 2.14 Maintain Production Use of Inmate Information Module for

30 Days with No Severity 1 or 2 Problemts

Deliverable 2.1 Modified Query Screens to Display Booking Number
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Deliverable 2.2

Deliverabl_e 2.11

PDeliverable 2.12

Deliverable 2.13

Modified Inmate Profile Query to Drill Down to lowest
Housing Unit

Deliverable 2.3 Design Specifications and Prototype for the Inmate
Inventory and Housing History Queries

Deliverable 2.4 Design Specifications and Prototype for a General Portal
Query with Drill Down Capability

Deliverable 2.5 Design Specifications and Prototype for Label Generation

' and Related Reports for Non-financial Components

Deliverable 2.6 Constructed and Tested Inmate Inventory and Housing
History Queries

Deliverable 2.7 Constructed and Tested General Portal Query with Drill

' Down Capability

Deliverable 2.8 Constructed and Tested Label Generation and Related
Reports for Non-financial Components

Deliverable 2.9 Successful User Acceptance Testing of Inmate Inventory

' and Housing History Queries

Deliverable 2.10 Successful User Acceptance Testing of General Portal

Query with Drill Down Capability

Successful User Acceptance Testing of Label Generation
and Related Reports for Non-financial Components
Trained COUNTY Users in Query Access to Inmate
Information

Module Go-Live for Inmate Information Module
Deliverable 2.14 Module Acceptance for Inmate Information Module
TASK 3 CLASSIFICATION APPLICATION SOFTWARE MODULE (This
Module including Subtasks 3.2 through 3.6 and Deliverables 3.2 through 3.6 was
deferred to Phase 2)
Subtask 3.1 Design the Classification Application Software Module
Subtask 3.2 Construct and Test Classification Application Software
Module
Subtask 3.3 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Classification Application Software
Module
"Subtask 3.4 - Train COUNTY Users in Classification Application
Software Module
Subtask 3.5 Provide T&M Implementation Support for Classification
: Application Software Module
Subtask 3.6 Maintain Production Use of Classification
Application Software Module for 30 Days w1th No
Severity 1 or 2 Problems
Deliverable 3.1 Design Specifications and Prototype for the Classification
Application Software Module
Deliverable 3.2 Constructed and Tested Classification Application
Software Module
Deliverable 3.3 Successful User Acceptance Testing of Classification
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Application Software Module
Deliverable 3.4 Trained COUNTY Users in Classification Application

Software Module :
Deliverable 3.5 Module Go-Live for Classification Application Software
Module '
Deliverable 3.6 Module Acceptance for Classification Application

Software Module

TASK 4. CASE JACKET TRACKING APPLICATION SOFTWARE MODULE

Subtask 4.1 Design the Case Jacket Tracking Application Software
Module

Subtask 4.2 Construct and Test Case Jacket Tracking Application
Software Module

Subtask 4.3 Provide Support to COUNTY in Conduct of User

Acceptance Testing of Case Jacket Tracking Application
:  Software Module
Subtask 4.4 Train COUNTY Users in Case Jacket Tracking Application

Software Module
Subtask 4.5 Provide T&M Implementation Support for Case Jacket
: Tracking Application Software Module
Subtask 4.6 Maintain Production Use of Case Jacket Tracking

Application Software Module for 30 Days with No Severity
1 or 2 Problems

Deliverable 4.1 Design Specifications and Prototype for the Case Jacket
Tracking Application Software Module
Deliverable 4.2 Constructed and Tested Case Jacket Tracking Application
_ Software Module
Deliverable 4.3 Successful User Acceptance Testing of Case Jacket
Tracking Application Software Module
Deliverable 4.4 Trained COUNTY Users in Case Jacket Tracking
Application Software Module
Deliverable 4.5 Module Go-Live for case Jacket Tracking Application
Software Module .
Deliverable 4.6 Module Acceptance for Case Jacket Tracking Application
TASK 5. PROPERTY TRACKING APPLICATION SOFTWARE MODULE
Subtask 5.1 Design the Property Tracking Application Software
Module
Subtask 5.2 - Construct and Test Property Tracking Application Software
Module
Subtask 5.3 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Property Tracking Application
Software Module
Subtask 5.4 Train COUNTY Users in Property Tracking Application
Software Module
Subtask 5.5 Provide T&M Implementation Support for Property
Tracking Application Software Module
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Subtask 5.6

Deliverable 5.1

Deliverable 5.2

Deliverable 5.3

Deliverable 5.4

Deliverable 5.5

Deliverable 5.6

Maintain Production Use of Property Tracking Application

- Software Module for 30 Days with No Severity ! or2

Problems

Design Specifications and Prototype for the Property
Tracking Application Software Module

Constructed and Tested Property Tracking Application

- Software Module

Successful User Acceptance Testing of Property Tracking
Application Software Module

Trained COUNTY Users in Property Tracking Application
Software Module

Module Go-Live for Property Tracking Application
Software Module

Module Acceptance for Property Trackmg Application
Software Module

TASK 6. AGENCY BILLING APPLICATION SOFTWARE MODULE
(This Module including Subtasks 6.2 through 6.7 and Deliverables 6.2 through
6.7 was deferred to Phase 2)

Subtask 6.1  Provide T&M Technical Assistance for Agency Billing

Subtask 6.2
Subtask 6.3

Subtask 6.4

Subtask 6.5
Subtask 6.6

Subtask 6.7

Deliverable 6.1
Deliverable 6.2
Deli&erable 63
Deliverable 6.4
Deliverable 6.5

Deliverable 6.6

County of Los Angeles
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Application Software Module
Design the Agency Billing Application Software Module
Construct and Test Agency Billing Application Software
Module
Provide Support to COUNTY in Conduct of User
Acceptance Testing of Agency Billing Application
Software Module
Train COUNTY Users in Agency Billing Application
Software Module
Provide T&M Implementation Support for Agency Billing
Application Software Module
Maintain Production Use of Agency Billing Application
Software Module for 30 Days with No Severity 1 or 2
Problems
Technical Support for Agency Billing Application Software
Module
Design Specifications and Prototype for the Agency Bllhng
Application Software Module
Constructed and Tested Agency Billing Application
Software Module ’
Successful User Acceptance Testing of Agency Billing
Application Software Module
Trained COUNTY Users in Agency Billing Application
Software Module
Module Go-Live for Agency Billing Application Software
Module
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Deliverable 6.7

Module Acceptance for Agency Billing Application
Software Module

TASK7  MEDICAL CO-PAY AND PAY-FOR-STAY T&M INTERFACES (The
Pay-For-Stay Interface including Subtasks 7.4, 7.5, 7.6, Deliverables 7.4, 7.5, 7.6 and
Pay-For-Stay components of Subtasks 7.7, 7.8, 7.9 and Deliverables 7.7, 7.8, 7.9 was

deferred to Phase 2)
Subtask 7.1
Subtask 7.2
Subtask 7.3
Subtask 7.4
Subtask 7.5
Subtask 7.6

Subtask 7.7

Subtask 7.8
Subtask 7.9
Deliverable 7.1
Deliverable 7.2
Deliverable 7.3
Deliverable 7.4

Deliverable 7.5
Deliverable 7.6

Deliverable 7.7
Deliverable 7.8

Deliverable 7.9

Design the Medical Co-Pay Interface
Construct and Test the Medical Co-Pay Interface
‘Provide Support to COUNTY in Conduct of User
Acceptance Testing of Medical Co-Pay Interface
Design the Pay-For-Stay Interface
Construct and Test the Pay-For-Stay Interface
Provide Support to COUNTY in Conduct of User
Acceptance Testing of Pay-For-Stay Interface
Train COUNTY Users in Medical Co-Pay and Pay-For-
Stay T&M Interfaces
Provide T&M Implementation Support for Medical Co-Pay
and Pay-For-Stay T&M Interfaces
Maintain Production Use of Medical Co-Pay and Pay-For-
Stay T&M Interfaces for 30 Days with No Severity 1 or 2
Problems
Design Specifications for Medical Co-Pay Interface
Constructed and Tested Medical Co-Pay Interface
Successful User Acceptance Testing of Medical Co-Pay
Interface
Design Specifications for Pay-For-Stay Interface
Constructed and Tested Pay-For-Stay Interface
Successful User Acceptance Testing of Pay-For-Stay
Interface
Trained COUNTY Users in Medical Co-Pay and Pay-For-
Stay T&M Interfaces
Go-Live for Medical Co-Pay and Pay-For-Stay T&M
Interfaces
Final Acceptance for Medical Co-Pay and Pay-For-Stay
T&M Interfaces

TASK 8 XML INTERFACE SOFTWARE MODULE AND CUSTOMIZED T&M

INTERFACES
Subtask 8.1 Install and Configure XML Interface Software Module
Subtask 8.2 Maintain Production Use of XML Interface Software .
Module for 30 Days with No Severity 1 or 2 Problems
Subtask 8.3 Design Customized AJIS/RAJIS T&M Interfaces
Subtask 8.4 Construct and Test Customized AJIS/RAJIS T&M
Interfaces
Subtask 8.5 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Customized AJIS/RAJIS T&M
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Subtask 8.6
Subtask 8.7
Subtask 8.8
Deliverable 8.1
Deliverable 8.2
Deliverable 8.3
Deliverable 8.4
Deliverable 8.5

Deliverable 8.6

Deliverable 8.7
Deliverable 8.8

Interfaces
Train COUNTY Users in Customlzed AJIS/RAJIS T&M

Interfaces

Provide T&M Implementation Support for Customlzed
AJIS/RAJIS T&M Interfaces

Maintain Production Use of Customized AJIS/RAJIS T&M
Interfaces for 30 Days with No Severity 1 or 2 Problems

Module Go-Live for XML Interface Software Module
Module Acceptance for XML Interface Software Module

Design Specifications for Customized AJIS/RAJIS T&M
Interfaces

Constructed and Tested Customized AJIS/RAJIS T&M
Interfaces

Successful User Acceptance Testing of Customized
AJIS/RAIJIS T&M Interfaces

Trained COUNTY Users in Customized AJIS/RAJIS T&M
Interfaces

Go-Live for Customized AJIS/RAJIS T&M Interfaces
Acceptance of Customized AJIS/RAJIS T&M Interfaces

TASK 9 SYSTEM FINAL ACCEPTANCE

 Subtask 9.1

Deliverable 9.1

County of Los Angeles
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Maintain Production Use of System Software for two 30-
Day Periods with No Severity 1 or 2 or 3 Problems
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INTRODUCTION

Pursuant to the Prior Purchase Orders, the County of Los Angeles (“County”) acquired
the Baseline Software, certain Customizations to the Trust Accounting Module, and
related services from Syscon Justice Systems, Ltd. (“Contractor’). This Exhibit B
(Statement of Work) (this “Statement of Work™) defines the scope 6f Work to be
.performed under this Agreement by and between County and Contractor for the
customization and implementation of the Jail Information Management Information
System (“JIMS”) Phase 1 for the County of Los Angeles Sheriff’s Department (the
“Department”), including, but not limited to, (a) the design and construction of
Customizations to the Baseline Software Modules (and resulting Application Software
Modules) and of certain Interfaces, and (b) installation, testing, T&M Training,
implementation, and T&M Implementation Support of the Application Software Modules
and of certain Interfaces, in each case, as listed below. CONTRACTOR shall construct
and install Application Software Modules and T&M Interfaces as indicated below:

1 Access to Inmate Information and Photo Identification

2 Classification (Deferred to Phase 2- later stage)

3. Case Jacket Tracking

4. Property Tracking

5 Agency Billing (Deferred to Phase 2 - later stage)

6. Medical Co-Pay and Pay-For-Stay (Pay-For-Stay only deferred
to Phase 2 Stage 1)

7. XML Interface Capability.

CONTRACTOR shall perform all Tasks and Subtasks, and provide all Deliverables as
described herein. Also defined herein are those Tasks and Subtasks that involve
participation of both CONTRACTOR and COUNTY. Unless otherwise expressly
specified as an obligation of COUNTY, CONTRACTOR shall perform all Tasks and
Subtasks and provide all Deliverables as defined herein.

DEFINED TERMS

Capitalized terms used in this Statement of Work without definition shall have the
meanings given to such terms in the body of the Agreement. The following definitions
apply to terms with initial capital letters used in this Statement of Work and elsewhere in
the Agreement that are not defined in the body of the Agreement.

“customize” or “Customization” or “customizing’” shall mean, as the context requires,

either (a) the tailoring of the Baseline Software consistent with the requirements in the

RFD documents, which are the modifications and customizations to the Baseline

~ Software referred to as “Customizations” in the body of the Agreement, or (b) the
development of Interfaces consistent with the requirements in the RFD documents. If an

RFD does not exist for a customized function or Interface, customization will be based

upon requirements documentation provided by COUNTY.
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“Prototype” shall mean a set of non-functional screenshots used to validate the user
interface and the underlying system design of the Application Software before final
construction. , ' '

“Contractor” has the meaning set forth in the introduction hereto.
“County” has themeaniﬁg set forth in the introduction hereto.
“JIMS” has the meaning set forth in the introduction hereto.
_"‘Deparlmept’ ” has the meaning set forth in the introduction hereto.

“PCD” has the meaning set forth in Task 1.

“Problems” has the meaning set forth on Subtask 2.9.

“RFD document” refers to the Requirement Functional Definitions documents in final
executed form. Appendix II hereto lists by date and title each RFD referenced in this
Statement of Work.

. “Severity” has the meaning set forth in the Appendix L.
“Statement of Work™ has the meaning set forth in the introduction hereto.

“T&M” refers to billing on a time and material basis.

COUNTY software standards are as follows:

MS Word - Word Processing
Excel — Spreadsheet
Microsoft Project - Project Management, Work Plans

County of Los Angeles : 2 JIMS Agreement
Sheriff's Department ' Exhibit B Attachment B-1
Syscon Justice Systems : : Phase 1 Statement of Work



TASK 1 PROJECT PIANNING AND PROJECT MANAGEMENT

CONTRACTOR shall develop a project control document (hereafter
“PCD") that shall include, without limitation, a detailed work plan, work
breakdown structure, milestone chart, risk management plan, Gantt chart
and the project organization. Additionally, CONTRACTOR shall review
the communication process which shall include, without limitation,
monthly Project Status Reports.

Subtask 1.1 Prepare Project Control Document

CONTRACTOR shall prepare a PCD that includes, without limitation, the
following: : '

(a) A review of the shared vision for CONTRACTOR/COUNTY
relationship and the strategic goals of the implementation effort.

®) Confirmation and documentation of project scope, phasing, and
automation objectives

(©) A review and confirmation of the detailed project plan including,
without limitation, start and end dates for all Tasks and Subtasks,
work breakdown structure, Task dependencies, and assignments by
Task and Subtask

(d) Definition of Customizations, testing, training, and implementation
strategy for all Application Software Modules

(e) Identification of CONTRACTOR’s project team and project
organization including, without limitation, defining the roles and
responsibilities of the project team members,

® Identification of project risks and mechanisms to handle these risks
in a risk management plan.

CONTRACTOR shall develop the PCD consistent with this Statement of
Work. CONTRACTOR shall specifically address in the PCD each Task and
Subtask to be performed. The order in which CONTRACTOR shall perform
the Tasks and Subtasks and the order in which CONTRACTOR shall produce
the Deliverables shall be apparent in the PCD. CONTRACTOR must
formally present the PCD for written approval of the JIMS Project Steering
Committee, which may be granted or withheld in its sole discretion. Any
subsequent significant modifications in scope, cost or schedule to the PCD
shall require the written approval of the JIMS Project Steering Committee
using the Change Order process set forth in Paragraph 7 (Change Orders and
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Amendments) of the body of the Agreement, which may be granted or
withheld in its sole discretion. County Project Director’s execution of the
Task/Deliverable Acceptance Certificate associated with the initial approval
of the PCD and County Project Director’s or County Steering Committee
Chair’s execution of any subsequent Change Order associated with
significant modification to the PCD shall not be provided unless and until the
JIMS Project Steering Committee has provided its approval of the PCD or
any subsequent significant modification thereto, as applicable. Any
subsequent modifications to the PCD which are not significant (scope, cost
schedule) shall require the written approval of County Project Director,
which may be granted or withheld in County Project Director’s sole
discretion, in accordance with the Change Order process set forth in
Paragraph 7 (Change Orders and Amendments) of the body of the
Agreement. The determination of whether a subsequent modification is
significant and requires the written approval of the JIMS Project Steering
Committee or is not significant and requires only the written approval of
County Project Director shall be made by County Project Director in County
Project Director’s sole judgment.

Subtask 1.2 Perform Project Administration

CONTRACTOR shall be required to manage project activities and resources
and track project status. This Subtask shall include, without limitation,
managing and tracking all issues. It shall also include, without limitation, the
management of project and System Software Change Order processes set
forth in Paragraph 7 (Change Orders and Amendments) of the body of the
Agreement . CONTRACTOR shall report project status on a regular basis
through a Project Status Report containing all of the items set forth in
Deliverable 1.2. Project Status Reports shall include, without limitation,
approved updates to the PCD. CONTRACTOR Project Manager or
designate shall participate in regular weekly project status meetings,
including, as required, JIMS Project Steering Committee and its Technical
Subcommittee and User Subcommittee meetings.

As part of project management, CONTRACTOR shall ensure that COUNTY
can realize the maximum benefit from System Software provided by
CONTRACTOR through a proactive review of the project’s progress and the
quality of all deliverables. Through this on-going quality assurance process,
CONTRACTOR shall identify project risks and identify COUNTY’s
assessment of project progress . The Project Status Reports prepared by
CONTRACTOR shall be used as the mechanism for CONTRACTOR to
report all project risks and problems identified as part of the quality assurance

process.
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Deliverable 1.1 Project Control Document

The PCD shall include, without limitation, the following components:

(8  Areview of the shared vision for CONTRACTOR/COUNTY
: relationship and the strategic goals of the implementation effort

()  Confirmation and documentation of project scope, phasing, and
automation objectives;

()  Areview and confirmation of the detailed project plan including,
without limitation, start and end dates for all Tasks and Subtasks,
work breakdown structure, Task dependencies, and assignments by
Task and Subtask;

(d  Definition of Customizations, testing, training, and implementation
strategy for all Application Software Modules;

(e Identification of CONTRACTOR’s project team and project
organization including, without limitation, defining the roles and
responsibilities of the project team members; and '

® Identification of project risks and how to address these risks.

Deliverable 1.2 Project Status Reports

CONTRACTOR shall prepare and present to the County Project Director and
County Project Manager, at a minimum monthly or as agreed upon or as
specified in the PCD, a written Project Status Report to report project
progress, plans, and outstanding issues. The Project Status Report shall
include, without limitation, the following:

(a) the period covered by the report;
(b) project progress and plans;
(c) Problem or other issue tracking (including, without limitation,

Problems or other issues resolved and Problems or other issues to
be resolved) and Change Order process;

(d) project schedule (including, without limitation, Work scheduled for
completion which was completed and Work scheduled for
completion which was not completed);

(e) project work area and education facility;

(H) readiness assessments;

(g) updates to the PCD;
County of Los Angeles 5 JIMS Agreement
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(h) project risks identified through quality assurance process;
() any other information that County may from time to time
reasonably require. '

TASK?2 ' WEB-BASED ACCESS TO INMATE INFORMATION MODULE

This Task consists of a series of new and enhanced queries and reports, as
described in the Inmate Inventory and Housing Location Inquiry RFD,
General Inmate Inquiry RFD, and Special Modules RFD. These include:
(a) a comprehensive web-based query with drill-down capabilities that
will be used in place of several existing AJIS queries that are limited and

- difficult to use, (b) a specialized query of inmates profile based upon
location parameters, (c) inmate inventory for a housing unit, (d)
enhancements to existing queries, and (€) label generation and reports for
staff ID, booking, case jackets, property, and wristbands. The web
queries, accessed through the Department’s intranet capability, will be
based upon an Interface with RAJIS for inmate data and LACRIS for
inmate photos. Included in this Deliverable are design Specifications,
construction of customized queries, system testing, delivery of customized
software ready for user acceptance testing, training, and implementation.

Subtask 2.1 Modify Existing Query Screens to Display Booking
Number.

CONTRACTOR shall customize three existing query screens to
display the inmate’s booking number, consistent with requirements
as specified in the TAG Identifiers RFD. These screens are
OIDADMIS, OSIHRSUM, and OUMBADMI. The screens will
be re-designed, modified, tested, and delivered to COUNTY ready
for user acceptance testing.

Subtask 22 Modify Inmate Profile Query to Drill ‘Down to Lowest
Housing Unit.

CONTRACTOR shall customize the inmate profile query to
provide the capability for the user to drill down to the lowest
housing unit, consistent with requirements as specified in the
Miscellaneous RFD. The query will be re-designed, modified,
tested, and delivered to COUNTY ready for user acceptance
testing.
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Subtask 2.3 Design the Inmate Inventory and Housing History
Queries.

CONTRACTOR shall design an inmate inventory query and a
housing history query based upon housing unit parameters. These
queries will be designed consistent with requirements as specified
in the Inmate Inventory and House Location Inquiry RFD. The
queries will be documented in design Specifications and presented

to COUNTY as a Prototype.
Subtask 2.4 Design a General Portal Query with Drill Down
Capability.

CONTRACTOR shall design a general portal query with drill
down capability. These queries will be designed consistent with
requirements as specified in the General Inmate Inquiry RFD. The
queries will be documented in design Specifications and presented
to COUNTY as a Prototype.

Subtask2.5  Design Label Generation and Related Reports for Non-
financial Components.

CONTRACTOR shall design label generation and related report
generation for booking, case jackets, property, and wristbands.
This label generation capability will be designed consistent with
requirements as specified in various RFDs listed on Appendix 11
hereto (as such RFDs relate to triggers) and the Special Modules
RFD (as such RFD relates to label/report specifications). The label
generation capability will be documented in design Specifications
and presented to COUNTY as a Prototype.

Subtask 2.6 Construct and Test the Inmate Inventory and Housing
History Queries

CONTRACTOR shall construct and test an inmate inventory query
and a housing history query based upon housing unit parameters.
These queries will be constructed consistent with the design
Specifications generated in Subtask 2.3. These newly constructed
queries will be unit tested, system tested, and delivered to
COUNTY ready for user acceptance testing.
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Subtask 2.7 Construct and Test a General Portal Query with Drill
Down Capability

CONTRACTOR shall construct and test a general portal query
with drill down capability. This query capability will be
constructed consistent with the design Specifications generated in
Subtask 2.4. This newly constructed query capability will be unit
tested, system tested, and delivered to COUNTY ready for user
acceptance testing.

Subtask 2.8 Construct and Test Label Generation and Related
‘ Reports for Non-financial Components

CONTRACTOR shall construct and test label generation and
related reports. This label generation capability will be constructed
consistent with the design Specifications generated in Subtask 2.5.
This newly constructed label generation capability will be unit
tested, system tested, and delivered to COUNTY ready for user
acceptance testing.

Subtask 2.9 Provide Support to COUNTY in Conduct of User

Acceptance Testing of Inmate Inventory and Housing
History Queries

CONTRACTOR shall provide technical assistance in support of

- user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. Scripts will generally include
defined input and expected output results for each function based
upon the design Specifications. COUNTY will document test
results including, but not limited to, bugs, Deficiencies,
functionality issues, and other System problems (hereinafter
collectively referred to as “Problems”) discovered during testing.
COUNTY will identify, track, and report Problems during user
acceptance testing to CONTRACTOR. COUNTY will generally
report all Problems to CONTRACTOR using CONTRACTOR’s
web-based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix I to this exhibit.

CONTRACTOR shall make every effort to resolve all Severity 1
and 2 Problems within one Business Day. If not resolved within
one Business Day, County’s Project Director and Contractor’s
Project Director shall be notified in writing immediately and
Contractor shall provide a continuous level of effort to resolve
such problems. Severity 3 Problems shall be resolved prior to
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Subtask 2.10

Subtask 2.11

County of Los Angeles
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approval of Deliverable 9.1, System Final Acceptance. Severity 4
Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable
support to COUNTY acceptance testers in the operation of these
queries. Following resolution action by CONTRACTOR,
COUNTY will conduct regression testing until these queries have
been successfully user acceptance tested.

Provide Support to COUNTY in Conduct of User
Acceptance Testing of a General Portal Query with
Drill Down Capability

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. Scripts will generally include
defined input and expected output results for each function based
upon the design Specifications. COUNTY will document
Problems discovered during testing. COUNTY will identify, track,
and report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all Problems to
CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity level to
each Problem consistent with the Severity definitions in Appendix
I to this exhibit.

CONTRACTOR shall make every effort to resolve all Severity 1
and 2 Problems within one Business Day. If not resolved within
one Business Day, County’s Project Director and Contractor’s
Project Director shall be notified in writing immediately and
Contractor shall provide a continuous level of effort to resolve
such problems. Severity 3 Problems shall be resolved prior to
approval of Deliverable 9.1, System Final Acceptance. Severity 4
Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable
support to COUNTY acceptance testers in the operation of this
query capability. Following resolution action by CONTRACTOR,
COUNTY will conduct regression testing until this query
capability has been successfully user acceptance tested.

Provide Support to COUNTY in Conduct of User
Acceptance Testing of Label Generation and Related
Reports for Non-financial Components

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. Scripts will generally include
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Subtask 2.12

Subtask 2.13

County of Los Angeles
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defined input and expected output results for each function based .
upon the design Specifications. COUNTY will document
Problems discovered during testing. COUNTY will identify, track,
and report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all Problems to
CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity level to
each Problem consistent with the Severity definitions in Appendix
I to this exhibit. '

CONTRACTOR shall make every effort to resolve all Severity 1
and 2 Problems within one Business Day. If not resolved within
one Business Day, County’s Project Director and Contractor’s

- Project Director shall be notified in writing immediately and

Contractor shall provide a continuous level of effort to resolve
such problems. Severity 3 Problems shall be resolved prior to -
approval of Deliverable 9.1, System Final Acceptance. Severity 4
Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable
support to COUNTY acceptance testers in the operation of this
label generation capability. Following resolution action by
CONTRACTOR, COUNTY will conduct regression testing until
this label generation capability has been successfully user
acceptance tested.

Train COUNTY Users in Query Access to Inmate
Information

CONTRACTOR shall confirm the training strategy developed in
the PCD. CONTRACTOR shall deliver T&M Training classes
and training material to key COUNTY staff, as designated by the
County Project Director, for the Inmate Information Module. The
training materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Inmate Information
Module. Each T&M Training session shall include a maximum of
ten (10) students.

Provide T&M Implementation Support for Inmate
Information Module
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CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Inmate Information
Module. This support will ensure that user interaction with the

. Inmate Information Module is fully integrated into COUNTY
business processes. It will also include assistance with the transfer
from the acceptance testing to production environment and
transition to CONTRACTOR’s Help Desk for support of the -
Inmate Information Module in the production environment.

Subtask 2.14 Maintain Production Use of Inmate Information
Module for 30 Days with No Severity 1 or 2 Problems

The Inmate Information Module shall be maintained in production
use with no Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30) consecutive
days following COUNTY’s written approval of Deliverable 2.13
(Module Go-Live for Inmate Information Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body of the
Agreement. '

Deliverable 2.1 Modified Query Screens Displaying Booking Number.

CONTRACTOR shall deliver to COUNTY a customized version
of three existing query screens to display the inmate’s booking
number, consistent with requirements as specified in the TAG
Identifiers RFD . These screens are OIDADMIS, OSIHRSUM,
and OUMBADMI.

Deliverable 2.2 Modified Inmate Profile Query to Drill Down to Lowest
Housing Unit.

CONTRACTOR shall deliver to COUNTY a customized version
of inmate profile query to provide the capability for the user to drill
down to the lowest housing unit, consistent with requirements as
specified in the Miscellaneous RFD.

Deliverable 2.3 Design Specifications and Prototype for the Inmate
Inventery and Housing History Queries

CONTRACTOR shall deliver design Specifications and Prototype
of an inmate inventory query and a housing history query based
upon housing unit parameters. These Specifications and Prototype
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shall be consistent with requirements as specified in the Inmate
Inventory and Housing Location Inquiry RFD .

Deliverable 2.4 Design Specifications and Prototype for a General
Portal Query with Drill Down Capability

CONTRACTOR shall deliver design Specifications and Prototype
for a general portal query with drill down capability. These
Specifications and Prototype shall be consistent with requirements
as specified in the General Inmate Inquiry RFD.

Deliverable 2.5 Design Specifications and Prototype for Label
' Generation and Related Reports for Non-financial
Components

CONTRACTOR shall deliver design Specifications and Prototype
for label generation and related reports for non-financial
components. These Specifications and Prototype shall be
consistent with requirements as specified in various RFDs listed on
Appendix II hereto (as such RFDs relate to triggers) and the
Special Modules RFD (as such RFD relates to label/report

specifications), .
Deliverable 2.6 Constructed and Tested Inmate Inventory and Housing
History Queries

CONTRACTOR shall deliver an inmate inventory query and a
housing history query based upon housing unit parameters. These
queries shall be constructed consistent with the design
Specifications generated as part of Deliverable 2.3. These newly
constructed queries shall be unit tested, system tested, and
delivered to COUNTY ready for user acceptance testing.

Deliverable 2.7 Constructed and Tested General Portal Query with
Drill Down Capability

CONTRACTOR shall deliver a general portal query with drill
down capability. This query capability shall be constructed
consistent with the design Specifications generated as part of
Deliverable 2.4. This query capability shall be unit tested, system
tested, and delivered to COUNTY ready for user acceptance
testing.
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Deliverable 2.8 Cbnstructed and Tested Label Generation and Related
: Reports for Non-financial Components '

CONTRACTOR shall deliver a label generation and related reports
for non-financial components. This label generation capability
shall be constructed consistent with the design Specifications
generated as part of Deliverable 2.5. This label generation
capability shall be unit tested, system tested, and delivered to
COUNTY ready for user acceptance testing.

Deliverable 2.9 Successful User Acceptance Testing of Inmate
: Inventory and Housing History Queries

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. CONTRACTOR shall resolve all
Severity 1 and 2 Problems. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to COUNTY
acceptance testers in the operation of these queries.

Deliverable 2.10 Successful User Acceptance Testing of General Portal
Query with Drill Down Capability

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. CONTRACTOR shall resolve all
Severity 1 and 2 Problems. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to COUNTY
acceptance testers in the operation of these queries.

Deliverable 2.11 Successful User Acceptance Testing of Label
Generation and Related Reports for Non-financial
Components

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. CONTRACTOR shall resolve all
Severity 1 and 2 Problems. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to COUNTY
acceptance testers in the operation of these queries.
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Deliverable 2.12 Trained COUNTY Users in Query Access to Inmate

Information

CONTRACTOR shall deliver T&M Training classes and training
material to key COUNTY staff, as designated by the County
Project Director, for the Inmate Information Module. The training
materials and classes shall give COUNTY staff comprehensive
instruction in the use of the Inmate Information Module. Each
T&M Training session shall include a maximum of ten (10)
students.

Deliverable 2.13 Module Go-Live for Inmate Information Module

CONTRACTOR shall deliver T&M technical assistance in support
of system cutover and transition to production use of the Inmate
Information Module. This support will ensure that user interaction
with the Inmate Information Module is fully integrated into the
COUNTY business processes. It will also include T&M assistance
with the transfer from the acceptance testing to production
environment and transition to CONTRACTOR’s Help Desk for
support of the Inmate Information Module in the production
environment.

Deliverable 2.14 Module Acceptance for Inmate Information Module

TASK 3

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

The Inmate Information Module shall be maintained in production
use with no Severity 1 or 2 Problems, as determined in the sole
Jjudgment of COUNTY Project Director, for thirty (30) consecutive
days following COUNTY’s written approval of Deliverable 2.13
(Module Go-Live for Inmate Information Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body of the
Agreement.

CLASSIFICATION APPLICATION SOFTWARE MODULE

This Task is the development of a Classification Application Software
Module that provides objective inmate classification and also captures
screening data, as currently accomplished by the JICS system. However,
upon completion of this Task, classification will be accomplished as an
integrated component of JIMS. Concurrent with this conversion from the
existing system to JIMS, improved navigation and ease of use features will
be incorporated in the application. This Task includes design
Specifications, construction of a Classification Application Software
Module, system testing, user acceptance testing support, T&M Training,
and T&M Implementation Support resulting in a fully operational
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Classification Application Software Module.
This Task, with the exception of Subtask 3.1 and Deliverable
3.1, has been deferred to Phase 2.

Subtask 3.1

Subtask 3.2

Subtask 3.3

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Design the Classification Application Software Module.

CONTRACTOR shall design this Module and prepare system

. design Specifications. This design will be consistent with

requirements as specified in the Classification RFD. A Prototype
will be constructed to ensure all user interface requirements have
been fully incorporated in the system design.

Construct and Test Classification Application Software
Module.

CONTRACTOR shall construct and test the Classification
Application Software Module. This Module will be constructed as
designed in the system design Specifications (Subtask 3.1). This
Module will be unit tested, system tested, and delivered to

- COUNTY ready for user acceptance testing.

Provide Support to COUNTY in Conduct of User

Acceptance Testing of Classification Application
Software Module.

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. Scripts will generally include
defined input and expected output results for each function based
upon the design Specifications. COUNTY will document
Problems discovered during testing. COUNTY will identify, track,
and report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all Problems to
CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity levél to
each Problem consistent with the Severity definitions in Appendix
1 to this exhibit. :

CONTRACTOR shall make every effort to resolve all Severity 1
and 2 Problems within one Business Day. If not resolved within
one Business Day, County’s Project Director and Contractor’s
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Subtask 3.4

Subtask 3.5

Subtask 3.6

County of Los Angeles
Sheriff’s Department
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Project Director shall be notified in writing immediately and
Contractor shall provide a continuous level of effort to resolve
such problems. Severity 3 Problems shall be resolved prior to
approval of Deliverable 9.1, System Final Acceptance. Severity 4
Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable
support to COUNTY acceptance testers in the operation of the
Classification Application Software Module. Following resolution
action by CONTRACTOR, COUNTY will conduct regression
testing until this Module has been successfully user acceptance
tested.

Train COUNTY Users in Classification Application
Software Module.

CONTRACTOR shall confirm the training strategy developed in
the PCD. CONTRACTOR shall deliver T&M Training classes
and training material to key COUNTY staff, as designated by the
County Project Director, for the Classification Application
Software Module. The training materials and classes shall give
COUNTY staff comprehensive instruction in the use of the
Classification Application Software Module. Each T&M Training
session shall include a maximum of ten (10) students.

Provide T&M Implementation Support for
Classification Application Software Module.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Classification
Application Software Module. This support will ensure that user
interaction with the Classification Application Software Module is
fully integrated into COUNTY s business processes. It will also
include T&M assistance with the transfer from the acceptance
testing to production environment and transition to
CONTRACTOR’s Help Desk for support of the Classification
Application Software Module in the production environment.

Maintain Production Use of Classification Application
Software Module 30 Days with No Severity 1 or 2
Problems

The Classification Application Software Module shall be
maintained in production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project Director, for
thirty (30) consecutive days following COUNTY’s written
approval of Deliverable 3.5 (Module Go-Live for Classification
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~ Application Software Module) pursuant to Paragraph 6 (Work;

Approval and Acceptance) of the body of the Agreement.

~ Deliverable 3.1 Design Specifications and Prototype for the

Classification Application Software Module.

CONTRACTOR shall deliver system design Specifications for the
Classification Application Software Module. These Specifications
and Prototype shall be consistent with requirements as specified in
the Classification RFD. CONTRACTOR shall also prepare and
present to COUNTY a Prototype of this Module to ensure user that
the user interface design meets user requirements.

Deliverable 3.2 Constructed and Tested Classification Application

Software Module.

CONTRACTOR shall deliver to COUNTY a constructed and
tested Classification Application Software Module. This Module
will be constructed as designed in the approved system design
Specifications (Deliverable 3.1). This Module will be unit tested,
system tested, and delivered to COUNTY ready for user
acceptance testing.

Deliverable 3.3 Successful User Acceptance Testing of Classification

Application Software Module.

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. CONTRACTOR shall resolve all
Severity 1 and 2 Problems. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to COUNTY
acceptance testers in the operation of this Module.

Deliverable 3.4 Trained COUNTY Users in Classification Application

County of Los Angeles
Sheriff's Department
Syscon Justice Systems

Software Module,

CONTRACTOR shall deliver T&M Training classes and training
material to key COUNTY staff, as designated by the County
Project Director, for the Classification Application Software
Module. The training materials and classes shall give COUNTY
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staff comprehensive instruction in the use of the Classification
Application Software Module. Each T&M Trammg session shall
include a maximum of ten (10) students.

Deliverable 3.5 Module Go-Live for Classification Application Software

Module.

CONTRACTOR shall deliver T&M technical assistance in support
of system cutover and transition to production use of the
Classification Application Software Module. This support will
ensure that user interaction with the Classification Application
Software Module is fully integrated into the business processes of
Custody. It will also include T&M assistance with the transfer
from the acceptance testing to production environment and
transition to CONTRACTOR’s Help Desk for support of the
Classification Application Software Module in the production

environment.
Deliverable 3.6 Module Acceptance for Classification Application
' Seftware Module.

- TASK4

The Classification Application Software Module shall be
maintained in production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project Director, for
thirty (30) consecutive days following COUNTY’s written
approval of Deliverable 3.5 (Module Go-Live for Classification
Application Software Module) pursuant to Paragraph 6 (Work;
Approval and Acceptance) of the body of the Agreement.

CASE JACKET TRACKING APPLICATION SOFTWARE
MODULE

This Task consists of software Customization to support the tracking of
the physical location of inmate’s case jackets. It both enhances and
replaces the functionality of the current AIMS system. The generation of
bar code labels in support of this Module will be accomplished as part of
Task 2. This Task includes design Specifications, construction of a Case
Jacket Tracking Application Software Module, system testing, user
acceptance testing support, T&M Training, and T&M Implementation
Support resulting in a fully operational Case Jacket Tracking Application
Software Module.
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Subtask 4.1

Subtask 4.2

Subtask 4.3

County of Los Angeles
* Sheriff's Department
Syscon Justice Systems

Design the Case Jacket Tracking Application Software
Module.

CONTRACTOR shall design this Module and prepare system
design Specifications. This design will be consistent with
requirements as specified in the Case Jacket Tracking RFD. A
Prototype will be constructed to ensure all user interface
requirements have been fully incorporated in the system design.

Construct and Test Case Jacket Tracking Appllcatlon
Software Module.

CONTRACTOR shall construct and test the Case Jacket Tracking
Application Software Module. This Module will be constructed as
designed in the system design Specifications (Subtask 4.1). This
Module will be unit tested, system tested, and delivered to
COUNTY ready for user acceptance testing.

Provide Support to COUNTY in Conduct of User
Acceptance Testing of Case Jacket Tracking
Application Software Module.

CONTRACTOR shall provide technical assistance in support of

- user acceptance testing conducted by COUNTY based upon test

scripts prepared by COUNTY. Scripts will generally include
defined input and expected output results for each function based
upon the design Specifications. COUNTY will document
Problems discovered during testing. COUNTY will identify, track,
and report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all Problems to
CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity level to
each Problem consistent with the Severity definitions in Appendix
I to this exhibit.

CONTRACTOR shall make every effort to resolve all Severity 1
and 2 Problems within one Business Day. If not resolved within
one Business Day, County’s Project Director and Contractor’s
Project Director shall be notified in writing immediately and
Contractor shall provide a continuous level of effort to resolve
such problems. Severity 3 Problems shall be resolved prior to
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approval of Deliverable 9.1, System Final Acceptance. Severity 4
Problems shall be resolved when time permits. . In addition to
taking resolution action, CONTRACTOR shall provide reasonable
support to COUNTY acceptance testers in the operation of the
Case Jacket Tracking Application Software Module. Following
resolution action by CONTRACTOR, COUNTY will conduct
regression testing until this Module has been successfully user
acceptance tested.

Subtask 4.4 Train COUNTY Users in Case Jacket Tracking
o Application Software Module.

CONTRACTOR shall confirm the training strategy developed in
the PCD. CONTRACTOR shall deliver T&M Training classes
and training material to key COUNTY staff, as designated by the
_County Project Director, for the Case Jacket Tracking Application
Software Module. The training materials and classes shall give
COUNTY staff comprehensive instruction in the use of the Case
Jacket Tracking Application Software Module. Each T&M
Training session shall include a maximum of ten (10) students.

Subtask 4.5 Provide T&M Implementation Support for Case Jacket
Tracking Application Software Module.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Case Jacket
Tracking Application Software Module. This support will ensure
that user interaction with the Case Jacket Tracking Application
Software Module is fully integrated into COUNTY’s business
processes. It will also include T&M assistance with the transfer
from the acceptance testing to production environment and
transition to CONTRACTOR’s Help Desk for support of the Case
Jacket Tracking Application Software Module in the production
environment.

Subtask 4.6 Maintain Production Use of Case Jacket Tracking
Application Software Module 30 Days with No Severity
1 or 2 Problems

The Case Jacket Tracking Application Software Module shall be
maintained in production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project Director, for
thirty (30) consecutive days following COUNTY’s written
approval of Deliverable 4.5 (Module Go-Live for Case Jacket
Tracking Application Software Module) pursuant to Paragraph 6
(Work; Approval and Acceptance) of the body of the Agreement.
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Deliverable 4.1 Design Specifications and Prototype for the Case Jacket

Tracking Application Software Module.

CONTRACTOR shall deliver system design Specifications for the
Case Jacket Tracking Application Software Module. These
Specifications and Prototype shall be consistent with requirements
as specified in the Case Jacket Tracking RFD. CONTRACTOR
shall also prepare and present to COUNTY a Prototype of this
Module to ensure user that the user interface design meets user
requirements.

Deliverable 4.2 Constructed and Tested Case Jacket Tracking

Application Software Module.

CONTRACTOR shall deliver to COUNTY a constructed and
tested Case Jacket Tracking Application Software Module. This
Module will be constructed as designed in the approved system
design Specifications (Deliverable 4.1). This Module will be unit
tested, system tested, and delivered to COUNTY ready for user
acceptance testing.

 Deliverable 4.3 Successful User Acceptance Testing of Case Jacket

Tracking Application Software Module.

CONTRACTOR shall provide technical assistance in support of
user acceptance testing conducted by COUNTY based upon test
scripts prepared by COUNTY. CONTRACTOR shall correct all
Severity 1 and 2 Problems. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to COUNTY
acceptance testers in the operation of this Module.

Deliverable 4.4 Trained COUNTY Users in Case Jacket Tracking

County of Los Angeles
Sheriff's Department
Syscon Justice Systems

Application Software Module.

CONTRACTOR shall deliver T&M Training classes and training
material to key COUNTY staff, as designated by the County
Project Director, for the Case Jacket Tracking Application
Software Module. The training materials and classes shall give
COUNTY staff comprehensive instruction in the use of the Case
Jacket Tracking Application Software Module. Each T&M
Training session shall include a maximum of ten (10) students.
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Deliverable 4.5 Module Go-Live for Case Jacket Tracking Application
Software Module.

CONTRACTOR shall deliver T&M technical assistance in support
of system cutover and transition to production use of the Case
Jacket Tracking Application Software Module. This support will
ensure that user interaction with the Case Jacket Tracking
Application Software Module is fully integrated into COUNTY’s
business processes. It will also include T&M assistance with the
transfer from the acceptance testing to production environment and
transition to CONTRACTOR’s Help Desk for support of the Case
Jacket Tracking Application Software Module in the production
environment.

Deliverable 4.6 Module Acceptance for Case Jacket Tracking
Application Software Module.

The Case Jacket Tracking Application Software Module shall be
maintained in production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project Director, for
thirty (30) consecutive days following COUNTY’s written
approval of Deliverable 4.5 (Module Go-Live for Case Jacket
Tracking Application Software Module) pursuant to Paragraph 6
(Work; Approval and Acceptance) of the body of the Agreement.

TASK 5 PROPERTY TRACKING APPLICATION SOFTWARE MODULE

This Task consists of software customization to support the tracking of
the physical location of inmate’s property. It both enhances and replaces
the functionality of the current AIMS system. The generation of bar code
labels in support of this Module will be accomplished as part of Task 2.
This Task includes design Specifications, construction of a Property
Tracking Application Software Module, system testing, user acceptance
testing support, T&M Training, and T&M Implementation Support
resulting in a fully operational Property Tracking Application Software
Module.
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Subtask 5.1 Design the Property Tracking Application Software
Module.

CONTRACTOR shall design this Module and prepare system design
Specifications. This design will be consistent with requirements as
specified in the Property Enhancements RFD. A Prototype will be
constructed to ensure all user interface requirements have been fully
incorporated in the system design.

Subtask 5.2 ~ Construct and Test Property Tracking Application
Software Module.

CONTRACTOR shall construct and test the Property Tracking .
Application Software Module. This Module will be constructed as
designed in the system design Specifications (Subtask 5.1). This Module
will be unit tested, system tested, and delivered to COUNTY ready for

user acceptance testing.
Subtask 5.3 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Property Tracking Application
Software Module.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. Scripts will generally include defined input and
expected output results for each function based upon the design
Specifications. COUNTY will document Problems discovered during
testing. COUNTY will identify, track, and report Problems during user
acceptance testing to CONTRACTOR. COUNTY will generally report
all Problems to CONTRACTOR using CONTRACTOR’s web-based
issue reporting mechanism. COUNTY will assign a Severity level to each
Problem consistent with the Severity definitions in Appendix I to this
exhibit.

CONTRACTOR shall make every effort to resolve all Severity 1 and 2
Problems within one Business Day. If not resolved within one Business
Day, County’s Project Director and Contractor’s Project Director shall be
notified in writing immediately and Contractor shall provide a continuous
level of effort to resolve such problems. Severity 3 Problems shall be
resolved prior to approval of Deliverable 9.1, System Final Acceptance.
Severity 4 Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable support
to COUNTY acceptance testers in the operation of the Property Tracking
Application Software Module. Following resolution action by
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CONTRACTOR, COUNTY will conduct regression testing until this
Module has been successfully user acceptance tested.

Subtask 5.4 : Train COUNTY Users in Propérty Tracking
' Application Software Module.

CONTRACTOR shall confirm the training strategy developed in the PCD.
CONTRACTOR shall deliver T&M Training classes and training material
-to key COUNTY staff, as designated by the County Project Director, for
the Property Tracking Application Software Module. The training
materials and classes shall give COUNTY staff comprehensive instruction
in the use of the Property Tracking Application Software Module. Each
T&M Training session shall include a maximum of ten (10) students.

Subtask 5.5 Provide T&M Implementation Support for Property
Tracking Application Software Module.

CONTRACTOR shall provide T&M technical assistance in support of
system cutover and transition to the Property Tracking Application
Software Module. This support will ensure that user interaction with the
Property Tracking Application Software Module is fully integrated into
COUNTY s business processes. It will also include T&M assistance with
the transfer from the acceptance testing to production environment and
transition to CONTRACTOR’s Help Desk for support of the Property
Tracking Application Software Module in the production environment.

Subtask 5.6 Maintain Production Use of Property Tracking
Application Software Module 30 Days with No Severity
1 or 2 Problems

The Property Tracking Application Software Module shall be maintained
in production use with no Severity 1 or 2 Problems, as determined in the
sole judgment of COUNTY Project Director, for thirty (30) consecutive
days following COUNTY s written approval of Deliverable 5.5 (Module
Go-Live for Property Tracking Application Software Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body of the
Agreement.

Deliverable 5.1 Design Specifications and Prototype for the Property
Tracking Application Software Module.

CONTRACTOR shall deliver system design Specifications for the
Property Tracking Application Software Module. These Specifications
and Prototype shall be consistent with requirements as specified in the
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Property Enhancements RFD . CONTRACTOR shall also prepare and
present to COUNTY a Prototype of this Module to ensure user that the
design meets user requirements.

| Deliverable 5.2 Constructed and Tested Property Tracking
_ Application Software Module.

CONTRACTOR shall deliver to COUNTY a constructed and tested
Property Tracking Application Software Module. This Module will be
constructed as designed in the approved system design Specifications
(Deliverable 5.1). This Module will be unit tested, system tested, and
delivered to COUNTY ready for user acceptance testing.

Deliverable 5.3 Successful User Acceptance Testing of Property
Tracking Application Software Module.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. CONTRACTOR shall resolve all Severity 1 and 2
Problems. In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers in the
operation of these queries.

Deliverable 5.4 Trained COUNTY Users in Property Tracking
Application Software Module.

CONTRACTOR shall deliver T&M Training classes and training material
to key COUNTY staff, as designated by the County Project Director, for
the Property Tracking Application Software Module. The training
materials and classes shall give COUNTY staff comprehensive instruction
in the use of the Property Tracking Application Software Module. Each
T&M Training session shall include a maximum of ten (10) students.

Deliverable 5.5 Module Go-Live for Property Tracking Application
Software Module.

CONTRACTOR shall deliver T&M technical assistance in support of
system cutover and transition to production use of the Property Tracking
Application Software Module. This support will ensure that user
interaction with the Property Tracking Application Software Module is
fully integrated into COUNTY ’s business processes. It will also include
T&M assistance with the transfer from the acceptance testing to
production environment and transition to CONTRACTOR’s Help Desk
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for support of the Property Tracking Application Software Module in the
production environment.

Deliverable 5.6 Module Acceptance for Property Tracking Application

TASK 6

Software Module. ‘

The Property Tracking Application Software Module shall be maintained
in production use with no Severity 1 or 2 Problems, as determined in the
sole judgment of COUNTY Project Director, for thirty (30) consecutive
days following COUNTY s written approval of Deliverable 5.5 (Module
Go-Live for Property Tracking Application Sofiware Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body of the
Agreement. ’

AGENCY BILLING APPLICATION SOFTWARE MODULE

This Task consists of software customization to support the billing of
local, state, and federal agencies for custody services provided. It both
enhances and replaces the functionality of the current billing system and
associated manual processes. Requirements analysis for this Module will
be conducted by COUNTY, and result in an Agency Billing RFD
document (the “Agency Billing RFD”) that will be reviewed and revised
with CONTRACTOR until mutually agreed upon. This Task includes
design Specifications, construction of an Agency Billing Application
Software Module, system testing, user acceptance testing support, T& M
Training, and T&M Implementation Support resulting in a fully.
operational Agency Billing Application Softiware Module. This Task,
with the exception of Subtask 6.1 and Deliverable 6.1, has been
deferred to Phase 2.

Subtask 6.1 Provide T&M Technical Assistance for Agency Billing

Application Software Module

CONTRACTOR shall provide T&M Technical Assistance in support
of the analysis of requirements and gap analysis for the Agency Billing
Application Sofiware Module. The T&M Technical Assistance shall be
delivered on-site for a number of days requested by COUNTY up to a
maximum of 10 days and shall include a review of the built-in features
and configuration capabilities of the Baseline Software for the Agency
Billing Application Software Module. It will also include technical
assistance in the assessment of the gaps in the functionality of this
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‘Baseline Software when compared to the COUNTY's business
requirements. This task will support the development of a cost-effective
approach to the design and construction of the Agency Billing
Application Software Module.

Subtask 62 Design the Agency Billing Application Software
Module.

CONTRACTOR shall design this Module and prepare system design
Specifications. This design will be consistent with requirements as
specified in the Agency Billing RFD A Prototype will be constructed to
ensure all user interface requirements have been fully incorporated in the
system design.

Subtask 6.3 Construct and Test Agency Billing Application
Software Module.

CONTRACTOR shall construct and test the Agency Billing Application
Software Module. This Module will be constructed as designed in the
system design Specifications (Subtask 6.1). This Module will be unit
tested, system tested, and delivered to COUNTY ready for user acceptance

testing.
Subtask 6.4 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Agency Billing Application
Software Module.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. Scripts will generally include defined input and
expected output results for each function based upon the design
Specifications. COUNTY will document Problems discovered during
testing. COUNTY will identify, track, and report Problems during user
acceptance testing to CONTRACTOR. COUNTY will generally report
all Problems to CONTRACTOR using CONTRACTOR’s web-based
issue reporting mechanism. COUNTY will assign a Severity level to each
Problem consistent with the Severity definitions in Appendix I to this
exhibit. CONTRACTOR shall make every effort to resolve all Severity 1
and 2 Problems within one Business Day. If not resolved within one
Business Day, County’s Project Director and Contractor’s Project Director
shall be notified in writing immediately and Contractor shall provide a
continuous level of effort to resolve such problems. Severity 3 Problems
shall be resolved prior to approval of Deliverable 9.1, System Final
Acceptance. Severity 4 Problems shall be resolved when time permits. In
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addition to taking resolution action, CONTRACTOR shall provide
reasonable support to COUNTY acceptance testers in the operation of the
Agency Billing Application Software Module. Following resolution
action by CONTRACTOR, COUNTY will conduct regression testing
until this Module has been successfully user acceptance tested.

Subtask 6.5 Train COUNTY Users in Agency Billing Application
‘ Software Module.

CONTRACTOR shall confirm the training strategy developed in the PCD.
CONTRACTOR shall deliver T&M Training classes and training material

- to key COUNTY staff, as designated by the County Project Director, for
the Agency Billing Application Software Module. The training materials
and classes shall give COUNTY staff comprehensive instruction in the use
of the Agency Billing Application Software Module. Each T&M
Training session shall include a maximum of ten (10) students.

Subtask 6.6 Provide T&M Iniplementation Support for Agency
Billing Application Seoftware Module.

CONTRACTOR shall provide T&M technical assistance in support of
system cutover and transition to the Agency Billing Application Software
Module. This support will ensure that user interaction with the Agency
Billing Application Software Module is fully integrated into COUNTY’s
business processes. It will also include T&M assistance with the transfer
from the acceptance testing to production environment and transition to
CONTRACTOR’s Help Desk for support of the Agency Billing
Application Software Module in the production environment.

Subtask 6.7 Maintain Production Use of Agency Billing Application
Software Module 30 Days with No Severity 1 or 2
Problems

The Agency Billing Application Software Module shall be maintained in
production use with no Severity 1 or 2 Problems, as determined in the sole
Judgment of COUNTY Project Director, for thirty (30) consecutive days
following COUNTY’s written approval of Deliverable 6.5 (Module Go-
Live for Agency Billing Application Software Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body of the

Agreement.
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Deliverable 6.1 Technical Support for Agency Billing Application
Software Module

CONTRACTOR shall deliver T&M Technical Assistance to COUNTY in
support of requirements analysis and gap analysis for the Agency Billing -
Application Software Module. This on-site T& M Technical Assistance
shall include a review of built-in features and configuration capabilities of
the Baseline Software. It shall also include assistance in the assessment of
gaps in the functionality of the Baseline Software when compared to the
COUNTY's business requirements.

Deliverable 6.2 | Design Specifications and Prototype for the Agéncy
' Billing Application Software Module.

CONTRACTOR shall deliver system design Specifications for the Agency
Billing Application Software Module. These Specifications and Prototype
shall be consistent with requirements as specified in the Agency Billing
RFD. CONTRACTOR shall also prepare and present to COUNTY a
Prototype of this Module to ensure that the design meets user interface
requirements. :

Deliverable 6.3 Constructed and Tested Agency Billing Application
Software Module.

CONTRACTOR shall deliver to COUNTY a constructed and tested
Agency Billing Applications Software Module. This Module will be
constructed as designed in the approved system design Specifications
(Deliverable 6.1). This Module will be unit tested, system tested, and
delivered to COUNTY ready for user acceptance testing.

Deliverable 6.4 Successful User Acceptance Testing of Agency Billing
Application Software Module.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. CONTRACTOR shall resolve all Severity 1 and 2
Problems. In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers in the

operation of this Module.
County of Los Angeles 29 JIMS Agreement
Sheriff’s Department Exhibit B Attachment B-1

Syscon Justice Systems Phase 1 Statement of Work



Deliverable 6.5 Trained COUNTY Users in Agency Billing
Application Software Module.

CONTRACTOR shall deliver T&M Training classes and training material
- to key COUNTY staff, as designated by the County Project Director, for
the Agency Billing Application Software Module. The training materials
and classes shall give COUNTY staff comprehensive instruction in the use
- of the Agency Billing Apphcatlon Software Module. Each T&M Tralmng
session shall include a maximum of ten (10) students.

Deliverable 6.6 Module Go-Live for Agency Billing Appﬁmﬁon
Seftware Module.

CONTRACTOR shall deliver T&M technical assistance in support of
system cutover and transition to production use of the Agency Billing
Application Software Module. This support will ensure that user
interaction with the Agency Billing Application Software Module is fully
integrated into COUNTY’s business processes. It will also include T&M
assistance with the transfer from the acceptance testing to production
environment and transition to CONTRACTOR’s Help Desk for support of
the Agency Billing Application Software Module in the production
environment.

Deliverable 6.7 Module Acceptance for Agency Billing Application
Software Module.

The Agency Billing Application Software Module shall be maintained in
production use with no Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30) consecutive days
following COUNTY s written approval of Deliverable 6.5 (Module Go-
Live for Agency Billing Application Software Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body of the
Agreement.

TASK7 MEDICAL CO-PAY AND PAY-FOR-STAY T&M INTERFACES

This Task consists of T&M Interfaces to: (a) accept and post medical co-
payments received from County’s Jail Health Information Systems data
emitted for inmate medical services, and (b) generate and post charges for
stay for qualified inmates based upon established criteria and the AJIS
Interface data. Requirements analysis for these T&M Interfaces will be
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conducted by COUNTY, and result in a Medical Co-Pay and Pay-for-Stay
RFD document (the “Medical Co-Pay and Pay-for-Stay RFD’), which will
be reviewed and revised with CONTRACTOR until mutually agreed
upon. This Task includes design Specifications, construction of T&M
Interfaces, system testing, user acceptance testing support, T&M Training,
and T&M Implementation Support resulting in fully operatlonal medical
co-pay and pay-for-stay T&M Interfaces.

The Pay-for-Stay components of this Task have been deferred to Phase 2
Stage 1 including Subtasks 7.4, 7.5, 7.6 and the Pay-for-Stay components
of Subtasks 7.7, 7.8, and 7.9. The related Pay-for-Stay Deliverables have
also been deferred to Phase 2 Stage 1.

Subtask 7.1 Design the Medical Co-Pay Interface.

CONTRACTOR shall design this Interface and prepare system design
Specifications. This design will be consistent with requirements

documented in the Medical Co-Pay and Pay-for-Stay RFD.

Subtask 7.2 Construct and test the Medical Co-Pay Interface.

CONTRACTOR shall construct and test the medical co-pay Interface.
This Interface will be constructed as designed in the system design

Specifications. Subsequently, this Interface will be unit tested, system
tested, and delivered to COUNTY ready for user acceptance testing.

Subtask 7.3 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Medical Co-Pay Interface.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. Scripts will generally include defined input and
expected output results for each function based upon the design

" Specifications. COUNTY will document Problems discovered during
testing. COUNTY will identify, track, and report Problems during user
acceptance testing to CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity level to each
Problem consistent with the Severity definitions in Appendix I to this
exhibit.
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CONTRACTOR shall make every effort to resolve all Severity 1 and 2
Problems within one Business Day. If not resolved within one Business
Day, County’s Project Director and Contractor’s Project Director shall be
notified in writing immediately and Contractor shall provide a continuous
level of effort to resolve such problems. Severity 3 Problems shall be
‘resolved prior to approval of Deliverable 9.1, System Final Acceptance.
Severity 4 Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable support
to COUNTY acceptance testers in the operation of the medical co-pay
Interface. Following resolution action by CONTRACTOR, COUNTY
will conduct regression testing until this Module has been successfully
user acceptance tested.

Subtask 7.4 Design the Pay-For-Stay Interface.

CONTRACTOR shall design this Interface and prepare system design
Specifications. This design will be consistent with requirements
documented in the Medical Co-Pay and Pay-for-Stay RFD.

Subtask 7.5 Construct and Test the Pay-For-Stay Interface.

CONTRACTOR shall construct and test the pay-for-stay Interface. This
Interface will be constructed as designed in the system design
Specifications. Subsequently, this Interface will be unit tested, system
tested, and delivered to COUNTY ready for user acceptance testing.

Subtask 7.6 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Pay-For-Stay Interface.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. Scripts will generally include defined input and
expected output results for each function based upon the design
Specifications. COUNTY will document Problems discovered during
testing. COUNTY will identify, track, and report Problems during user
acceptance testing to CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity level to each
Problem consistent with the Severity definitions in Appendix I to this
exhibit.
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CONTRACTOR shall make every effort to resolve all Severity 1 and 2
Problems within one Business Day. If not resolved within one Business
Day, County’s Project Director and Contractor’s Project Director shall be
notified in writing immediately and Contractor shall provide a continuous
level of effort to resolve such problems. Severity 3 Problems shall be
resolved prior to approval of Deliverable 9.1, System Final Acceptance.
Severity 4 Problems shall be resolved when time permits. In addition to
taking resolution action, CONTRACTOR shall provide reasonable support
to COUNTY acceptance testers in the operation of the pay-for-stay
Interface. Following resolution action by CONTRACTOR, COUNTY
will conduct regression testing until this Module has been successfully

user acceptance tested.
Subtask 7.7 Train COUNTY Users in Medical Co-Pay and Pay-For-
Stay T&M Interfaces.

CONTRACTOR shall confirm the training strategy developed in the PCD.
CONTRACTOR shall deliver T&M Training classes and training material
to key COUNTY staff, as designated by the County Project Director, for
the Medical Co-Pay and Pay-For-Stay T&M Interfaces. The training
materials and classes shall give COUNTY staff comprehensive instruction
in the use of the Medical Co-Pay and Pay-For-Stay T&M Interfaces. Each
T&M Training session shall include a maximum of ten (10) students.

Subtask 7.8 Provide T&M Implementation Support for Medical Co-
Pay and Pay-For-Stay T&M Interfaces.

CONTRACTOR shall provide T&M technical assistance in support of
system cutover and transition to the Medical Co-Pay and Pay-For-Stay
T&M Interfaces. This support-will ensure that user interaction with the
Medical Co-Pay and Pay-For-Stay T&M Interfaces is fully integrated into
COUNTY’s business processes. It will also include T&M assistance with
the transfer from the acceptance testing to production environment and
transition to CONTRACTOR’s Help Desk for support of the Medical Co-
Pay and Pay-For-Stay T&M Interfaces in the production environment.

Subtask 7.9 Maintain Production Use of Medical Co-Pay and Pay-
For-Stay T&M Interfaces 30 Days with No Severity 1 or
2 Problesm.

The Medical Co-Pay and Pay-For-Stay T&M Interfaces shall be
maintained in production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project Director, for thirty
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(30) consecutive days following COUNTY’s written approval of
Deliverable 7.8 (Module Go-Live for Medical Co-Pay and Pay-For-Stay
T&M Interfaces) pursuant to Paragraph 6 (Work; Approval and
Acceptance) of the body of the Agreement.

Deliverable 7.1 Design Specifications for Medical Co-Pay Interface.

CONTRACTOR shall deliver system design Specifications for the
medical co-pay Interface.

Deliverable 7.2 Constructed and Tested Medical Co-Pay Interface.

The Interface will be constructed as designed in the approved system
design Specifications. This Interface will be unit tested, system tested,
and delivered to COUNTY ready for user acceptance testing.

Deliverable 7.3 Successful User Acceptance Testing of Medical Co-Pay
Interface.

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. CONTRACTOR shall resolve all Severity 1 and 2
Problems. In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers in the
operation of these Interfaces.

Deliverable 7.4 Design Specifications for Pay-For-Stay Interface.

CONTRACTOR shall deliver system design Specifications for the pay-
for-stay Interface.

Deliverable 7.5 Constructed and Tested Medical Pay-For-Stay
Interface.

The Interface will be constructed as designed in the approved system
design Specifications. This Interface will be unit tested, system tested,
and delivered to COUNTY ready for user acceptance testing.

Deliverable 7.6 Successful User Acceptance Testing of Pay-For-Stay
Interface.
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CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. CONTRACTOR shall resolve all Severity 1 and 2
Problems. In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers in the
operation of these Interfaces. ‘

Deliverable 7.7  Trained COUNTY Users in Medical Co-Pay and Pay-
For-Stay T&M Interfaces.

CONTRACTOR shall deliver T&M Training classes and training material
to key COUNTY staff, as designated by the County Project Director, for
the Medical Co-Pay and Pay-For-Stay T&M Interfaces. The training
materials and classes shall give COUNTY staff comprehensive instruction
in the use of the Medical Co-Pay and Pay-For-Stay T&M Interfaces. Each
T&M Training session shall include a maximum of ten (10) students.

Deliverable 7.8 Module Go-Live for Medical Co-Pay and Pay-For-Stay
T&M Interfaces (Co-Pay and Pay-for-Stay Module).

CONTRACTOR shall deliver T&M technical assistance in support of
system cutover and transition to production use of the Medical Co-Pay and
Pay-For-Stay T&M Interfaces. This support will ensure that user
interaction with the Medical Co-Pay and Pay-For-Stay T&M Interfaces is
fully integrated into COUNTY’s business processes. It will also include
T&M assistance with the transfer from the acceptance testing to
production environment and transition to CONTRACTOR’s Help Desk
for support of the Medical Co-Pay and Pay-For-Stay T&M Interfaces in
the production environment.

Deliverable 7.9 Module Acceptance for Medical Co-Pay and Pay-For-
Stay T&M Interfaces (Co-Pay and Pay-for-Stay
Module).

The Medical Co-Pay and Pay-For-Stay T&M Interfaces shall be
maintained in production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project Director, for thirty
(30) consecutive days following COUNTY’s written approval of
Deliverable 7.8 (Module Go-Live for Medical Co-Pay and Pay-For-Stay
T&M Interfaces) pursuant to Paragraph 6 (Work; Approval and
Acceptance) of the body of the Agreement.
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TASK 8 XML INTERFACE SOFTWARE MODULE AND CUSTOMIZED
T&M INTERFACES

This Task will ensure that all AJIS/RAJIS data can be imported into JIMS and
JIMS data exported to other systems using national XML standards for criminal
justice data exchange. This capability will facilitate meeting Interface requirements
for the current phase and future phases of JIMS as well as provide a cost-effective
and standards-based approach to data exchange with other justice agencies.
This Task consists of the installation and configuration of the XML Software
Interface Module, including 6 standardized routines for posting data to the JIMS
database using the XML Interface. It also includes design Specifications,
construction, system testing, documentation and delivery to COUNTY of
customized T&M Interfaces using the XML Interface Software Module.

Subtask 8.1 Imstall and Conﬁguré XML Interface Software Module

CONTRACTOR shall install and configure the XML Interface Software
Module at COUNTY’s designated data center. CONTRACTOR shall
provide technical documentation for the Interface software and associated
routines for posting transactions to the JIMS database. CONTRACTOR
shall certify in writing that the XML Interface Software Module, including
associated routines for posting to the database, has been installed and is
operational.

Subtask 8.2 Maintain Production Use of XML Interface Software
Module for 30 Days with No Severity 1 or 2 Problems

The XML Interface Software Module shall be maintained in production
use with no Severity 1 or 2 Problems, as determined in the sole judgment
of COUNTY Project Director, for thirty (30) consecutive days following
COUNTY s written approval of Deliverable 8.1 (Module Go-Live for
XML Interface Software Module) pursuant to Paragraph 6 (Work;
Approval and Acceptance) of the body of the Agreement.

Subtask 8.3 Design Customized AJIS/RAJIS T&M Interfaces

CONTRACTOR shall design these Interfaces and prepare system design
Specifications. This design will be consistent with requirements
documented and provided by COUNTY.

County of Los Angeles 36 JIMS Agreement
Sheriff’s Department Exhibit B Attachment B-1
Syscon Justice Systems Phase 1 Statement of Work



Subtask 8.4 - Construct and Test Customized AJIS/RAJIS T&M
: Interfaces

CONTRACTOR shall construct and test customized T&M Interfaces from
AJIS/RAIJIS to JIMS using the XML Interface Software Module based
upon COUNTY requirements. These customized T&M Interfaces shall be
fully tested, documented, and delivered to COUNTY ready for acceptance

testing.
Subtask 8.5 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Customized AJIS/RAJIS T&M
Interfaces '

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. Scripts will generally include defined input and
expected output results for each function based upon the design
Specifications. COUNTY will document Problems discovered during
testing. COUNTY will identify, track, and report Problems during user
acceptance testing to CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-based issue
reporting mechanism. COUNTY will assign a Severity level to each
Problem consistent with the Severity definitions in Appendix I to this
exhibit. ’

CONTRACTOR shall make every effort to resolve all Severity 1 and 2
Problems within one Business Day. If not resolved within one Business
Day, County’s Project Director and Contractor’s Project Director shall be
notified in writing immediately and Contractor shall provide a continuous
level of effort to resolve such problems. Severity 3 Problems shall be
resolved prior to approval of Deliverable 9.1, System Final Acceptance.
Severity 4 Problems shall be resolved when time permits.. In addition to
taking resolution action, CONTRACTOR shall provide reasonable support
to COUNTY acceptance testers in the operation of the customized T&M
Interfaces. Following resolution action by CONTRACTOR, COUNTY
will conduct regression testing until these T&M Interfaces have been
successfully user acceptance tested.
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Subtaskvs.6 Train COUNTY Users in Customized AJIS/RAJIS
v '_l‘&M Interfaces

CONTRACTOR shall confirm the training strategy developed in the PCD.
CONTRACTOR shall deliver T&M Training classes and training material
to key COUNTY staff, as designated by the County Project Director, for
the customized T&M Interfaces. The training materials and classes shall
give COUNTY staff comprehensive instruction in the use of the
customized T&M Interfaces. Each T&M Training session shall include a
maximum of ten (10) students.

Subtask 8.7 Provide T&M Implementation Support for Customized
AJIS/RAJIS T&M Interfaces

CONTRACTOR shall provide T&M technical assistance in support of
system cutover and transition to the customized T&M Interfaces. This
support will ensure that user interaction with the customized T&M
Interfaces is fully integrated into COUNTY’s business processes. It will
also include T&M assistance with the transfer from the acceptance testing
to production environment and transition to CONTRACTOR’s Help Desk
for support of the customized T&M Interfaces in the production

environment.
Subtask 8.8 Maintain Production Use of Customized AJIS/RAJIS
' T&M Interfaces for 30 Days with No Severity 1 or 2
Problems

The customized T&M Interfaces shall be maintained in production use
with no Severity 1 or 2 Problems, as determined in the sole judgment of
COUNTY Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 8.7 (Go-Live for Customized
AJIS/RAJIS T&M Interfaces) pursuant to Paragraph 6 (Work; Approval
and Acceptance) of the body of the Agreement.

Deliverable 8.1 Module Go-Live for XML Interface Software Module

CONTRACTOR shall install and configure the XML Interface Software
Module and make it fully operational. CONTRACTOR shall provide
written certification of full production use of the XML software and
provide associated technical documentation.

Deliverable 8.2 Module Acceptance for XML Interface Software
Module
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The XML Interface Software Module shall be maintained in production
use with no Severity 1 or 2 Problems, as determined in the sole judgment
of COUNTY Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 8.1 (Module Go-Live for
XML Interface Software Module) pursuant to Paragraph 6 (Work;
Approval and Acceptance) of the body of the Agreement.

Deliverable 8.3 Design Specifications for Customized AJIS/RAJIS

T&M Interfaces

CONTRACTOR shall deliver system design Specifications for the
customized T&M Interfaces.

Deliverable 8.4 | Constructed and Tested Customized AJIS/RAJIS T&M

Interfaces

The Interface will be constructed as designed in the approved system
design Specifications. This Interface will be unit tested, system tested,
and delivered to COUNTY ready for user acceptance testing.

Deliverable 8.5 Successful User Acceptance Testing of Customized

AJIS/RAJIS T&M Interfaces

CONTRACTOR shall provide technical assistance in support of user
acceptance testing conducted by COUNTY based upon test scripts
prepared by COUNTY. CONTRACTOR shall correct all Severity 1 and 2
Problems. In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers in the
operation of these Interfaces.

Deliverable 8.6 Trained COUNTY Users in Customized AJIS/RAJIS

County of Los Angeles
Sheriff's Department
Syscon Justice Systems

T&M Interfaces

CONTRACTOR shall deliver T&M Training classes and training material
- tokey COUNTY staff, as designated by the County Project Director, for
the customized T&M Interfaces. The training materials and classes shall
give COUNTY staff comprehensive instruction in the use of the
customized T&M Interfaces. Each T&M Training session shall include a
maximum of ten (10) students.
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Deliverable 8.7 Go-Live for Customized AJIS/RAJIS T&M Interfaces

CONTRACTOR shall deliver technical assistance in support of system
cutover and transition to production use of the customized T&M
Interfaces. This support will ensure that user interaction with the
customized T&M Interfaces is fully integrated into COUNTY’s business
processes. It will also include assistance with the transfer from the
acceptance testing to production environment and transition to
CONTRACTOR’s Help Desk for support of the customized T&M
Interfaces in the production environment.

Deliverable 8.8 Acceptance of Customized AJIS/RAJIS T&M
Interfaces

The customized T&M Interfaces shall be maintained in production use
with no Severity 1 or 2 Problems, as determined in the sole judgment of
COUNTY Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 8.7 (Go-Live for Customized
AJIS/RAJIS T&M Interfaces ) pursuant to Paragraph 6 (Work; Approval
and Acceptance) of the body of the Agreement.
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TASK 9 SYSTEM FINAL ACCEPTANCE

This Task consists of final acceptance of System Software following
Contractor’s achievement of, and County’s written approval of the Work
associated with System Go-Live pursuant to Paragraph 6 (Work; Approval
and Acceptance) of the body of the Agreement.

Subtask 9.1 Maintain Production Use of System Software for two
30-Day Periods with No Severity 1 or 2 or 3 Problems

The System Software shall be maintained in production use with no
Severity 1 or 2 or 3 Problems, as determined in the sole judgment of
COUNTY Project Director, for two periods of thirty (30) consecutive days
following System Go-Live pursuant to Paragraph 6 (Work; Approval and
Acceptance) of the body of the Agreement.

Deliverable 9.1 System Final Acceptance

The System Software shall be maintained in production use with no
Severity 1 or 2 or 3 Problems, as determined in the sole judgment of
COUNTY Project Director, for two periods of thirty (30) consecutive days
following County’s written approval of the Work associated with System
Go-Live pursuant to Paragraph 6 (Work; Approval and Acceptance) of the

body of the Agreement.
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Appendix I: Severity Level Definition

Severity 1 (Critical) Severe with no workaround

The defect is such that critical business function is impossible. Workarounds for the
defect do not exist, or if they do, they are too impractical to be useful.

Severity 2 (Severe) Severe with workaround

Defects make it difficult to complete a significant business function. Workarounds to
complete the business function exist, but are impractical on a continuing basis.

Severity 3 (Minor) -

The System Software is impaired to the extent that some non-critical functions are not
operating. Non-critical functions are classified as forms or reports that shape part of a
major function, but do not impair the major function to be totally inoperative.

Severity 4 (Cosmetic)

This security level represents cosmetic defects that do not affect the functionality, but do
affect the general look and feel of the System Sofiware.
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Appendix II: Requirement Functional Definition Documents

1. TAG Identifiers RFD document, dated October 22, 2003(“TAG Identifiers
RFD”); : ,
2. Miscellaneous RFD document, dated October 22, 2003 (“Miscellaneous RFD”);
3. Inmate Inventory and House Location Inquiry RFD document, dated October 22,
2003 (“Inmate Inventory and House Location Inquiry RFD”); :
4, General Inmate Inquiry RFD document, dated October 22 2003 (“General
Inmate Inquiry RFD”);
5. Spec1al Modules RFD document, dated October 22, 2003 (“Special Modules
RFD”);
6. Classification RFD document, dated November 4, 2003 (“Classification RFD”);
7. Case Jacket Tracking RFD document, dated October 22, 2003 (“Case Jacket
Tracking RFD”); and
8. Property Enhancements RFD document, dated October 22, 2003 (“Property
Enhancements RFD”).
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EXHIBIT B |
ATTACHMENT B-2

[Added under Amendment No. 2]

STATEMENT OF WORK

JAIL INFORMATION MANAGEMENT SYSTEM
(JIMS)

PHASE 2 STAGE 1
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TASK 12 PAY-FOR-STAY INTERFACE
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Subtask 12.2 Design the Pay-For-Stay Interface
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INTRODUCTION

This Exhibit B Attachment B-2 (Statement of Work) (this “Statement of

. Work”) defines the scope of Work to be performed under Amendment
Number 2 of this Agreement by and between County and Contractor for
the requirements definition, customization, and implementation of the Jail

- Information Management Information System (“JIMS”) Phase 2 Stage 1
for the County of Los Angeles Sheriff’'s Department (the “Department’),
including, but not limited to, (a)_.the design and construction of
Customizations to the Baseline Software Modules (and resulting
Application Software Modules) and of certain Interfaces, and (b)
installation, testing, T&M (Time and Materials) Training, implementation,
and T&M Implementation Support of the Application Software Modules
‘and of certain Interfaces, in each case, as listed below.

CONTRACTOR shall construct and install Application Software Modules
as indicated below: ‘

1. Title 15 _

2. Pay-For-Stay Interface

3 Community Case Management (for the Community
Transaction Unit)

4, Visits Management

CONTRACTOR shall conduct a fit-gap analysis for the following
Application Software Modules:

1. Consolidated Booking
2. Legal Cases and Documents

CONTRACTOR shall perform the enhancements and technology
upgrades as indicated below:

1. Upgradé to Oracle 10g
2. Interface Upgrades and TCIS Interface Development
3. Phase 1 Application Software Enhancements

CONTRACTOR shall conduct all Tasks and Subtasks, and provide all
Deliverables as described herein. Also defined herein are those Tasks
and Subtasks that involve participation of both CONTRACTOR and
COUNTY. Unless otherwise expressly specified as an obligation of
COUNTY, CONTRACTOR shall perform all Tasks and Subtasks and
provide all Deliverables as defined herein.
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TASK 10 PROJECT PLANNING AND PROJECT MANAGEMENT

CONTRACTOR shall update the Project Control Document
(hereafter “PCD”) that shall be extended to include, without
limitation, a detailed work plan, work breakdown structure, .
milestone chart, risk management plan, Gantt chart and the project
organization for the Phase 2 modules. Additionally,
CONTRACTOR shall continue to manage project activities and
provide, without limitation, monthly Project Status Reports.

Subtask 10.1

Update Project Control Document

CONTRACTOR shall update the PCD with Phase 2 Stage 1 tasks
that includes, without limitation, the following:

(@)

(b)

(©)

(d)

()

(f)

A review of the shared vision for CONTRACTOR/COUNTY
relationship and the strategic goals of the implementation
effort.

Confirmation and documentation of project scope, phasing,
and automation objectives

A review and confirmation of the detailed project plan
including, without limitation, start and end dates for all Tasks
and Subtasks, work breakdown structure, Task
dependencies, and assignments by Task and Subtask

Definition of Customizations, testing, training, and
implementation strategy for all Application Software Modules

Identification of CONTRACTOR's project team and project
organization including, without limitation, defining the roles
and responsibilities of the project team members,

Identiﬁbation of project risks and mechanisms to handie
these risks in a risk management plan.

CONTRACTOR shall develop the PCD consistent with this Phase 2
Stge 1 Statement of Work. CONTRACTOR shall specifically address
in the PCD each Task and Subtask to be performed. The order in
which CONTRACTOR shall perform the Tasks and Subtasks and the
order in which CONTRACTOR shall produce the Deliverables shall be
apparent in the PCD. CONTRACTOR must formally present the PCD
for written approval of the JIMS Project Steering Committee, which
may be granted or withheld in its sole discretion. Any subsequent
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significant modifications in scope, cost or scheduie to the PCD shall
require the written approval of the JIMS Project Steering Committee
using the Change Order process set forth in Paragraph 7 (Change
Orders and Amendments) of the body of the Agreement, which may

be granted or withheld in its sole discretion. County Project Director’s
execution of the Task/Deliverable Acceptance Certificate associated
with the initial approval of the PCD and County Project Director’s or
JIMS Project Steering Committee Chair's execution of any subsequent.

- Change Order associated with significant modification to the PCD

shall not be provided unless and until the JIMS Project Steering
Committee has provided its approval of the PCD or any subsequent
significant modification thereto, as applicable. Any subsequent
modifications to the PCD which are not significant (scope, cost
schedule) shall require the written approval of County Project Director,
which may be granted or withheld in County Project Director's sole
discretion, in accordance with the Change Order process set forth in
Paragraph 7 (Change Orders and Amendments) of the body of the
Agreement. The determination of whether a subsequent modification
is significant and requires the written approval of the JIMS Project
Steering Commiittee or is not significant and requires only the written
approval of County Project Director shall be made by County Project
Director in County Project Director’s sole judgment.

Subtask 10.2 Perform Project Administration

CONTRACTOR shall be required to manage project activities and
resources and track project status. This Subtask shall include,
without limitation, managing and tracking all issues. It shall also
include, without limitation, the management of project and System
Software Change Order processes set forth in Paragraph 7 (Change |
Orders and Amendments) of the body of the Agreement .
CONTRACTOR shall report project status on a regular basis through
a Project Status Report containing all of the items set forth in
Deliverable 10.2. Project Status Reports shall include, without -
limitation, approved updates to the PCD. CONTRACTOR Project
Manager or designate shall participate in regular weekly project status
meetings, including, as required, JIMS Project Steering Committee
and its Technical Subcommittee and User Subcommittee meetings.

As part of project management, CONTRACTOR shall ensure that
COUNTY can realize the maximum benefit from System Software
provided by CONTRACTOR through a proactive review of the
project’s progress and the quality of all deliverables. Through this on-
going quality assurance process, CONTRACTOR shall identify project
risks and identify COUNTY’s assessment of project progress. The

County of Los Angeles  ~ 3 JIMS Agreement
Sheriff’s Department . Exhibit B Attachment B-2
Syscon Justice Systems Phase 2 Stage 1 Statement of Work



Project Status Reports prepared by CONTRACTOR shall be used as
the mechanism for CONTRACTOR to report all project risks and
problems identified as part of the quality assurance process.

Deliverable 10.1  Project Control

The PCD shall include an update, without limitation, to the following
components: . ’

(a)

(b)

(©

(d)

)

0

A review of the shared vision for CONTRACTOR/COUNTY
relationship and the strategic goals of the implementation
effort

Confirmation and documentation of project scope, phasing,
and automation objectives;

A review and confirmation of the detailed project plan

including, without limitation, start and end dates for all Tasks
and Subtasks, work breakdown structure, Task
dependencies, and assignments by Task and Subtask;

Definition of Customizations, testing, training, and
implementation strategy for all Application Software
Modules;

Identification of CONTRACTOR’s project team and project
organization including, without limitation, defining the roles
and responsibilities of the project team members; and

Identification of project risks and how to address these risks.

Deliverable 10.2 Project Status Reports

CONTRACTOR shall prepare and present to the County Project
Director and County Project Manager, at a minimum monthly or as
agreed upon or as specified in the PCD, a written Project Status
Report to report project progress, plans, and outstanding issues. The
Project Status Report shall include, without limitation, the following:

()
(b)
(©)
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the period covered by the report;

project progress and plans; :
Problem or other issue tracking (including, without limitation,
Problems or other issues resolved and Problems or other
issues to be resolved) and Change Order process;

4 JIMS Agreement
Exhibit B Attachment B-2
Phase 2 Stage 1 Statement of Work



(d) project schedule (including, without limitation, Work
scheduled for completion which was not completed);

(e) project work area and education facility;

4] readiness assessments;

(9) updates to the PCD;

(h) project risks identified through quality assurance process;
()] any other information that County may from time to time

reasonably require.

TASK11  COMPREHENSIVE TITLE 15 APPLICATION SOFTWARE
MODULE .

This Task consists of the development and implementation of a
comprehensive Title 15 compliance module. It does not include the
automation of the Uniform Daily Report, nor does it include an
implemenation of CONTRACTOR's Business Intelligence (Bl)
Module and associated reporting from Bl. It does include wireless
gueries and updates from hand-held devices and the other
documented requirements as identified in the Comprehensive Title
15 Functional Requirements Definition(FRD) Document, dated
March, 2009. The existing Title 15 pilot project functionality will be
expanded and replaced by this Title 15 Module. This Task includes
design Specifications, construction of a Title 15 Application
Software Module, system testing, user acceptance testing support,
T&M Training, and T&M Implementation Support resulting in a fully
operational Title 15 Application Software Module.

Subtask 11.1 Confirm Requirements for the Title 15 Application
Software Module.

CONTRACTOR, in conjunction with COUNTY, shall conduct
requirements review sessions to confirm and validate
requirements as identified in the Title 15 FRD. Based upon
this review process, requirements will be confirmed and
finalized. If the scope of requirements for this Module
changes, other than minor clarifications and modifications
that have minimal impact on scope, the change control
process will be utilized to incorporate the modified Title 15
requirements.

Subtask 11.2 Design the Title 15 Application Software Module.

CONTRACTOR shall design this Module and prepare
system design Specifications. This design will be consistent
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with requirements as specified in the final Title 15 FRD. A
Prototype, including screen displays and navigation, will be
constructed and demonstarted to COUNTY to ensure all
user interface requirements have been fully incorporated in
the system design.

Subtask 11.3 Construct and Test Title 15 Application Software

Module.

CONTRACTOR shall construct and test the Title 15
Application Software Module. This Module will be
constructed as designed in the system design Specifications
(Subtask 11.2). This Module will be unit tested, system
tested, and delivered to COUNTY ready for user acceptance
testing. Test scripts used by the CONTRACTOR during unit
testing and system testing will be delivered to the COUNTY
for user acceptance testing.

Subtask 11.4 Provide Support to COUNTY in Conduct of User
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Acceptance Testing of Title 15 Application
Software Module.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts provided by CONTRACTOR (Deliverable
11.3) and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
Specifications. COUNTY will document Problems -
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR's web-
based issue reporting mechanism. COUNTY will assigna
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit. '

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. If not
resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems shall
be resolved prior to approval of Deliverable 20.1, System

6 JIMS Agreement
Exhibit B Attachment B-2
Phase 2 Stage 1 Statement of Work



Final Acceptance. Severity 4 Problems shall be resolved
when time permits. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Title 15
Application Software Module. Following resolution action by
CONTRACTOR, COUNTY will conduct regression testing
until this Module has been successfully user acceptance
tested.

Subtask 11.5 Train COUNTY Users in Title 15 Application

Software Module.

CONTRACTOR shall confirm the training strategy developed
in the PCD. CONTRACTOR shali deliver T&M Training
classes and training material to key COUNTY staff, as
designated by the County Project Director, for the Title 15

“Application Software Module. The training materials and

classes shall give COUNTY staff comprehensive instruction
in the use of the Title 15 Application Software Module. Each

' T&M Training session shall include a maximum of ten (10)

students.

Subtask 11.6 Provide T&M Implementation Support for Title 15

Application Software Module.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Title 15
Application Software Module. This support will ensure that
user interaction with the Title 15 Application Software
Module is fully integrated into COUNTY’s business
processes. It will also include T&M assistance with the
transfer from the acceptance testing to production
environment and transition to CONTRACTOR's Help Desk
for support of the Title 15 Application Software Module in the
production environment.

Subtask 11.7 Maintain Production Use of Title 15 Application
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Software Module 30 Days with No Severity 1 or 2
Problems

The Title 15 Application Software Module shall be
maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
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COUNTY’s written approval of Deliverable 11.6 (Module Go-
Live for Title 15 Application Software Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body
of the Agreement.

Deliverable 11.1 Requirements Confirmation Report.

CONTRACTOR shall deliver a Requirements Confirmation
Report identifying modifications to Title 15 requirements, if
any, based upon the outcomes of the requirements
confirmation sessions. Any new agreed upon requirements,
following change control process, will be incorporated into
the Title 15 FRD.

Deliverable 11.2 Design Specifications for the Title 15 Application

Software Module.

CONTRACTOR shall deliver system design Specifications
for the Title 15 Application Software Module. These
Specifications and screen displays shall be consistent with
requirements as specified in the Title 15 FRD.
CONTRACTOR shall also prepare and present to COUNTY
a Prototype of this Module to ensure user that the user
interface design meets user requirements.

Deliverable 11.3 Construct and Test Title 15 Application Software

Module.

CONTRACTOR shall deliver to COUNTY a constructed and
tested Title 15 Application Software Module. This Module
will be constructed as designed in the approved system
design Specifications (Deliverable 11.2). This Module will be
unit tested, system tested, and delivered to COUNTY ready
for user acceptance testing. CONTRACTOR shall deliver
test scripts used during CONTRACTOR system testing in
support of user acceptance testing conducted by COUNTY.

Deliverable 11.4  Successful User Acceptance Testing of Title 15

County of Los Angeles
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Application Software Module.

CONTRACTOR shali provide T&M technical assistance in
support of user acceptance testing conducted by COUNTY
based upon test scripts used by CONTRACTOR as part of
system testing and additional test scripts prepared by
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COUNTY. CONTRACTOR shall correct all Severity 1 and 2
Problems. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of this Module.

Deliverable 11.5 Train COUNTY Users in Title 15 Application
Software Module.

CONTRACTOR shall deliver T&M Training classes and
training material to key COUNTY staff, as designated by the
County Project Director, for the Title 15 Application Software
Module. The training materials and classes shall give
COUNTY staff comprehensive instruction in the use of the
Title 15 Application Software Module. Each T&M Training

. session shall include a maximum of ten (10) students.

Deliverable 11.6 Module Go-Live for Title 15 Application Software
Module. '

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Title 15 Application Software Module. This support will
ensure that user interaction with the Title 15 Application
Software Module is fully integrated into COUNTY’s business
processes. It will also include T&M assistance with the
transfer from the acceptance testing to production
environment and transition to CONTRACTOR’s Help Desk
for support of the Title 15 Application Software Module in the
production environment.

Deliverable 11.7 Module Acceptance for Title 15 Application
Software Module.

The Title 15 Application Software Module shall be
maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 11.6 (Module Go-
Live for Title 15 Application Software Module) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body
of the Agreement.
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TASK12  PAY-FOR-STAY INTERFACE

This Task consists of the Interface to generate and post charges for
stay for qualified inmates based upon established criteria and the

- AJIS Interface data. The requirements analysis for this Interface
was conducted by COUNTY, and resulted in a Pay-For-Stay
Requirements Definition dated 12/2/2005 which was reviewed and
revised with CONTRACTOR until mutually agreed upon. This Task
includes design Specifications, construction of the Interface, system
testing, user acceptance testing support, T&M Training, and T&M
Implementation Support resulting in an operational Pay-For-Stay
Interface.

Subtask 12.1

Confirm Requirements for the Pay-For-Stay
Interface

CONTRACTOR, in conjunction with COUNTY, shall conduct
requirements review sessions to confirm and validate
requirements identified in the Pay-For-Stay Requirements
Definition dated May, 2009. Based upon this review
process, requirements will be confirmed and finalized.
Analysis of requirements will include an interface to AJIS. If
the scope of requirements for this Module changes, other
than minor clarifications and modifications that have minimal
impact on scope, the change control process will be utilized
to incorporate the modified Pay For Stay interface Software
requirements.

Subtask 12.2 Design the Pay-For-Stay Interface

CONTRACTOR shall design this Module and prepare
system design Specifications. This design will be consistent
with requirements as specified in the Requirements
Confirmations Report (Deliverable 12.1). Design
Specifications in support of the interface to AJIS will be
developed as part of this task.

Subtask 12.3 Construct and Test the Pay-For-Stay Interface

County of Los Angeles
Sheriff’s Department
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CONTRACTOR shall construct and test the Pay-For-Stay
Interface. This Module will be constructed as designed in
the system design Specifications (Subtask 12.2) including
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the interface to AJIS. This Module will be unit tested, system
tested, and delivered to COUNTY ready for user acceptance
testing. CONTRACTOR shall deliver test scripts used
during CONTRACTOR system testing in support of user
acceptance testing conducted by COUNTY.

Subtask 12.4 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Pay-For-Stay Interface

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. [f not
resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems
shall be resolved prior to approval of Deliverable 20.1,
System Final Acceptance. Severity 4 Problems shall be
resolved when time permits. In addition to taking resolution
action, CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Pay-
For-Stay Interface. Following resolution action by
CONTRACTOR, COUNTY will conduct regression testing
until this Module has been successfully user acceptance
tested.

Subtask 12.5 Train COUNTY Users in Pay-For-Stay Interface

CONTRACTOR-shall confirm the training strategy developed
in the PCD. CONTRACTOR shall deliver T&M Training
classes and training material to key COUNTY staff, as
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designated by the County Project Director, for the Pay-for-
Stay Interface. The training materials and classes shall give
COUNTY staff comprehensive instruction in the use of the
Pay-for-Stay Interface. Each T&M Training session shall
include a maximum of ten (10) students.

Subtask 12.6 Provide T&M Implementation Support for Pay-For-

Stay Interface.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Pay-for-Stay
Interface. This support will ensure that user interaction with
the Pay-for-Stay Interface is fully integrated into COUNTY’s
business processes. It will also include the one-time data
conversion, T&M assistance with the transfer from the
acceptance testing to production environment, and transition
to CONTRACTOR's Help Desk for support of the Pay-for-
Stay Interface in the production environment.

Subtask 12.7 Maintain Production Use of Pay-For-Stay Interface

for 30 Days with No Severity 1 or 2 Problems

The Pay-For-Stay Interface shall be maintained in production
use with no Severity 1 or 2 Problems, as determined in the
sole judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 12.6 (Go-Live for Pay-For-Stay Interface)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

Deliverable 12.1 Requirements Confirmation Report
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CONTRACTOR shall deliver a Requirements Confirmation
Report identifying any modifications to the requirements
identified in the FRD based upon the outcomes of the
requirements confirmation sessions. Any new, agreed upon
requirements will be incorporated through the change control
process.
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Deliverable 12.2 Design Specifications for Pay-For-Stay Interface

CONTRACTOR shall deliver system design Specifications
for the Pay-For-Stay Interface. These Specifications shall be
consistent with requirements as specified in the Pay-For-
Stay Interface Requirements Confirmation Report.

Deliverable 12.3 Construct and Test Pay-For-Stay Interface

CONTRACTOR shall deliver to COUNTY a constructed and
tested Pay-For-Stay Interface. This Module will be
constructed as designed in the approved system design
Specifications (Deliverable 12.2). This Module will be unit
tested, system tested, and delivered to COUNTY ready for
user acceptance testing. CONTRACTOR shall deliver test
scripts used during CONTRACTOR system testing in

- support of user acceptance testing conducted by COUNTY.

Deliverable 12.4 Successful User Acceptance Testing of Pay-For-
Stay Interface ’

- CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
CONTRACTOR shall resolve all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of this Interface.

Deliverable 12.5 Train COUNTY Users in Pay-For-Stay Interface

‘CONTRACTOR shall deliver T&M Training classes and
training material to key COUNTY staff, as designated by the
County Project Director, for the Pay-For-Stay Interface. The
training materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Pay-For-Stay
Interface. Each T&M Training session shall include a
maximum of ten (10) students.

Deliverable 12.6  Go-Live for Pay-For-Stay Interface
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CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Pay-For-Stay Interface. This support will ensure that
user interaction with the Pay-For-Stay Interface is fully
integrated into the business processes of Custody. It will
also include T&M assistance with the transfer from the
acceptance testing to production environment and transition
to CONTRACTOR’s Help Desk for support of the Pay-For-
Stay Interface in the production environment.

Deliverable 12.7  Final Acceptance for Pay-For-Stay Interface

- The Pay-For-Stay Interface shall be maintained in production
use with no Severity 1 or 2 Problems, as determined in the
sole judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 12.6 (Go-Live for Pay-For-Stay Interface)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

TASK 13. FIT-GAP ANALYSIS FOR CONSOLIDATED BOOKING
APPLICATION SOFTWARE MODULE

This Task consists of the fit-gap analysis for the Consolidated
Booking Application Software Module. All the functions associated
with the initial booking and intake processes of inmates at law
enforcement agencies throughout the County that are currently
accomplished in AJIS are within the scope of this Module. This
functionality includes the consolidated booking processes of both
COUNTY and local law enforcement agencies that currently book
inmates directly into AJIS and/or book indirectly through LIVESCAN
or other Interfaces. The generation of inmate wristbands is also
within the scope of the Module. The fit-gap analysis shall be
conducted in two steps. In the first step, an analysis of both fits and
gaps between the CONTRACTOR’s Baseline Application Software
Modules to accomplish inmate booking and the COUNTY"s
business processes shall be conducted and documented in a
Preliminary Fit-Gap Analysis Report. This document shall identify
(a) the fits between the COUNTY’s business processes and the
CONTRACTOR's Baseline Application Software Modules and (b)
the gaps including alternatives considered and any recommended
Customizations and Interfaces. The impact on business operations
and recommendations for business process re-engineering shall be
described. In the second step, based upon feedback from
COUNTY, the CONTRACTOR shall prepare a Final Fit-Gap
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Analysis Report for Consolidated Booking Application Software
Module documenting at a detailed level the gaps identified and final
recommendations for addressing the gaps. For Customizations
and Interfaces recommended, the functionality of the
Customizations and Interfaces shall be described, costs estimated,
and the impact on the business operation identified.

Subtask 13.1 Perform Fii—Gap Analysis for the Consolidated

Booking Application Software Module

CONTRACTOR shall conduct an analysis of fits and gaps
between the CONTRACTOR’s Baseline Application
Software Modules to accomplish inmate booking and the
COUNTY"s current business processes. CONTRACTOR
shall identify and document differences including
recommended Customizations and Interfaces. Alternatives
considered and recommended Customizations and
Interfaces to address these identified gaps, including impact
on the business operation and any business process re-
engineering recommendations, shall be documented and
presented to COUNTY in a Preliminary Fit-Gap Analysis
Report.

Subtask 13.2 Prepare a Final Fit-Gap Analysis Report for the
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Consolidated Booking Application Software
Module

CONTRACTOR shall present to COUNTY the Preliminary
Fit-Gap Analysis Report. Prototyping of user interface
screens and navigation will be performed as part of this

‘Subtask. Based upon COUNTY feedback from the

presentation of the Preliminary Fit-Gap Analysis Report,
CONTRACTOR shall document at a detailed level the gaps
identified and final recommendations for addressing the
gaps. For Customizations and Interfaces recommended, the
functionality of the Customizations and Interfaces shall be
described, costs estimated, and the impact on the business
operation identified in a Final Fit-Gap Analysis Report for the
Consolidated Booking Application Software Module.
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Deliverable 13.1  Preliminary Fit-Gap Analysis Report for

Consolidated Booking Application Software
Module

CONTRACTOR shall deliver and present a Preliminary Fit-
Gap Analysis Report to COUNTY for review and analysis by
COUNTY. The Preliminary Gap Analysis Report shall
consist of documentation of fits and gaps between the
CONTRACTOR’s Baseline Application Software Modules
and COUNTY business processes for consolidated booking,
identification of Customizations and Interfaces required to
address the gaps, and recommendations for business
process re-engineering, as appropriate.

 Deliverable 13.2 Final Fit-Gap Analysis Report for Consolidated

TASK 14.

Booking Application Software Module

CONTRACTOR shall deliver to COUNTY a Final Fit-Gap
Analysis Report based upon feedback from COUNTY and
revisions made to the preliminary report. The Final Fit-Gap
Analysis Report shall document the fits and gaps identified,
alternatives considered, and final recommendations for
addressing the gaps. For Customizations and Interfaces
recommended, the functionality of the Customizations and
Interfaces shall be described, costs estimated, and lmpact
on the business operation defined.

FIT-GAP ANALYSIS FOR LEGAL CASES AND DOCUMENTS
APPLICATION SOFTWARE MODULE

This Task consists of the fit-gap analysis for the Legal Cases and
Documents Application Software Module. All the functions
associated with the processing of an inmate’s court cases, charges,
court appearances, orders, bail tracking, legal documents, and

sentence calculation that are currently accomplished in AJIS and

through manual processes by the Document Control Unit of the
Custody Inmate Reception Center (IRC) are within the scope of this
Module. Interfaces with the Trial Court Information System (TCIS)
will be a major component of the Module to minimize the current
practices requiring redundant data entry of court data. The fit-gap
analysis shall be conducted in two steps. In the first step, an
analysis of both fits and gaps between the CONTRACTOR’s
Baseline Application Software Modules to manage legal cases and
documents and the COUNTY”s business processes shall be
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conducted and documented in a Preliminary Fit-Gap Analysis
Report. This document shall identify (a) the fits between the
COUNTY’s business processes and the CONTRACTOR’s Baseline
Application Software Modules and (b) the gaps including
alternatives considered and any recommended Customizations and
Interfaces. The impact on business operations and
recommendations for business process re-engineering shall be
described. In the second step, based upon feedback from
COUNTY, the CONTRACTOR shall prepare a Final Fit-Gap
Analysis Report for the Legal Cases and Documents Application
Software Module documenting at a detailed level the gaps identified .
and final recommendations for addressing the gaps. For
Customizations and Interfaces recommended, the functionsality of
the Customizations and Interfaces shall be described, costs
estimated, and the impact on the business operation identified.

Subtask 14.1 Perform Fit-Gap Analysis for the~LegaI Cases and

Documents Application Software Module

CONTRACTOR shall conduct an analysis of fits and gaps
between the CONTRACTOR’s Baseline Application
Software Modules to manage legal cases and documents
and the COUNTY”s current business processes.
CONTRACTOR shall identify and document differences
including recommended Customizations and Interfaces.
Alternatives considered and recommended Customizations
and Interfaces to address these identified gaps, including
impact on the business operation and any business process
re-engineering recommendations, shall be documented and
presented to COUNTY in a Preliminary Fit-Gap Analysis
Report.

Subtask 14.2 Prepare a Final Fit-Gap Analysis Report for the

Legal Cases and Documents Application

CONTRACTOR shall present to COUNTY the Preliminary
Fit-Gap Analysis Report. Prototyping of user interface
screens and navigation will be performed as part of this
Subtask. Based upon COUNTY feedback from the
presentation of the Preliminary Fit-Gap Analysis Report,
CONTRACTOR shall document at a detailed level the gaps
identified and final recommendations for addressing the
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gaps. For Customizations and Interfaces recommended, the
functionality of the Customizations and Interfaces shall be
described, costs estimated, and the impact on the business
operation identified in a Final Fit-Gap Analysis Report for the .
Legal Cases and Documents Application Software Module.

Deliverable 14.1  Preliminary Fit-Gap Analysis Report for Legal
Cases and Documents Application Software
Module

CONTRACTOR shall deliver and present a Preliminary Fit-
Gap Analysis Report to COUNTY for review and analysis by
COUNTY. The Preliminary Fit-Gap Analysis Report shall
consist of documentation of fits and gaps between the
CONTRACTOR's Baseline Application Software Modules
and COUNTY business processes for managing legal cases
and documents, identification of Customizations and
Interfaces required to address the gaps, and
recommendations for business process re-engineering, as
appropriate.

Deliverable 14.2 Final Fit-Gap Analysis Report for Legal Cases and
Documents Application Software Module

CONTRACTOR shall deliver to COUNTY a Final Fit-Gap
Analysis Report based upon feedback from COUNTY and
revisions made to the preliminary report. The Final Fit-Gap
Analysis Report shall document the fits and gaps identified,
alternatives considered, and final recommendations for
addressing the gaps. For Customizations and Interfaces
recommended, the functionality of the Customizations and
Interfaces shall be described, costs estimated, and impact
on the business operation defined.

TASK 15. _VISITS MANAGEMENT APPLICATION SOFTWARE MODULE

This Task consists of the development and implementation of the
Visits Management Application Software Module. The functions
associated with managing the inmate visiting process and tracking
visitor activities are within the scope of this Module. The current
visiting processes are largely manual. A Concept of Operations for
Visits Management was prepared by CONTRACTOR in November,
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2006. Subsequently, a Functional Requirements Document (FRD)
was prepared and approved in March, 2009. This Task will
implement the Visits Management Application Software Module
inclusive of the Customizations that are identified as within scope in
the FRD. '

Subtask 15.1 Confirm Requirements for the Visits Management

Application Software Module.

CONTRACTOR, in conjunction with COUNTY, shall conduct
requirements review sessions to confirm and validate
requirements based upon the FRD. Upon completion of this
review and confirmation process, requirements will be
confirmed and finalized.

Subtask 15.2 Design the Visits Managment Application

Software Module.

CONTRACTOR shall design this Module and prepare
system design Specifications. This design will be consistent
with requirements as specified in the FRD and the
Requirements Confirmations Report (Deliverable 15.1). The
system design Specifications will include the Customizations
as specified in the FRD and Requirements Confirmation
Report. A Prototype inclusive of screen displays and screen
navigation will be constructed and demonstarted to
COUNTY to ensure all user interface requirements have
been fully incorporated in the system design.

Subtask 15.3 Construct and Test Visits Management

Application Software Module.

CONTRACTOR shall construct and test the Visits
Management Application Software Module. This Module will
be constructed as designed in the system design
Specifications (Subtask 15.2). This Module will be unit
tested, system tested, and delivered to COUNTY ready for
user acceptance testing. CONTRACTOR shall deliver test
scripts used during CONTRACTOR system testing in
support of user acceptance testing conducted by COUNTY.

Subtask 15.4 Provide Support to COUNTY in Conduct of User

County of Los An geles‘
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Acceptance Testing of Visits Management
Application Software Module.
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CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.

~ Scripts will generally include defined input and expected

output results for each function based upon the design
Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and

report Problems during user acceptance testing to
- CONTRACTOR. COUNTY will generally report all

Problems to CONTRACTOR using CONTRACTOR’s web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. If not
resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems
shall be resolved prior to approval of Deliverable 20.1,
System Final Acceptance. Severity 4 Problems shall be
resolved when time permits. In addition to taking resolution
action, CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Visit
Management Application Software Module. Following
resolution action by CONTRACTOR, COUNTY will conduct
regression testing until this Module has been successfully
user acceptance tested.

Subtask 15.5 Train COUNTY Users in Visits Management

County of Los Angeles
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Application Software Module.

CONTRACTOR shall confirm the training strategy developed
in the PCD. CONTRACTOR shall deliver T&M Training
classes and training material to key COUNTY staff, as
designated by the County Project Director, for the Visits
Management Application Software Module. The training
materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Case
Management Application Software Module. Each T&M
Training session shall include a maximum of ten (10)
students.
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Subtask 15.6 Provide T&M Implementation Support for Visits
Management Application Software Module.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Visits
Management Application Software Module. This support will
ensure that user interaction with the Visits Management
Application Software Module is fully integrated into
COUNTY’s business processes. It will also include T&M
assistance with the transfer from the acceptance testing to
production environment, and transition to CONTRACTOR'’s
Help Desk for support of the Visits Management Application
Software Module in the production environment.

Subtask 15.7 Maintain Production Use of Visits Management
Application Software Module 30 Days with No
Severity 1 or 2 Problems

The Visits Management Application Software Module shall
be maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 15.6 (Module Go-
Live for Visits Management Application Software Module)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

Deliverable 15.1 Requirements Confirmation Report.

CONTRACTOR shall deliver a Requirements Confirmation
Report confirming Visits Management Application Software
requirements, including Customizations, based upon the
outcome of the requirements confirmation sessions. Any
-new, agreed-upon Customizations, beyond the scope of the
FRD, will be incorporated through the change control -
process.

Deliverable 15.2 Design Specifications for the Visits Management
Application Software Module.

CONTRACTOR shall deliver system design Specifications
for the Visits Management Application Software Module.
These Specifications and the Prototype shall be consistent
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with requirements as specified in the Visits Management
FRD and Requirements Confirmation Report.
CONTRACTOR shall also prepare and present to COUNTY
the Prototype of this Module to ensure user that the user
interface design meets user requirements.

Deliverable 15.3 Constructed and Tested Visits Management
Application Software Module.

CONTRACTOR shall deliver to COUNTY a constructed and
tested Visits Management Application Software Module.
This Module shall be constructed as designed in the
approved system design Specifications (Deliverable 15.2).
This Module will be unit tested, system tested, and delivered
to COUNTY ready for user acceptance testing.
CONTRACTOR shall deliver test scripts used during
CONTRACTOR system testing in support of user
acceptance testing conducted by COUNTY.

Deliverable 15.4 Successful User Acceptance Testing of Visits
Management Application Software Module.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
CONTRACTOR shall resolve all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers

- in the operation of this Module.

Deliverable 15.5 Train COUNTY Users in Visits Management
Application Software Module.

CONTRACTOR shall deliver T&M Training classes and
training material to key COUNTY staff, as designated by the
County Project Director, for the Visits Management
Application Software Module. The training materials and
classes shall give COUNTY staff comprehensive instruction
in the use of the Visits Management Application Software
Module. Each T&M Training session shall include a
maximum of ten (10) students. -
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Deliverable 15.6 Module Go-Live for Visits Management
Application Software Module.

CONTRACTOR shali deliver T&M technical assistance in
support of system cutover and transition to production use of
the Visits Management Application Software Module. This
support will ensure that user interaction with the Visits
Management Application Software Module is fully integrated
into the business processes of Custody. It will also include
T&M assistance with the transfer from the acceptance
testing to production environment and transition to
CONTRACTOR's Help Desk for support of the Visits
Management Application Software Module in the production
environment.

Deliverable 15.7 Module Acceptance for Visits Management
Application Software Module.

The Visits Management Application Software Module shall
be maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY'’s written approval of Deliverable 15.6 (Module Go-
Live for Visits Management Application Software Module)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

TASK16  JIMS UPGRADE TO ORACLE 10g

This Task consists of the migration of the Oracle Application
Services middle tier Application Software Modules for Phase 1 from
Oracle version 6 to version 10g and the backend JIMS Oracle
database from Oracle version 8 to version 10g running on the HP-
UX operating system. Upon completion of this task, all Phase 1
JIMS Application Software Modules shall be fully operational on
Oracle version 10g inclusive of COUNTY’s Customizations of the
Baseline Application Software Modules. Interfaces will be
upgraded to 10g as a component of Task 26. The JIMS Oracle
database shall be fully operational as an Oracle 10g database on
the COUNTY’s SuperDome computing environment using HP-UX
Version 11.23 or later version. All Phase 2 Stage 1 JIMS
application Software Modules will be initially deployed in this Oracle
10g environment.
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Subtask 16.1 Prepare an Oracle 10g Migration Plan

CONTRACTOR shall prepare an Oracle 10g Migration Plan
identifying all the steps required to complete this Task. A
baseline of components currently within the JIMS Phase 1
production environment will be documented. Components
which have been customized for the COUNTY as well as
components which are CONTRACTOR's Baseline
Application Software will be clearly identified in the Oracle
10g Migration Plan.

Subtask 16.2 Migrate JIMS Phase 1 Database to Oracle 10g

CONTRACTOR shall develop scripts and migrate the JIMS
Phase 1 database from the existing Oracle version 8 to
Oracle 10g running on HP-UX operating system Version
11.23 or later version. Upon completion of this Subtask, the
JIMS Phase 1 Oracle 10g database will be ready for testing
on the COUNTY’s SuperDome computing environment.

Subtask 16.3 Migrate JIMS Phase 1 Application Software
Modules with Customizations to Oracle 10g

CONTRACTOR shall migrate and recompile the JIMS Phase
1 Application Software Modules with Customizations using
Oracle 10g. Upon completion of this Subtask, the middle-tier
Oracle Forms and Reports that comprise the JIMS Phase 1
Application Software Modules will be ready for system
testing as an Oracle 10g application.

Subtask 16.4 Conduct System Testing of the Oracle 10g
Version of JIMS Phase 1 Application Software
Modules

CONTRACTOR shall perform system testing of the Oracle
10g version of JIMS Phase 1 to ensure full functionality and
data integrity. Upon compiletion of this Subtask, the 10g
version of JIMS Phase 1 will be ready for user acceptance
testing.
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Subtask 16.5 Provide Support to COUNTY in Conduct of User

Acceptance Testing of the Oracle 10g Version of
~ JIMS Phase 1 Application Software Modules

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts provided by CONTRACTOR (Deliverable
25.4) and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to -
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix [ to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. If not
resolved within one Business Day, County’s Project Director

- and Contractor’s Project Director shall be notified in writing

immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems shall
be resolved prior to approval of Deliverable 20.1, System
Final Acceptance. Severity 4 Problems shall be resolved
when time permits. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Oracle
10g Version of JIMS Phase 1 Application Software Modules.
Following resolution action by CONTRACTOR, COUNTY will
conduct regression testing until this Module has been
successfully user acceptance tested.

Subtask 16.6 Train COUNTY Trainers in Oracle 10g Version of

' County of Los Angeles
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JIMS Phase 1 Application Software Modules.

CONTRACTOR shall confirm the training strategy developed
in the PCD. CONTRACTOR shall deliver T&M Training
classes and training material to key COUNTY staff, as
designated by the County Project Director, for the Oracle
10g version of JIMS Phase 1 Application Software Modules.
The training materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Oracle 10g
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Version of JIMS Phase 1 Application Software Modules.
Each T&M Training session shall include a maximum of ten
(10) students.

Subtask 16.7 Provide T&M Implementation Support for Oracle
10g Version of JIMS Phase 1 Application Software
Modules.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Oracle 10g
version of JIMS Phase 1 Application Software Modules.
This support will ensure that user interaction is fully
integrated into COUNTY’s business processes. It will also
include T&M assistance with the transfer from the
acceptance testing to production environment and transition
to CONTRACTOR's Help Desk for support of the Oracle 10g
version of JIMS Phase 1 Application Software Modules in
the production environment.

Subtask 16.8 Maintain Production Use of Oracle 10g Version of
JIMS Phase 1 Application Software Modules 30
Days with No Severity 1 or 2 Problems '

The JIMS Phase 1 Application Software Modules shall be
maintained in production use with no Severity 1 or 2
problems as defined in Appendix | of this exhibit for 30 days
following Deliverable 16.7.

Deliverable 16.1  Oracle 10g Migration Plan

CONTRACTOR shall deliver a Data Migration Plan
documenting the steps required to complete this Task. This
document will include a description of all components within
the JIMS production environment. Components which have
been customized for the COUNTY and components which
are CONTRACTOR's Baseline Application Software will be
clearly identified in the Oracle 10g Migration Plan.

Deliverable 16.2 Migrate JIMS Phase 1 Database io Oracle 10g on
HP-UX Operating System

CONTRACTOR shall deliver a set of data migration scripts
to convert the JIMS Phase 1 data to the Oracle 10g
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database. The JIMS Phase 1 database will be successfully
migrated and recompiled using Oracle 10g on HP-UX
operating system Version 11.23 or later version.

Dehverable 16.3 Migrate JIMS Phase 1 Application Software

Modules with Customizations to Oracle 10g

CONTRACTOR shall deliver to COUNTY constructed and
tested JIMS Phase 1 Application Software Modules with
Customizations that have been successfully mlgrated and
recompiled to Oracle 10g.

Deliverable 16.4 System Test Oracle 10g Version of JIMS Phase 1

Application Software Modules

CONTRACTOR shall deliver to COUNTY system tested
JIMS Phase 1 Application Software Modules that have been
migrated to Oracle 10g and use the Oracle 10g database
operating under HP-UX on the Superdome. These Modules
will be successfully system tested and delivered to COUNTY
ready for user acceptance testing. CONTRACTOR shall

- deliver test scripts used durmg CONTRACTOR system

testing.

Deliverable 16.5 Successful User Acceptance Testing of the Oracle

10g Version of JIMS Phase 1 Application Software
Modules.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY.
CONTRACTOR shall correct all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of these Modules.

Deliverable 16.6 Train COUNTY Users in the Oracle 10g Version of

County of Los Angeles
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JIMS Phase 1 Application Software Modules.

CONTRACTOR shali deliver T&M Training classes and
training material to key COUNTY staff, as designated by-the
County Project Director, for the Oracle 10g version of the
JIMS Phase 1 Application Software Modules. The training
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materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Oracle 10g
version of the JIMS Phase 1 Application Software Modules.
Each T&M Training session shall include a maximum of ten
(10) students.

Deliverable 16.7 Module Go-Live for the Oracle 10g Version of JIMS

Phase 1 Application Software Modules.

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Oracle 10g version of the JIMS Phase 1 Application
Software Modules. This support will ensure that user
interaction with the 10g version Application Software
Modules is fully integrated into COUNTY’s business
processes. It will also include T&M assistance with the
transfer from the acceptance testing to production
environment and transition to CONTRACTOR'’s Help Desk
for support of the Oracle 10g version of the JIMS Phase 1
Application Software Modules in the production environment.

Deliverable 16.8 Module Acceptance for Oracle 10g Version of

JIMS Phase 1 Application Software Modules.

The Oracle 10g version of the JIMS Phase 1 Application
Software Modules shall be maintained in production use with
no Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 16.7 (Module Go-Live for the Oracle 10g Version
of JIMS Phase 1 Application Software Modules) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body
of the Agreement.

TASK 17 INTERFACE UPGRADES AND TCIS (Trial Courts Information
System) INTERFACE DEVELOPMENT :

This Task builds upon the JIMS/AJIS interface completed in Phase 1 with
the objective of accomplishing the following:

County of Los Angeles
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Syscon Justice Systems
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(@) Migration of the JIMS Phase 1 Interface Software to Oracle
10g Data Model, .
~(b)  Upgrade of XTAG to Version 5,
(c) Development of TCIS Interface in support of Legall
Documents Module.

As with the JIMS Phase 1 Application Software Modules, the Phase 1
Interface Software will be migrated to Oracle 10g. These interfaces will
continue to use XTAG and all posting routines will be modified to function
with the Oracle 10G data model. Concurrent with this process, xTAG will
be upgraded to the current release, version 5, while maintaining the
current AJIS-JIMS Interface functionality.

The xTAG upgrade to version 5 will provide improvements in the following
areas:

(@) Overall management of shutdown, restart, debugging, and
queuing of messages,
(b) Efficient data posting routines.

This Task includes the design, construction, and implementation of the
TCIS Interface transactions and posting routines to the Legal Documents
Module. TCIS interface data includes, but is not limited to, court cases,
calendared events, outcomes, dispositions, sentencing, post-sentencing,
and related court order data for inmates in custody. The TCIS Interface
Data Mapping Document, dated May 2009, identifies the logical data
elements for the TCIS Interface. The TCIS Interface data will populate the
relevant data used by the Legal Documents Module as defined in the
Oracle 10g Data Model. For TCIS data that is not currently defined in the
Legal Documents Module of the Oracle 10g Data Model, custom tables
will be created strictly to house the data. Those data elements in custom
tables deemed necessary, based upon the Legal Documents FRD, will be
subject to Customizations at a later point in time. The current AJIS
Interface functionality will not be modified or enhanced to support TCIS
interface development. The processing of any data elements common to

- both AJIS and TCIS data feeds will be processed sequentially with an
overwrite of the previous data.

Subtask 17.1 Define Requirements to Migrate JIMS Phase 1
Interface to Oracle 10g

CONTRACTOR shall prepare a migration plan and identify
requirements to migrate current JIMS Phase 1 Interface to
Oracle 10g only. The migration plan and the functional and

County of Los Angeles 29 JIMS Agreement
Sheriff’s Department Exhibit B Attachment B-2
Syscon Justice Systems Phase 2 Stage 1 Statement of Work



technical requirements of the current interface will be
identified for the Oracle 10g migration shall be identified in
this Subtask and documented in the FRD. The FRD shall be
presented to COUNTY for approval.

Subtask 17.2 Design the Migration of JIMS Phase 1 Interface to
Oracle 10g

CONTRACTOR shall design this Module and prepare
system design Specifications. This design will be consistent
with the migration plan and requirements as specified in the
Deliverable 17.1, Migration Plan and Functional
Requirements Definition (FRD) for JIMS Phase 1 Interface
Migration to Oracle 10g.

Subtask 17.3 Construct and Test the Migration of JIMS Phase 1
Interface to Oracle 10g

CONTRACTOR shall construct and test the JIMS Phase 1
Interface migration to Oracle 10g. This Interface will be

. constructed as designed in the system design Specifications
(Subtask 17.2). The Interface Software will be unit tested,
system tested, and delivered to COUNTY ready for user
acceptance testing. Test scripts used by the
CONTRACTOR during unit testing and system testing will be
delivered to the COUNTY for user acceptance testing.

Subtask 17.4 Install and Test Version 5 of xXTAG

CONTRACTOR shall install and test the new version 5 of
XTAG that replaces the existing JIMS Phase 1 version of
XTAG. The version 5 release of XTAG will be unit tested,
system tested, and delivered to COUNTY ready for user
acceptance testing. Test scripts used by the
CONTRACTOR during unit testing and system testing will be
delivered to the COUNTY for user acceptance testing.

Subtask 17.5 Provide Support to COUNTY in Conduct of User
Acceptance Testing of Oracle 10g Version of JIMS
Phase 1 Interface Software and Version 5 of xTAG
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CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts provided by CONTRACTOR (Deliverables
17.3 and 17.4) and additional test scripts prepared by
COUNTY. Scripts will generally include defined input and

- expected output results for each function based upon the

design Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. [f not
resolved within one Business Day, County’s Project Director

‘and Contractor’s Project Director shall be notified in writing

immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems shall
be resolved prior to approval of Deliverable 20.1, System
Final Acceptance. Severity 4 Problems shall be resolved
when time permits. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Oracle
10g version of JIMS Phase 1 Interface Software and version
5 of XTAG. Following resolution action by CONTRACTOR,
COUNTY will conduct regression testing until the Interface
Software has been successfully user acceptance tested.

Subtask 17.6 Provide T&M Implementation Support to COUNTY

County of Los Angeles
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for Oracle 10g Version of JIMS Phase 1 Interface
Software and Version 5 of xTAG

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Oracle 10g
version of the JIMS Phase 1 Interface Software and version
5 of XTAG. This support will ensure that user interaction with
the Interface Software and XTAG is fully integrated into
COUNTY’s operation. It will also include T&M assistance
with the transfer from the acceptance testing to production
environment and transition to CONTRACTOR’s Help Desk
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for support of the JIMS Phase 1 Interface Software and
version 5 of XTAG in the production environment.

Subtask 17.7 Maintain Production Use of Oracle 10g Version of
JIMS Phase 1 Interface Software and Version 5 of
XTAG for 30 Days with No Severity 1 or 2
Problems

The Oracle 10g version of the JIMS Phase 1 Interface
Software and version 5 of XTAG shall be maintained in
production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project
Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 20.6 (Module Go-
Live for the JIMS Phase 1 Interface Software and Version 5
of XTAG) pursuant to Paragraph 6 (Work; Approval and
Acceptance) of the body of the Agreement.

Subtask 17.8 Define Requirements to Develop TCIS Interface in
Support of Legal Documents Module

CONTRACTOR shall identify requirements to develop the TCIS
Interface in support of the Legal Documents Module. The TCIS
logical transactions and data are specified in the TCIS Interface
Data Mapping Document, dated May 2009. The detailed functional
and technical requirements for the TCIS Interface Sofware shall be
identified in this Subtask and documented in the TCIS Interface
FRD. The FRD shall be presented to COUNTY for approval. For
TCIS data that is not currently defined in the Legal Documents
Module of the Oracle 10g Data Model, custom tables will be
created strictly to house the data. Those data elements in custom
tables deemed necessary, based upon the Legal Documents FRD,
will be subject to Customizations at a later point in time.

Subtask 17.9 Design the TCIS Interface in Support of Legal
Documents Module

CONTRACTOR shall design TCIS Interface Software and
prepare system design Specifications. This design will be
consistent with the requirements as specified in the
Deliverable 17.8, TCIS Interface FRD.
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- Subtask 17.10 Construct and Test the TCIS Interface in Support

of Legal Documents Module

CONTRACTOR shall construct and test the TCIS Interface
Software. The TCIS Interface Software will be constructed
as designed in the system design Specifications (Subtask
17.9). The TCIS Interface Software will be unit tested,
system tested, and delivered to COUNTY ready for user
acceptance testing. Test scripts used by the
CONTRACTOR during unit testing and system testing will be
delivered to the COUNTY for user acceptance testing.

Subtask 17.11 Provide Support to COUNTY in Conduct of User
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Acceptance Testing of TCIS Interface in Support
of Legal Documents Module

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts provided by CONTRACTOR (Deliverable
17.10) and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR'’s web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. If not
resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems shall
be resolved prior to approval of Deliverable 20.1, System
Final Acceptance. Severity 4 Problems shall be resolved
when time permits. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
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COUNTY acceptance testers in the operation of the TCIS
Interface Software. Following resolution action by
CONTRACTOR, COUNTY will conduct regression testing
until this Module has been successfully user acceptance
tested.

Subtask 17.12 Provide T&M Implementation Support to COUNTY

for TCIS Interface in Support of Legal Documents
Module

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the TCIS
Interface. This support will ensure that user interaction with
the TCIS Interface is fully integrated into COUNTY’s
operation. It will also include T&M assistance with the
transfer from the acceptance testing to production
environment and transition to CONTRACTOR's Help Desk
for support of the TCIS Interface in the production
environment.

Subtask 17.13 Maintain Production Use of TCIS Interface in

‘Support of Legal Documents Module for 30 Days
with No Severity 1 or 2 Problems

The TCIS Interface shall be maintained in production use
with no Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 17.12 (Module Go-Live for the TCIS Interface)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

Deliverable 17.1  Migration Plan and Functional Requirements
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Definition (FRD) for JIMS Phase 1 Interface
Migration to Oracle 10g

CONTRACTOR shall deliver an FRD consisting of a
Migration Plan identifying the steps required to complete this
Task and a description of technical and functional
requirements to be met. This document will require
COUNTY approval before proceeding with this Task.
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Deliverable 17.2 Design Specifications for the Migration of JIMS

Phase 1 Interface to Oracle 10g

CONTRACTOR shall prepare a document consisting of
system design Specifications. This design will be consistent
with the migration plan and requirements as specified in the
Deliverable 17.1, Migration Plan and Functional
Requirements Definition (FRD) for JIMS Phase 1 Interface
Migration to Oracle 10g.

Deliverable 17.3 Construct and Test Software for the Migratibn of

JIMS Phase 1 Interface to Oracle 10g

CONTRACTOR shall deliver a constructed and tested JIMS
Phase 1 Interface that has been migrated to Oracle 10g.
This Interface will be constructed as designed in the system
design Specifications (Deliverable 17.2). The Interface
Software will be delivered to COUNTY ready for user
acceptance testing. Test scripts used by the
CONTRACTOR during unit testing and system testing will
also be delivered to the COUNTY for user acceptance
testing.

Deliverable 17.4 Installed and Tested Version 5 of xXTAG

CONTRACTOR shall deliver an installed and tested version
5 of xTAG software ready for user acceptance testing.

Deliverable 17.5 Successful User Acceptance Testing of Oracle

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

10g Version of JIMS Phase 1 Interface Software
and Version 5 of xTAG

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY.
CONTRACTOR shali correct all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of this Interface.
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Deliverable 17.6 Module Go-Live for Oracle 10g Version of JIMS
Phase 1 Interface Software and Version 5 of xTAG

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Oracle 10g Version of JIMS Phase 1 Interface Software
and Version 5 of XTAG. This support will ensure that this
Module functions as planned in the production environment.
It will also include T&M assistance with the transfer from the
acceptance testing to production environment and transition
to CONTRACTOR’s Help Desk for support of the Oracle 10g
Version of JIMS Phase 1 Interface Software and Version 5 of
XTAG in the production environment.

Deliverable 17.7 Module Acceptance for the Oracle 10g Version of
JIMS Phase 1 Interface Software and Version 5 of
XTAG

The Oracle 10g Version of JIMS Phase 1 Interface Software
and Version 5 of xTAG shall be maintained in production use
with no Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 17.6 (Module Go-Live for the Oracle 10g Version
of JIMS Phase 1 Interface Software and Version 5 of XTAG)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

Deliverable 17.8  Functional Requirements Definition (FRD) for
TCIS Interface in Support of Legal Documents
Module

CONTRACTOR shall prepare a TCIS Interface FRD that
documents requirements for the TCIS Interface in support of
the Legal Documents Module. The FRD shall be presented
to COUNTY for approval before proceeding with Subtask
17.9.

Deliverable 17.9 Design Specifications for TCIS Interface in
Support of Legal Documents Module
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CONTRACTOR shall prepare a document consisting of
system design Specifications. This design will be consistent
with the requirements as specified in the Deliverable 17.8,
TCIS Interface FRD.

Deliverable 17.10 Constructed and Tested Software for TCIS
Interface in Support of Legal Documents Module

CONTRACTOR shall deliver a constructed and tested TCIS
Interface Software that supports Legal Documents Module.

. The TCIS Interface Software will be constructed as designed
in the system design Specifications (Subtask 17.9). The
TCIS Interface Software will be delivered to COUNTY ready
for user acceptance testing. Test scripts used bythe
CONTRACTOR during unit testing and system testing will
also be delivered to the COUNTY for user acceptance
testing.

Deliverable 17.11 Successful User Acceptance Testing of TCIS
Interface in Support of Legal Documents Module

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY.
CONTRACTOR shall correct all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of this Interface.

Deliverable 17.12 Module Go-Live for TCIS Interface in Support of
Legal Documents Module

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the TCIS Interface Software. This support will ensure that
this Module functions as planned in the production
environment. It will also include T&M assistance with the
transfer from the acceptance testing to production
environment and transition to CONTRACTOR’s Help Desk
for support of the TCIS Interface Software in the production
environment.
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Deliverable 17.13 Module Acceptance for TCIS Interface in Support
of Legal Documents Module

The TCIS Interface Software shall be maintained in
production use with no Severity 1 or 2 Problems, as
determined in the sole judgment of COUNTY Project
Director, for thirty (30) consecutive days following _
COUNTY'’s written approval of Deliverable 17.12 (Module
Go-Live for the TCIS Interface Software) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body
- of the Agreement.

TASK18 PHASE 1 APPLICATION SOFTWARE ENHANCEMENTS

This Task consists of Customizations to Phase 1 Application
Software Modules to enhance functionality based upon operational -
experience with these Modules. Trust Accounting, Case Jacket
Tracking, and Property Management are the Application Software
Modules within the scope of this Task. These Customizations are
identified in detail in the Phase 1 Module Enhancements Functional
Requirements Definition (FRD) Document dated May 2009. Trust
Accounting Enhancements include modifications to two reports,
changes to two forms, and incorporation of new edits and business
rules related to deposits and balances in inmate accounts. Case
Jacket Tracking Enhancements consist of modifications to forms for
consistency and ease of use of pop-up list of values, modifications
to the logging of print records, and the handling of case jacket final
disposition to an out of custody location. The Property Module
Enhancements consist of several minor modifications to forms,
reports, and navigation as identified in the Phase 1 Enhancements
FRD. There is also a requirement for new functionality related to
purging, letter generation, and property ledger as defined in Phase
1 Enhancements FRD. This Task includes confirmation of
requirements, design Specifications, construction of Phase 1
Module enhancements, system testing, user acceptance testing
support, T&M Training, and T&M Implementation Support resulting
in full operation of Phase 1 Module Enhancements.

Subtask 18.1 Confirm Requirements for the Property and Case
Jacket Application Software Enhancements.
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CONTRACTOR, in conjunction with COUNTY, shall conduct
requirements review sessions to confirm and validate
requirements for Property and Case Jacket Application
Software Enhancements as identified in the Phase 1
Enhancements FRD. Based upon this review process,
requirements will be confirmed and finalized. If the scope of
requirements change, other than minor clarifications and
modifications that have minimal impact on scope, the
change control process will be utilized to incorporate the
modified Property and Case Jacket Application Software
Enhancements requirements.

Subtask 18.2 - Confirm Requirements for the Trust Accounting
Application Software Enhancements.

CONTRACTOR, in conjunction with COUNTY, shall conduct

" requirements review sessions to confirm and validate
requirements for Trust Accounting Application Software
Enhancements as identified in the Phase 1 Enhancements
FRD. Based upon this review process, requirements will be
confirmed and finalized. If the scope of requirements for this
Module change, other than minor clarifications and
modifications that have minimal impact on scope, the
change control process will be utilized to incorporate the
modified Trust Accounting Application Software
Ehancements requirements.

Subtask 18.3 Design the Property and Case Jacket Application
Software Enhancements.

CONTRACTOR shall design the Property and Case Jacket
Application Software Enhancements and prepare system
design Specifications. This design will be consistent with
requirements as specified in the Requirements Confirmation
Report. Prototypes, including screen displays and
navigation, will be constructed and demonstrated to
COUNTY to ensure all user interface requirements have
been fully incorporated in the system design.

Subtask 18.4 Design the Trust Accounting Application Software
Enhancements. :
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CONTRACTOR shali design the Trust Accounting
Application Software Enhancements and prepare system
design Specifications. This design will be consistent with
requirements as specified in the Requirements Confirmation
Report. Prototypes, including screen displays and
navigation, will be constructed and demonstrated to
COUNTY to ensure all user interface requirements have
been fully incorporated in the system design.

Subtask 18.5 Construct and Test Property and Case Jacket

Application Software Enhancements.

CONTRACTOR shall construct and test the Property and
Case Jacket Application Software Enhancements. These
enhancements will be constructed as designed in the system
design Specifications (Subtask 18.3). The Enhancements
will be unit tested, system tested, and delivered to COUNTY
ready for user acceptance testing. Test scripts used by the
CONTRACTOR during unit testing and system testing will be
delivered to the COUNTY for user acceptance testing.

Subtask 18.6 Construct and Test Trust Accounting Application

Software Enhancements.

CONTRACTOR shalf construct and test the Trust
Accounting Application Software Enhancements. These
enhancements will be constructed as designed in the system
design Specifications (Subtask 18.4). The Enhancements
will be unit tested, system tested, and delivered to COUNTY
ready for user acceptance testing. Test scripts used by the
CONTRACTOR during unit testing and system testing will be
delivered to the COUNTY for user acceptance testing.

Subtask 18.7 Provide Support to COUNTY in Conduct of User

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Acceptance Testing of Property and Case Jacket
Application Software Enhancements.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts provided by CONTRACTOR (Deliverable
18.5) and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
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Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR's web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. if not
resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems shall
be resolved prior to approval of Deliverable 20.1, System
Final Acceptance. Severity 4 Problems shall be resolved
when time permits. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Property
and Case Jacket Application Software Enhancements.
Following resolution action by CONTRACTOR, COUNTY will
conduct regression testing until this Module has been
successfully user acceptance tested.

Subtask 18.8 Provide Support to COUNTY in Conduct of User

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Acceptance Testing of Trust Accounting
Application Software Enhancements.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts provided by CONTRACTOR (Deliverable
18.6) and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR's web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. [f not
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resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems shall
be resolved prior to approval of Deliverable 20.1, System
Final Acceptance. Severity 4 Problems shall be resolved
when time permits. In addition to taking resolution action,
CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Trust
Accounting Application Software Enhancements. Following
resolution action by CONTRACTOR, COUNTY will conduct
regression testing until this Module has been successfully
user acceptance tested.

Subtask 18.9 Train COUNTY Users in Property and Case Jacket

Application Software Enhancements.

CONTRACTOR shall confirm the training strategy developed
in the PCD. CONTRACTOR shall deliver T&M Training
classes and training material to key COUNTY staff, as
designated by the County Project Director, for the Property
and Case Jacket Application Software Enhancements. The
training materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Property and
Case Jacket Application Software Enhancements. Each
T&M Training session shall include a maximum of ten (10)
students.

Subtask 18.10 Train COUNTY Users in Trust Accounting

Application Software Enhancements.

CONTRACTOR shall confirm the training strategy developed
in the PCD. CONTRACTOR shall deliver T&M Training
classes and training material to key COUNTY staff, as
designated by the County Project Director, for the Trust
Accounting Application Software Enhancements. The
training materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Trust Accounting
Application Software Enhancements. Each T&M Training
session shall include a maximum of ten (10) students.

Subtask 18.11 Provide T&M Implementation Support for Property

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

and Case Jacket Application Software
Enhancements.
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CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Property and

- Case Jacket Application Software Enhancements. This

support will ensure that user interaction with the Property
and Case Jacket Application Software Enhancements is fully
integrated into COUNTY’s business processes. It will also
include T&M assistance with the transfer from the
acceptance testing to production environment and transition
to CONTRACTOR?’s Help Desk for support of the Property
and Case Jacket Application Software Enhancements in the
production environment.

Subtask 18.12  Provide T&M Implementation Support for Trust

Accounting Application Software Enhancements.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Trust
Accounting Application Software Enhancements. This
support will ensure that user interaction with the Trust
Accounting Application Software Enhancements is fully
integrated into COUNTY’s business processes. It will also

.include T&M assistance with the transfer from the

acceptance testing to production environment and transition
to CONTRACTOR's Help Desk for support of the Trust
Acounting Application Software Enhancements in the
production environment.

Subtask 18.13 Maintain Production Use of Property and Case

Jacket Application Software Enhancements 30
Days with No Severity 1 or 2 Problems

The Property and Case Jacket Application Software }
Enhancements shall be maintained in production use with no
Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 18.11 (Module Go-Live for Property and Case
Jacket Application Software Enhancements) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body
of the Agreement.

Subtask 18.14 Maintain Production Use of Trust Accounting

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Application Software Enhancements 30 Days with
No Severity 1 or 2 Problems
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The Trust Acounting Application Software Enhancements
shall be maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 18.12 (Module
Go-Live for Trust Acounting Application Software
Enhancements) pursuant to Paragraph 6 (Work; Approval
and Acceptance) of the body of the Agreement.

Deliverable 18.1 Requirements Confirmation Report for Property
and Case Jacket Application Software
Enhancements.

CONTRACTOR shall deliver a Requirements Confirmation
Report identifying modifications to Property and Case Jacket
Application Software Enhancements requirements based
upon the outcomes of the requirements confirmation
sessions. Any new agreed upon requirements, following
change control process, will be incorporated into the Phase
1 Enhancements FRD Document.

Deliverable 18.2 Requirements Confirmation Report for Trust
Accounting Application Software Enhancements.

CONTRACTOR shall deliver a Requirements Confirmation
Report identifying modifications to Trust Acounting
Application Software Enhancements requirements based
upon the outcomes of the requirements confirmation
sessions. Any new agreed upon requirements, following
change control process, will be incorporated into the Phase
1 Enhancements FRD Document.

Deliverable 18.3 Design Specifications for the Property and Case
Jacket Application Software Enhancements.

CONTRACTOR shall deliver system design Specifications
for the Property and Case Jacket Application Software
Enhancements. These Specifications and screen displays
shall be consistent with requirements as specified in the
Phase 1 Enhancements FRD Document. CONTRACTOR
shall also prepare and present to COUNTY Prototypes,
including screen displays and navigation, of these
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Enhancements to ensure user that the user interface design
meets user requirements.

Deliverable 18.4 Design Specifications for the Trust Accounting

Application Software Enhancements.

CONTRACTOR shall deliver system design Specifications
for the Trust Acounting Application Software Enhancements.
These Specifications and screen displays shall be consistent
with requirements as specified in the Phase 1
Enhancements FRD Document. CONTRACTOR shall also
prepare and present to COUNTY Prototypes, including
screen displays and navigation, of these Enhancements to
ensure user that the user interface design meets user
requirements.

Deliverable 18.5 Construct and Test'Property and Case Jacket

Application Software Enhancements.

CONTRACTOR shall deliver to COUNTY constructed and
tested Property and Case Jacket Application Software
Enhancements. These Enhancements will be constructed
as designed in the approved system design Specifications
(Deliverable 18.3). These Enhancements will be unit tested,
system tested, and delivered to COUNTY ready for user
acceptance testing. CONTRACTOR shall deliver test
scripts used during CONTRACTOR system testing in
support of user acceptance testing conducted by COUNTY.

Deliverable 18.6 Construct and Test Trust Accounting Application

Software Enhancements.

CONTRACTOR shall deliver to COUNTY constructed and
tested Trust Acounting Application Software Enhancements.
These Enhancements will be constructed as designed in the
approved system design Specifications (Deliverable 18.4).
These Enhancements will be unit tested, system tested, and
delivered to COUNTY ready for user acceptance testing.
CONTRACTOR shall deliver test scripts used during
CONTRACTOR system testing in support of user
acceptance testing conducted by COUNTY.

Deliverable 18.7 Successful User Acceptance Testing of Property

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

and Case Jacket Application Software
Enhancements.
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CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
CONTRACTOR shall correct all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of these Enhancements.

Deliverable 18.8 Successful User Acceptance Testing of Trust

Accounting Application Software Enhancements.

CONTRACTOR shall provide technical assistance in support

-of user acceptance testing conducted by COUNTY based

upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
CONTRACTOR shall correct all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of these Enhancements.

Deliverable 18.9 Train COUNTY Users in Property and Case Jacket

Application Software Enhancements.

CONTRACTOR shall deliver T&M Training classes and
training material to key COUNTY staff, as designated by the
County Project Director, for the Property and Case Jacket
Application Software Enhancements. The training materials

. and classes shall give COUNTY staff comprehensive
- instruction in the use of the Property and Case Jacket

Application Software Enhancements. Each T&M Training
session shall include a maximum of ten (10) students.

Deliverable 18.10 Train COUNTY Users in Trust Accounting

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems .

Application Software Enhancements.

CONTRACTOR shall deliver T&M Training classes and
training material to key COUNTY staff, as designated by the
County Project Director, for the Trust Accounting Application
Software Enhancements. The training materials and classes
shall give COUNTY staff comprehensive instruction in the
use of the Trust Accounting Application Software
Enhancements. Each T&M Training session shall include a
maximum of ten (10) students.
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Deliverable 18.11 Module Go-Live for Property and Case Jacket
Application Software Enhancements.

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Property and Case Jacket Application Software
Enhancements. This support will ensure that user
interaction with the Property and Case Jacket Application
Software Enhancements is fully integrated into COUNTY’s
business processes. It will also include T&M assistance with
the transfer from the acceptance testing to production
environment and transition to CONTRACTOR's Help Desk
for support of the Property and Case Jacket Application
Software Enhancements in the production environment.

Deliverable 18.12 Module Go-Live for Trust Accounting Application
Software Enhancements.

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Trust Accounting Application Software Enhancements.
This support will ensure that user interaction with the Trust
Accounting Application Software Enhancements is fully
integrated into COUNTY’s business processes. It will also
include T&M assistance with the transfer from the
acceptance testing to production environment and transition
to CONTRACTOR’s Help Desk for support of the Trust
Accounting Application Software Enhancements in the
production environment.

Deliverable 18.13 Module Acceptance for Property and Case Jacket
Application Software Enhancements.

The Property and Case Jacket Application Software
Enhancements shall be maintained in production use with no
Severity 1 or 2 Problems, as determined in the sole
judgment of COUNTY Project Director, for thirty (30)
consecutive days following COUNTY’s written approval of
Deliverable 18.11 (Module Go-Live for Property and Case
Jacket Application Software Enhancements) pursuant to
Paragraph 6 (Work; Approval and Acceptance) of the body
of the Agreement.

Deliverable 18.14 Module Acceptance for Trust Accounting
Application Software Enhancements.
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County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

The Trust Accounting Application Software Enhancements
shall be maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 18.12 (Module
Go-Live for Trust Accounting Application Software
Enhancements) pursuant to Paragraph 6 (Work; Approval
and Acceptance) of the body of the Agreement.
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TASK19  CASE MANAGEMENT APPLICATION SOFTWARE
MODULE

‘This Task is the development and implementation of a Case
Management Application Software Module that supports the
information requirements of the Community Transition Unit (CTU)
including identification of inmate clients, assessement of needs,
preparation of case plans, scheduling and tracking of programs and
activities, measurement of outcomes, and related functions. Case
Management will be a fully integrated module within JIMS. The
objective of the first phase of implementation is to minimize
Customizations and maximize the use of “out of the box”
functionality. However, it is recognized that some minor
Customizations, including reports, will be required as part of the
first release of this Module. In later phases of implementation, the
integrated word processing and electronic signature features for
generating form letters and documents will be incorporated in the
Module as well as links to the Business Intelligence component for
measuring recidivism and other outcomes of inmate clients. This
Task includes requirements confirmation, design Specifications,
construction of a Customized Case Management Application
Software Module, system testing, user acceptance testing support,
T&M Training, and T&M Implementation Support resulting in a fully
operational Case Management Application Software Module.

Subtask 19.1 Confirm Requirements for the Case Management

Application Software Module.

CONTRACTOR, in conjunction with COUNTY, shall conduct
requirements review sessions to confirm and validate
requirements based upon the “out of the box” Baseline Case
Management Application Software provided by the
CONTRACTOR. Upon completion of this review process,
requirements will be confirmed and finalized.

Subtask 19.2 Design the Case Management Application

Software Module.

CONTRACTOR shall design this Module and prepare
system design Specifications. This design will be consistent
with requirements as specified in the Requirements
Confirmations Report (Deliverable 19.1). |t is anticipated
that the Case Management Application Software Module will
generally be an “out of the box” solution with little or no
Customizations. A Prototype will be constructed and
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- demonstrated to COUNTY to ensure all user interface
requirements have been fully incorporated in the system
design.

Subtask 19.3 Construct and Test Case Management Application

Software Module.

CONTRACTOR shall construct and test the Case
Management Application Software Module. This Module will
be constructed as designed in the system design
Specifications (Subtask 19.2). This Module will be unit
tested, system tested, and delivered to COUNTY ready for
user acceptance testing. CONTRACTOR shall deliver test
scripts used during CONTRACTOR system testing in
support of user acceptance testing conducted by COUNTY.

Subtask 19.4 Provide Support to COUNTY in Conduct of User

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Acceptance Testing of Case Management
Application Software Module.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
Scripts will generally include defined input and expected
output results for each function based upon the design
Specifications. COUNTY will document Problems
discovered during testing. COUNTY will identify, track, and
report Problems during user acceptance testing to "
CONTRACTOR. COUNTY will generally report all
Problems to CONTRACTOR using CONTRACTOR’s web-
based issue reporting mechanism. COUNTY will assign a
Severity level to each Problem consistent with the Severity
definitions in Appendix | to this exhibit.

CONTRACTOR shall make every effort to resolve all
Severity 1 and 2 Problems within one Business Day. If not
resolved within one Business Day, County’s Project Director
and Contractor’s Project Director shall be notified in writing
immediately and Contractor shall provide a continuous level
of effort to resolve such problems. Severity 3 Problems
shall be resolved prior to approval of Deliverable 20.1,
System Final Acceptance. Severity 4 Problems shall be
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resolved when time permits. In addition to taking resolution
action, CONTRACTOR shall provide reasonable support to
COUNTY acceptance testers in the operation of the Case
Management Application Software Module. Following .
resolution action by CONTRACTOR, COUNTY will conduct
regression testing until this Module has been successfully
user acceptance tested.

Subtask 19.5 Train COUNTY Users in Case Management

Application Software Module.

CONTRACTOR shall confirm the training strategy developed
in the PCD. CONTRACTOR shall deliver T&M Training
classes and training material to key COUNTY staff, as
designated by the County Project Director, for the Case
Management Application Software Module. The training
materials and classes shall give COUNTY staff
comprehensive instruction in the use of the Case
Management Application Software Module. Each T&M
Training session shall include a maximum of ten (10)
students.

Subtask 19.6 Provide T&M Implementation Support for Case

Management Application Software Module.

CONTRACTOR shall provide T&M technical assistance in
support of system cutover and transition to the Case

- Management Application Software Module. This support will

ensure that user interaction with the Case Management
Application Software Module is fully integrated into
COUNTY’s business processes. It will also include T&M
assistance with the transfer from the acceptance testing to
production environment, and transition to CONTRACTOR’s
Help Desk for support of the Case Management Application
Software Module in the production environment.

Subtask 19.7 Maintain Production Use of Case Management

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Application Software Module 30 Days with No
Severity 1 or 2 Problems
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The Case Management Application Software Module shall
be maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY’s written approval of Deliverable 19.6 (Module Go-
Live for Case Management Application Software Module)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

Deliverable 19.1 Requirements Confirmation Report.

CONTRACTOR shall deliver a Requirements Confirmation
Report identifying modifications to Baseline Case
Management Application Software requirements based upon
the outcomes of the requirements confirmation sessions.
Any new, agreed upon requirements will be incorporated
through the change control process.

Deliverable 19.2 Design Specifications for the Case Management

Application Software Module.

CONTRACTOR shall deliver system design Specifications
for the Case Management Application Software Module.
These Specifications and screen displays shall be consistent
with requirements as specified in the Case Management
Requirements Confirmation Report. CONTRACTOR shall
also prepare and present to COUNTY screen displays of this
Module to ensure user that the user interface design meets
user requirements.

Deliverable 19.3 Construct and Test Case Management Application

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Software Module.

CONTRACTOR shall deliver to COUNTY a constructed and
tested Case Management Application Software Module.
This Module will be constructed as designed in the approved
system design Specifications (Deliverable 19.2). This »
Module will be unit tested, system tested, and delivered to
COUNTY ready for user acceptance testing.
CONTRACTOR shall deliver test scripts used during
CONTRACTOR system testing in support of user
acceptance testing conducted by COUNTY.
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Deliverable 19.4 Successful User Acceptancé Testing of Case
Management Application Software Module.

CONTRACTOR shall provide technical assistance in support
of user acceptance testing conducted by COUNTY based
upon test scripts used by CONTRACTOR as part of system
testing and additional test scripts prepared by COUNTY.
CONTRACTOR shall resolve all Severity 1 and 2 Problems.
In addition to taking resolution action, CONTRACTOR shall
provide reasonable support to COUNTY acceptance testers
in the operation of this Module.

Deliverable 19.5 Train COUNTY Users in Case Management
Application Software Module.

CONTRACTOR shall deliver T&M Training classes and
training material to key COUNTY staff, as designated by the
County Project Director, for the Case Management
Application Software Module. The training materials and
classes shall give COUNTY staff comprehensive instruction
in the use of the Case Management Application Software
Module. Each T&M Training session shall include a
maximum of ten (10) students.

Déliverable 19.6 Module Go-Live for Case Management Application
Software Module.

CONTRACTOR shall deliver T&M technical assistance in
support of system cutover and transition to production use of
the Case Management Application Software Module. This
support will ensure that user interaction with the Case
Management Application Software Module is fully integrated
into the business processes of Custody. It will also include
T&M assistance with the transfer from the acceptance
testing to production environment and transition to
CONTRACTOR's Help Desk for support of the Case
Management Application Software Module in the production
environment.

Deliverable 19.7 Module Acceptance for Case Management
Application Software Module.

County of Los Angeles 53 JIMS Agreement
Sheriff's Department Exhibit B Attachment B-2
Syscon Justice Systems Phase 2 Stage 1 Statement of Work



The Case Management Application Software Module shall
be maintained in production use with no Severity 1 or 2
Problems, as determined in the sole judgment of COUNTY
Project Director, for thirty (30) consecutive days following
COUNTY'’s written approval of Deliverable 19.6 (Module Go-
Live for Case Management Application Software Module)
pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement. '

TASK20 SYSTEM FINAL ACCEPTANCE

This Task consists of final acceptance of System Software following
Contractor’s acheivement of, and County’s written approval of the
Work associated with System Go-Live for JIMS Phase 2 Stage 1
pursuant to Paragraph 6 (Work; Approval and Acceptance) of the

body of the Agreement.
Subtask 20.1 Maintain Production Use of System Software for
~ two 30-Day Periods with No Severity 1 or2 or 3
Problems

The System Software shall be maintained in production use with no
Severity 1 or 2 or 3 Problems, as determined in the sole judgment
of COUNTY Project Director, for two periods of thirty (30)
consecutive days following System Go-Live for JIMS Phase 2
Stage 1 pursuant to Paragraph 6 (Work; Approval and Acceptance)
of the body of the Agreement.

Deliverable 20.1 System Final Acceptance

The System Software shall be maintained in production use with no
Severity 1 or 2 or 3 Problems, as determined in the sole judgment
of COUNTY Project Director, for two periods of thirty (30)
consecutive days following County’s written approval of the Work
associated with System Go-Live for JIMS Phase 2 Stage 1
pursuant to Paragraph 6 (Work; Approval and Acceptance) of the
body of the Agreement.
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Appendix I: Severity Level Definition
Severity 1 (Critical) Severe with no

workaround

The defect is such that critical business function is impossible. Workarounds for the
defect do not exist, or if they do, they are too impractical to be useful.

Severity 2 (Severe) Severe with workaround

Defects make it difficult to complete a significant business function. Workarounds to
complete the business function exist, but are impractical on a continuing basis.

Severity 3 (Minor)

The System Sofiware is impaired to the extent that some non-~critical functions are not
operating. Non-critical functions are classified as forms or reports that shape part of
a major function, but do not impair the major function to be totally inoperative.

Severity 4 (Cosmetic)

This security level represents cosmetic defects that do not affect the functionality, but
do affect the general look and feel of the System Software.
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Appendix II: Functional Requirements Definition and Other
Reference Documents

1. Event Tracking (Title 15) Enhancements Functional Requirements Document,
dated March 30, 2009 (“Title 15 FRD”);

2. Pay For Stay Module Requirements Definition, dated May, 2009(“Pay For-Stay
Requirements Definition™);

3. Concept of Operations for Visits Management, dated November, 2006 (“Concept
of Operations for Visits Management”)

4.  Visits Management Functional Requirements Definition, dated March 27, 2009
(“Vists Management FRD”); ~

5. TCIS Interface Data Mapping Document, dated May 2009 (“TCIS Interface Data
Mapping Document”);

6. JIMS Phase 1 Module Enhancements Functlonal Requirements Definition, dated
May, 2009 (“Phase 1 Enhancements FRD”).
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EXHIBIT D

DESCRIPTION OF SOFTWARE

[Amended and Restated under Amendment No. 2]

JAIL INFORMATION MANAGEMENT SYSTEM
(JIMS)

Module Descriptions for
Phase 1, Phase 2-Stage 1 and Future
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PHASE 1 Modules

1. Trust Accounting

The JIMS/TAG Trust Accounting module is a powerful double-entry
system that conforms to GAAP standards. it has been greatly enhanced
through over ten years of successful operation in large and small
jurisdictions. Agencies are given a wide degree of flexibility in how they
set up and administer their trust accounting system according to their
standards and practices. Agencies can divide trust accounts into sub-
accounts to reflect different ways of accumulating funds, and maintain a
desirable minimum balance for a sub-account that can be customized for
an individual inmate. JIMS/TAG can then allocate inmate receipts or
income to a specific sub-account as the agency’s business rules define.

Users can track inmate obligations to third parties, inside the institution
(restitution, fines, etc.) or outside (child support, victim surcharges), and
set up an automatic deduction from inmate receipts to satisfy these
obligations.  Deduction percentage, amount and priority are user-
definable and customizable for each individual inmate, or on a global
basis. One JIMS/TAG Trust Account screen shows all of an inmate’s
balances, obligations, and transaction histories including G/L postings,
distinguishing between current funds available for spending) vs. holds
(reserved for a specific purpose). Users can print statements for inmates
showing account balances or a complete transaction log.

Movements of inmates between jails within the agency’s jurisdiction, or
transfer of inmates from an institution to the community, need not require
the reentry of the inmate’s financial data. Where JIMS/TAG is running in
multiple facilities, users can easily transfer inmate funds and balances to
another institution. (Funds are moved through a system-generated
check.)

To correct errors, users can easily reverse transactions or make
adjustments between two trust accounts or between one trust account
and one general ledger account. All corrections produce corresponding
audit trail entries.

Users can generate and print checks against the trust fund for
transactions that the agency has defined as check-generating. JIMS/TAG
maintains a log of pending checks that can be printed at any time on
blank checks provided by the agency’s bank (with matching check-
numbering). Check payees are stored in a master file so they need only
be entered once. JIMS/TAG keeps a log of checks issued, so that users
can void a check if necessary.

Users can follow systematic and clearly-documented procedures for shift--
end, month-end and year-end, and customize such procedures at each
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facility. Customizable procedures include full routines for cash, bank and
account reconciliation to secondary sources, formal closing, and
reporting. JIMS/TAG tracks month-end and year-end closing values for
every G/L account.

The JIMS/TAG Trust Accounting module has a wide range of pre-defined
accounting reports, including:
* General Ledger Transactions (for a specific G/L account/date
range, or complete for a month)
* Balance Sheet
* Inmate Trust Account Balances
* Bank Transactions including Reconciliations

2. XTAG/XML INTERFACE ENGINE

The primary function of the xTAG module implementation was to build a
one way backbridge between AJIS and JIMS/TAG to enable the
implementation of JIMS/TAG modules.

Through the use of the XTAG middleware engine, a database-driven
approach has been implemented to provide interfacing solutions between
JIMS and other applications. XTAG has been designed to meet the
evolving DOJ XML standards.

Currently, from one end of the justice system to the other, there are many
different “islands of information”, each with their own data models and
platforms. With the growing demand for better information sharing there
has been a drive towards the integration and normalizing of data to
enable multiple diverse applications to communicate with one another.
and make use of the information. The Department of Justice (DOJ) has
developed a common standard for Information shanng — Gilobal Justice
XML Data Model (GJXDM).

3. Event Tracking (Title 15 Pilot)

Every local detention facility in the State of California must comply with
the minimum standards that are cited as a part of Title 15 Crime
_Prevention and Corrections. The JIMS/TAG Title 15 product supports the
majority of the data capture required to document compliance with the
minimum standards. A number of the requirements in Title 15 require
certain events be performed with a mandated frequency. (i.e. showering
of inmates every other day, weekly exchange of bedding, towels, etc). As
each offender proceeds through the event their wrist band or ID card is
scanned and a record of the event transaction is added to JIMS/TAG
case management record. '

4. Property Management

The JIMS/TAG Property Management Module tracks items of property
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deposited by inmates upon admission or at any time during custody.
ltems are described and assigned to property drawers, lockers, hangers,
boxes or cells with a unique locator number. The module is also used to
track any items issued to offenders by the facility.

Typical tasks commonly performed using the JIMS/TAG Property module
includes:

* Quickly check property in-and out of the facility for temporary
absences or court appearances. -

* Generate date/time-stamped receipts for any property transaction.

* Continually track the condition of each item.

* Record cash and foreign currencies as property.

* Use JIMS/TAG Imaging to record images of each item along with
the property detail.

* Manage the issuing of institutional clothing and other items. Fields
are provided for the type of item, its condition, make, and serial
number and a comments field. The property user is automatically
identified by the JIMS audit trail.

* The system will generate a property receipt that may include the
inmate signature.

* The system also supports the printing of a barcode label. The
label can be affixed to property items or property storage units.

5. Trust Accounting Interface-Formally Keefe Interface

With the replacement of Canteen Corp’s commissary by Keefe
Commissary, an interface between the Keefe Commissary system and
the JIMS/TAG-Trust accounting module was required. The interface
enables transactions (sales/returns) to be processed and also enables
Keefe to query against inmate balances to ensure adequate funds are
available for purchases.

6. Inmate Inquiry

The TAG Inmate Inquiry Module allows users to search and retrieve an
inmate booking record using specified criteria. Retrieved results will
include all of the search criteria elements as column headings and where
multiple results are returned users will be permitted to re-sort them by
selecting the columns to sort against, and whether the order should be
ascending or descending.

7. Case Jacket Tracking

Case Jacket Tracking permits the production and scanning of barcode
labels on paper files in order to track the movement of a Case Jacket
from one location to another within a facility. A history of Case Jacket
scanning is also maintained in order to provide an audit trail of the
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Jacket's movements. Thus, the location of the case jacket is known at all
times. -

Case Jacket tracking permits tracking and archiving of Case Jackets. The
archive is date stamped and the physical location of the archived file is
recorded.

8. Medical Co-Pay

The Medical Co-Pay functional requirement was developed as an
interface between JHIS and the Syscon Justice System’s Trust Accounting
module. The purpose of this functionality is to debit and credit inmate
trust accounts for the provision of medical services.

County of Los Angeles JIMS Agreement
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Phase2, Stage 1 Modules

1. Comprehensive Event Tracking (Title 15)

Currently, the process to record some inmate event activities for
compliance with the state regulations for Title 15 is done manually on a
commonly known document called the “Blue book™ or Uniform Activity
Daily Log (UDAL). If questions or queries are required against the
services and activities provided to the inmate, officers are required to
- search through many paper-based UDAL'’s in order to find and collate the
answers. :

Handheld mobile scanners were implemented as part of Phase 1 of JIMS
where particular events (e.g. security checks, linen exchange) are being
tracked and the information stored within the JIMS/TAG application.
Currently, the pilot is only deployed at particular locations as a batch
solution, but a deployment strategy is being planned to expand the rollout.
As part of the go forward plan, the pilot will be expanded to capture
information within Title 15 and will utilize the wireless network capabilities
within LASD to enable officers to perform real time updates of the
information captured with the mobile scanners to the backend JIMS
database.

2. 10g Upgrade

The JIMS/TAG product is generally kept current with new releases of the
associated Oracle technologies. Once the decision to move from one
generation of Oracle technology to the next is taken, new product
development on the previous technological generation is wound down
and a new release of JIMS/TAG is cut on the newer technology platform.

Development of JIMS/TAG does not stand still between technological
releases of JIMS/TAG. Functional enhancements continue to be made to
the product to meet the changing needs of the marketplace. With each
new technology release of JIMS/TAG the numerous enhancements made
during the previous generation are propagated forward into the new
release. :

As a general rule, functional improvements to JIMS/TAG are evolutionary,
extending the product and its data model with additional features and
data objects with few actual changes to the existing data model. As a
result, customer data can readily be copied forward from an older
JIMS/TAG release into the Oracle database of the newer release.

Work related to the implementation of JIMS/TAG for other
implementations resulted in a number of significant improvements to the
look, performance and scalability of JIMS/TAG. These changes have
been included in the new JIMS/TAG 10g technology release. As a result,
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there are a number of significant changes in the JIMS/TAG underlying
data model.

A technology upgrade to the existing JIMS system consists of four main
activities or steps:

* Baseline the existing production environment; this includes
' determining which customized specific enhancements have been

applied to the system, comparing those enhancement to current
product behavior, and determlne a go-forward strategy of each of
these differences.

* Per the plan developed above, migrate or re-lmplement the
. customized specific enhancements onto the new technological
platform. :

* Validate the new JIMS/TAG release and the migrated
enhancements against specific data and business practices.

* Installation and delivery of the new system to the end user
community

3. Trial Court Information System (TCIS) Interface

The TCIS interface accepts transactions and posting routines from the
Trial Court Information System to the Syscon Legal Documents Module.
The TCIS interface data includes, but is not limited to, court cases,
calendared events, outcomes, dispositions, sentencing, post-sentencing
and related court order data for inmates in custody. The TCIS interface
data will populate the relevant Oracle 10g Data Model.

4. Pay for Stay

Pay for Stay is used where an inmate’s per diem/maintenance costs are
- eligible to be charged to the inmate’s trust account for his/her stay when
~ assigned to a jail as a result of a conviction. These services can include
an inmate's stay in a facility (room and board) and for any miscellaneous
charges (i.e., medical visits, transportation costs, etc.).

Room-and-board charges for inmates on work release or home detention
programs can be recorded as a per diem deduction from the agency's
total biling record. JIMS uses the per diem rates to calculate the
accumulated fee, which can be processed by the Trust Accounting
modaule.

5. Visitor Management

County of Los Angeles - JIMS Agreement
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The Visitor Management module maintains facility-specific, inmate-
specific and visitor-specific rules governing visit scheduling and visiting
privileges. Staff can define visit locations and times to assist in

. maintaining complete control over the visits process. Furthermore, the
system maintains a comprehensive listing of individuals permitted to visit
with a particular inmate. A quick search of the database provides a list of
proposed visitors entering the facility. Visitor records provide a detailed
profile of each potential visitor, including the visitor's photograph,
identification and relationship to the offender.

The JIMS/TAG Visitor module also has the capability to cross-reference
visitor records to quickly determine information such as whether an
individual is known to other inmates at a facility. In order to ensure
flexibility, temporary and/or permanent visit restrictions can be placed on
visitors and/or inmates. The system records the date, time, place,
duration and the person visiting each inmate, thereby allowing a user to
instantaneously view a visit history for a given day, visit cycle, entire year
or more.

6. Community Case Management System

Based on a ‘continuum of care’ concept, the Community Case
Management System provides a comprehensive series of software
modules specifically designed to handie aspects of inmate management
as an inmate transitions from life in jail to life in the community.

Key features of the TAG Community Case Management System include:

* Creation of a single, unified inmate record that is ‘shared’ by both
institutional personnel and community case management officers.

* Real time access to client information via a web interface.

* Full intake and discharge capability for opening and closing

‘electronic’ client files. '

* An assessment feature that allows an agency to create and update its
own on-line assessments (including a risk/needs assessment) and
‘embed’ third party assessment tools directly into the system.

* - Case plan functionality for completing an initial case plan and
updating this plan as needed.

* Manual and automated case notes capability to capture and display a
complete chronology of notes associated with each client.Integrated
scheduling functionality to generate single and muiti-event schedules
and identify schedule conflicts at both the institutional and community
levels.

* An on-line programs and services directory with the ability to identify
available programs, refer clients to programs and track client
attendance and progress/results.

* Inquiry screens for viewing key legal information (charges, sentences,
release dates, court dates), personal and professional contact detail,
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alert information, alias names and alpha-numeric identifiers, address
histories, employment and education detail, military involvement, etc.

» Caseload and workload features for assigning and transferring files to
case officers. Also includes inquiry screens that identify both officer
and office caseloads, associated work and diary/due dates.

* Integrated word processing and electronic signature capture for
generating and storing forms and reports using previously entered
client information.

* Imaging for assisting in the identification of clients.

* A workflow mechanism that utilizes pre-defined triggers to generate
automated messages and direct associated tasks to applicable staff.
This includes the ability to create system messages when a client is
re-arrested and booked into a jail.

* A 'mobile’ version of the software application that provides officers
with key system features and functions while working in the field.
Includes synchronization capability.

» Standard and ad hoc reporting capabilities and the ability to identify
key process indicators for use in a business intelligence (management
dashboard) application.

7. XTAG/XML Upgrade to Version 5

The primary function of the xTAG module implementation was to build a
one way backbridge between AJIS and JIMS/TAG to enable the
implementation of JIMS/TAG modules.

Through the use of the xXTAG middleware engine, a database-driven
approach has been implemented to provide interfacing solutions between
JIMS and other applications. XTAG has been designed to meet the
evolving DOJ XML standards.

Currently, from one end of the justice system to the other, there are many
different “islands of information”, each with their own data models and
platforms. With the growing demand for better information sharing there
has been a drive towards the integration and normalizing of data to
enable multiple diverse applications to communicate with one another
and make use of the information. The Department of Justice (DOJ) has
developed a common standard for Information sharing — Global Justice
XML Data Model (GJXDM).

New Functionality in xTAG Version 5.0

1. Improved Disaster Recovery

This version of XTAG will detect when the database is unavallable and
stop receiving inbound messages until the database connection is
restored. Once restored existing messages are sent to TAG and new
messages are

again accepted.

County of Los Angeles JIMS Agreement
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2 Improved Error Logs

To enable quicker resolution to issues, this version of xTAG has more
detailed and descriptive error messaging available in the log files and
from the Administrator Web Console. Message payloads associated with
a system error are now retained on the application server for easier
retrieval, debugging and possible retransmission. Log files are rolled over
daily to prevent the make it easier to find errors for a given day.

3. New xTAG Client

The heavy weight XTAG client user interface has been replaced with a
simple and more stable command-line interface which is capable of
resending messages in a disaster recovery scenario. :

4. Streamlined Installation Process Installation of xTAG on the
application server has been reduced to a single EAR file that contains the
XTAG web service and admin console.

5. Enhanced xTAG Administrator Web Console
Administrators can now view the stackirace and message payload
associated with an error from the Administrator Web Console

6. Improved Security
Data encryption by the client has been method from using a static key

~ phrase to using a key phrase created for each XTAG client. A key phrase
is required when adding a new XTAG user account.

7. Improved Message Handling

This version of XTAG supports complex messages so that a single logical
message can be handled within one database commit. (e.g. booking
records with multiple arrests)

County of Los Angeles JIMS Agreement
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Future Phase Modules

1. Agency Billing

The Agency Billing module is used where inmate costs are billed to
another agency or jurisdiction. JIMS/TAG will prepare invoices and
supporting documentation, and allows review of the offender records to
determine agencies to be billed and billing periods using user-defined
variables such as cost per day. Multiple agencies can be recorded for a
particular offender, and one agency can be designated to be billed first.

2. Schedules, Movements & Housing

This module enables the scheduling and confirmation of both internal and
external inmate movements, including cell assignments and re-
assignments, medical appointments, moves to the gym or law library,
court appearances, temporary absences and transfers. Scheduling
conflicts are displayed at the time of creation. Functionality for handling
unscheduled movements is also available.

The Schedules & Movements module also provides a real time indication
of an inmate’s status. This can include a primary status of Active or
Inactive and additional sub-statuses, such as In Transit, At Court, etc. A
complete history of movement activity is maintained for each inmate.

3. Classification

The Classification module provides users with the ability to create an
objective scoring system for the classification of inmates. Questionnaires
are created for the various types of inmate assessments performed.
Each assessment consists of one or more sections, with related
questions and corresponding answers. Answers can be weighted and the
final score is linked to a recommendation or outcome.

inmate outcomes can include security level designations,
recommendations for housing and program  endorsements.
Recommendations can be adopted or overridden and an audit trail of this-
activity (date/time/user) is maintained. The Classification module also
provides a feature for system generation of a re-assessment date based
on current and evolving agency policies.

Users can generate reports for each inmate assessment showing
questions, answers, individual scores, a final score and both objective
(system) and subjective (user) assessment details.

County of Los Angeles JIMS Agreement
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4. Pre-Book (Consolidated Booking)

The Inmate Pre-Book module is designed to enhance the transmission of
electronic inmate data from time of arrest by a policing agency to time of
final booking and transfer to Custody facilities.

At the time of arrest, police and sheriffs’ staff are able to record incident
details and produce any documents they require as part of their arrest
procedures (i.e., a Statement of Cause, Arrest Details Sheet, etc.). An
interface may be used to export this data to a police records system and
this information remains in a queue for import into JIMS when an inmate
is subsequently admitted to the jail for holding pending a court hearing.

When the inmate arrives at the jail for booking a system trigger ‘transfers’
relevant data into the inmate’s record. This process eliminates redundant
data capture and expedites the inmate booking process.

The Pre-booking process is complex due to the large number of remote
agencies and numerous interface requirements. LiveScan is assumed to
be the primary CAD/BMS interface. Additional required interfaces will be
evaluated for integration.

5. Legal Cases

All legal information on each inmate is maintained within the framework of
the Legal Cases module. A legal case can include everything that
happens as a case passes through the legal process - arrests, court
appearances, convictions, pre-sentence reports and/or sentencing.

Relevant detail is stored on the Legal Cases screen with the following
structure:

Cases: Create a case by recording the Case number or the Information
Reference number and assigning a case type, such as adult or juvenile.
(Case types may be defined differently by various jurisdictions.)

Orders: Record specific orders in the case, such as the arrest warrants,
court appearances, custody holding documents, convictions and
sentences. '
Charges: Record the charges and track their evolution (i.e., from time of
arrest to time of conviction).
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6. Sentence Calculation

Once legal case information has been entered into the system, the user
can then enter the sentence information associated with the case. ’

The algorithm for calculation of sentences is specific to LASD. Factors
affecting the sentence calculation algorithm commonly include:
Allowable number of terms per sentence

Defining term requirements (system definition of years, months, weeks,
days)

Defining valid sentence types (definite, intermittent etc.)

Defining valid sentence terms (life, indeterminate, straight)

Defining conditions that can be attached to sentences

Rules for handling consecutive sentences :

Rules for calculation and application of Good Time and other credits and
debits '
Rules for calculation of minimum discharge and maximum release dates
Rules for calculation of escape adjustments

Rules for handling “dead time® (e.g. a sentence re-commences after a
conditional discharge is revoked)

Rules for early and other release

Rules for parole violations

Rules for loss of Good Time (possible interface with the JIMS/TAG
Offences in Custody module)

Sentences Details screen shows the inmate’s active sentences, sorted by
jurisdiction and then by type. Syscon’s JIMS/TAG system can maintain
offenses within the context of statute. The user can segregate offenses
within a jurisdiction by using a statute. The statute can also be used as a
search parameter to find the offenses within a corresponding jurisdiction.
The screen also displays key dates such as the parole eligibility date or
the earliest possible release date. It also provides an aggregate view of
the adjustments that have been applied against the offender’s sentence.

The system allows the ability to record multiple docket nhumbers for each
inmate, with each docket having multiple charges and counts per charge.
The JIMS/TAG Legal Cases record can include information such as
document/court (docket) number, issuing court references, dates of issue,
arresting agencyy/officer/ location, offense date, expiration date/time, next
court date/time, location, committing official, and offense detail, including
offense codes, number of counts and whether bail has been set.

7. Movement Enhancements

This customized functionality tracks the movement of offenders from jail
facilities through court lockups and related processes supported by the
DIMMS system. This enhancement will incorporate the functionality of
DIMMS in JIMS/TAG and allow for the decommissioning of DIMMS.
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8. Business Intelligence

The Business Intelligence module provides executive dashboard for
corrections and jail environments. This module is modeled after the law
enforcement CompSTAT product and utilizes the Association of State
Corrections Administrators’ (ASCA) “Prison Performance Indicator
Models” as a basis for identification and measurement of Key
Performance Indicators (KPIs). Business Intelligence can be enabled to
work with various industry technology solutions.

The Business Intelligence Dashboard is an executive dashboard
designed specifically to provide real-time insights into outcome-based
measures that help improve program performance, increase
accountability, and improve the planning capacity of correctional
organizations. Business Intelligence Dashboard will bring improvements
on a broad range of fronts: ‘
‘Improved Accountability._ The Business Intelligence Dashboard drives
accountability down to the appropriate level where decisions can be made
and monitored.

- Enhance capability to respond to litigation. The Business Intelligence
Dashboard can assist in identifying potential problems and directing
efforts toward their solution — before litigation even begins.

9. Risk Management

This customized functionality captures and manages inmate risk
management events comparable to the functionality of the existing
Facilities Automated Statistical Tracking (FAST) System. This module
will include interfaces and linkages with the Business Intelligence module.
This application will also include interfaces to Syscon baseline application
software modules and the County’s business processes to manage legal
cases and documents.

10. Transportation

The Transportation module allows for the creation of a trip manifest based
upon approved scheduled transfers. It also includes the provision for staff
updates to the schedule of transport trips as necessary. It includes the
scheduling of vehicles with a stated capacity, both point-to-point trips and
multiple stop circuits, as needed.

The JIMS/TAG Transportation module fully integrated with the Schedules
and Movements module allows detailed histories of internal and external
scheduled and unscheduled movements to be maintained.

This module generates scheduled transportation trip manifests, based on
a vehicle with a fixed but maintainable maximum load. The manifest will
include point of origin, point of destination, date and time, transport
provider, and staff names. A trip involves completing a circuit covering all
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institutions and facilities, with priority moves added first and other
transports added on a first come-first served basis.

The JIMS/TAG Transportation module includes functionality to record
Proposed Movement lists (P-lists). P-Lists are used to view and schedule
proposed external movements for inmates that have a status of approved
and a transaction status of pending. An Internal P-List screen is used to
view and schedule the movements of inmates from one internal location
to another.

11. Security Application

This customized functionality will ensure that the application security is
.driven by both user profile as well as the physical work location of an
employee. Audit trails will be available within the system.

12. Admission and Release (Consolidated Booking)

JIMS/TAG effectively tracks inmate records using a Unique Identification
Number (ID#), while each period of imprisonment is |dent|f|ed by a
Booking Number (Book #).

The admission process begins using the Offender Search screen, a muilti-
faceted screen that provides a mechanism for initiating database
searches by Exact Name, Partial Name, Soundex and any Alpha-Numeric
identifier. Positive identification of inmates is enhanced through the
provision of inmate photographs and biometric capabilities.

Upon creation of a new inmate record or the generation of a new booking,
the recording and verification of an inmate's demographic information is
carried out during the admissions process using the following screens:
Physical Identifiers screen (including the capture of inmate facial images,
identifying marks data and images and biometrics)
Personal Information screen
Address screen
Alerts screen
Aliases & Other Identifiers screen
. Contacts screen
Education screen
Employment screen
Family History screen
Languages screen
Military Record screen
Substance Abuse History screen

JIMS/TAG maintains accurate, real time custody counts and changes an
inmate’s status from active to inactive upon release. In addition,
JIMS/TAG has a security feature that displays a warning message if an
inmate is being released and he/she has outstanding warrants,
notifications, orders, etc in the system.
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13. Gangs and Non-Associations

‘The Gangs/Non-Association module allows the flagging of inmates on a
one-to-one, a one-to-many and group basis for security reasons.

These designations can result from a relationship between two inmates-
(for example, resulting from a fight or because they are co-defendants)
and relationships between groups of inmates that present a security risk
to each other and to staff members. :

In the case of Gangs, individual members are linked to a specific gang
using agency defined criteria. Listings of gang members are available on
an inquiry screen. Non-Association links can be maintained between
gangs to ensure that rival gang members are kept apart.

The same holds true when inmate-to-inmate non-associations are
created. Activity that may present an opportunity for inmates with non-
associations to come into contact with one another generates an on-
screen warning message to system users.

14. Auto Triggers (Workflow)

The Automatic Triggers capability within the system allows agencies to
automate specific business processes based on pre-defined event
activity. Although there are wide ranging uses for this powerful feature it
is typically used to promote the flow and escalation of work in a structured
fashion.

Workflow management screens are used to centralize workflow activity
and these screens enhance the ability of users to view work (including
notifications and requests) and information assigned/directed to them (or
the ‘team’ they are part of) and respond in an efficient manner. '

A series of triggers is included with the standard package and additional

- triggers can be added based on the specific requirements of LASD. A
variety of triggers based on prior requests have been developed and it is
expected that these ten (10) core jail related triggers that form part of the
standard package will be a starting point for LASD.

15. Incidents & Offenses in Custody

The Incidents and Offenses in Custody (OIC) module provides users with
the ability to record incidents and initiate a formal internal disciplinary
management process, where applicable. All incidents are date/time
stamped and assigned a unique system generated tracking number.
Incidents are defined by type and each incident is associated with
multiple types of detail (free from and structured).
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When an incident evolves into a violation of agency rules additional
inmate specific reference numbers are generated. Information captured
at this point can include details of offenses, investigations (including
images), hearing schedules, hearing notices and findings and appeals.
Sanctions imposed (for example, loss of canteen privileges, loss of good
time, etc.) are recorded and tracked.

16. Requests & Grievances

The Requests & Grievances module records requests from inmates, staff
or agencies and subsequently tracks related actions and outcomes.

Common request types can include:

Trust fund transfers

Property releases

Special medical, dental or mental health care requests
Security or classification reviews

Re-location or protective custody requests

Special diet requests

Change in work assignment

Change in housing location

Inmate grievances

The request process can involve 4 stages:

Request Received: the request is recorded.

Disposition: a decision regarding the request is made (e.g. Approved,
Denied, and Referred). At this stage, it is determined whether the request
should move forward in the process, or be dropped ("discharged"). After
determining that the request requires a disposition, and that the request
will continue, the request is scheduled for review.

Review: the request (and if applicable, the disposition) is reviewed.

Result: a result is obtained from the request review, and the review result
is recorded

Throughout the process, the JIMS/TAG system tracks the status of each
request in real time. For easy reference, the current status is displayed
next to the request. Examples of possible status codes are:

Open

Disposed

Discharged

Pending

Active

Reviewed

The request and grievance (issues) process can be designed to progress
through multiple escalating review processes.

17. Programs & Services
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Programs and services functionality provides an agency the ability to
manage the administration of a wide variety of activities within institutional
facilities. This module allows an agency to maintain a searchable
directory of available program and service activities, refer and assign
inmates to programs, and track aitendance and performance. An
inmate’s schedule of activity is available on-screen to assist in the
- scheduling process. Furthermore, each inmate’s program history is
available for easy reference.

18. Security Threat Groups (STGs)

The STG module provides users the ability to compile an extensive
database of group intelligence as well as associate and link inmates to
security threat groups (gangs, disruptive groups, etc.) The STG module
is a stand-alone module that builds on the baseline kernel gang
functionality offered with JIMS/TAG. Gangs are typically
categorized/classified according to their founding philosophy or allegiance
to a ‘Nation’. Classification of gangs can help determine hierarchical
relationships between gangs and serve as an essential tool to manage
and track gangs and gang activity in the institutions. -

Groups are maintained in a hierarchy of three (3) levels; Nation, Gangs
and Sets. The lowest hierarchical level is ‘Set’. One or many groups in
‘Sets’ may be linked to a parent ‘Gang’. One or many ‘Gang’ entries must
also be linked to a parent ‘Nation’. Alliances and enemies of any group
are also maintained. '

Security Threat Group maintenance permits users to complete the
following tasks:

Re-align: a Gang can be re-aligned under another Nation. A Set can be
re-aligned under another Gang.

Demote: a Gang can be demoted to a Set

Promote: a Set can be promoted to a Gang

Group profiles include:

Total membership

Racial make-up of membership

Location of members (including housing location)
History and Known Locations

Identifiers such as code words, tattoos, colors
STG related incidents

Inmates are classified using an assessment instrument, which determines
their level of gang involvement. Once an inmate is validated as a gang
member, all enemy group relationships that exist for the gang that he/she
is associated with become inherited by the inmate. The system then
provides non-association functionality for schedules and movements
based on the group relationship in addition to offender specific non-
associations. Confiscated gang documents or other articles that users
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wish to store against the STG profile may be scanned and stored into the
system using Integrated Word Processing.

19. Biometrics - Single Fingerprint Verification

- Within the JIMS/TAG application, the single fingerprint verification (SFV)
option utilizes a capture device for use in the fingerprint registration
process and the same or an equivalent device is used in the verification
phase of the process. This enables an organization to positively identify
an inmate using existing fingerprint data that is stored as part of each
inmate’s record. ‘ '

20. Imaging

The Imaging module provides the ability to capture multiple inmate facial
images (front, profile, with/without eyewear, etc. as defined by the
agency), identifying marks (scars, marks & tattoos), staff (personnel),
personal & professional contacts (including visitors), property: and
incidents using a standard video camera, digital camera or file import
process.

Images are dateftime stamped and assigned a system generated image
number, prior to being stored as part of the inmate record. Images of
each type can be captured within an inmate’s record. The Imaging
module may also be utilized to produce ID cards, wristbands, wanted
posters, as well as reports with images, bar codes, signatures (imaged)
and data elements contained in the system.

21. Signature Capture

Electronic signature capture is'a module that is used in conjunction with
the Integrated Word Processing (IWP) functionality.

Signature capture devices allow users to capture signatures within MS
Word® documents and each signature is date/time stamped and assigned
a unique number within a document.

22. JIMS/TAG Integrated Word Processing (IWP)

The JIMS/TAG Integrated Word Processing (IWP) module allows staff
the ability to generate inmate-specific documents and reports using
standard Microsoft Word and the power of the JIMS/TAG database.
Inmate data stored in JIMS/TAG, including images, can be retrieved
and inserted into an MS Word document, anything from a simple letter
to a complex pre-sentence report.

IWP works by defining links between JIMS/TAG data (by writing
bookmark procedures) and MS Word templates. To produce an inmate
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report using IWP, go to a pre-defined JIMS/TAG screen (defined in
JIMS/TAG maintenance) with access to IWP and one or more templates.
When IWP is activated, a Document icon appears on the standard
JIMS/TAG tool bar.

IWP documents are subject to security within the JIMS/TAG system.
Using the maintenance setup, you control who is allowed to generate or
view certain types of templates. The system also allows the restriction of
completed or semi-completed documents through the use of user locking.
New document management functionality lets you track offender
documents on all booking instances. Anyone with proper JIMS/TAG
security clearance may select and view any document.

23. External Agency Access

Enterprise External Agency Access allows an unlimited number of users
from various agencies outside the Sheriff’'s Department (including County
law enforcement personnel and other Justice agencies) to access, view,
send, receive and update data within the JIMS/TAG system and the AJIS
system. Such access may be achieved by direct log-in or, indirectly, by
way of one or more interfaces. In all cases, subject to the particular
security requirements and grant of rights from LASD. This Enterprise
access shall not be construed as granting External Agencies a right or
license to extend their use of the Syscon programs or functionality or for
their own business purposes.
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[Amended and Restated under Amendment No. 2]

County of Los Angeles
Sheriff's Department
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- EXHIBIT F
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DEFINITIONS:

MAINTENANCE & SUPPORT

_ All capitalized terms not defined herein shall have the meanings set forth in the
body of this Agreement or, if not defined therein, in Exhibit B (Statement of Work). The rules of
construction set forth in Section 1.4 (Construction) of the Agreement apply to this Exhibit F.

I  SYSTEM SOFTWARE MAINTENANCE

A. SUPPORT SERVICES:

¢y

@

€)

County of Los Angeles
Sheriff's Department

Syscon Justice Systems -

At no additional cost beyond the Maintenance Fees, during the Term
Contractor shall: (a) correct any and all Deficiencies from time to time
with the System Software (such correction of the System Software is
hereafter referred to as “Corrective Maintenance™), (b) provide Updates
(as defined in the body of the Agreement) to the System Software,
including revisions, corrections or modifications necessary to make
Updates function and interface with then currently installed versions of the
System Software, and Compatible with then currently installed Operating
System Software or System Hardware, and vice versa and (c) to the extent
that either or both of the System Hardware or Operating System Software
specified by Contractor are not Compatible with the System Software,
provide Updates to the System Software to achieve Compatibility or, to
the extent that Updates will not achieve Compatibility, reimburse County
for the price County paid to acquire such System Hardware or Operating
System Software so that County may procure hardware or operating
system software which is Compatible with the System Software (the
services described in clauses (a) through (c) are collectively referred to as
“Maintenance Services”). Corrective Maintenance shall be either of a
critical support nature or of a routine support nature, depending on the
Severity Level of the Deficiency for which County is requesting
Corrective Maintenance, as such Severity Level is finally determined by
County Project Director in accordance with Section A(3) below.

County shall receive ongoing support from Contractor’s Help Desk
Service Center for each System Software, including all Modules,
Customizations and Interfaces. Maintenance Services entitles County to
receive assistance in Deficiency determination and resolution for all
System Software, including all Modules, Customizations and Interfaces.

Contractor shall assist County with those activities comprising Deficiency
determination, although County Project Director shall determine finally
the Severity Level for all Deficiencies. Deficiency determination includes
the activities associated with engaging in a service request, checking
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County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

background and change management information, reviewing service
activity, assessing issues, trouble shooting, and developing a Deficiency
statement. The Deficiency statement is used to determine the category of
service required to further investigate the Deficiency, develop a resolution,
communicate the resolution, execute the resolution, and confirm the
results.

Contractor shall furnish and perform critical support services through
Contractor’s Help Desk Service Center, staffed by live personnel twenty-
four (24) hours per day, seven (7) days per week and on-site support as
needed for support of the System Software. Critical support services shall
be reported as Severity Level “1” and “2”, as described on the '
Maintenance Schedule attached as Schedule I to this Exhibit F (such
schedule is hereafter referred to as the “Maintenance Schedule™).

In respect of County service requests determined to be Severity Level “1”
or “2” Deficiencies, Contractor shall meet the response times and
Turnaround Times (hereafter sometimes referred to as “TATs”) set forth
on the Maintenance Schedule for such Deficiencies. All Severity Level 1
or 2 Deficiencies shall initially be reported to Contractor by telephone.

The Help Desk Service Center shall engage in an initial assessment of a
Severity Level “1” and “2” Deficiencies within one (1) hour of County’s
service request.

Further investigation shall continue as needed, and restoration of the
availability of the System Software Modules, the operation of the System
Software, and/or developing a suitable work-around shall occur, and such
restoration, operation and development, as the case may be, shall be
approved pursuant to the Agreement, within eight (8) hours of the opening
of County’s service request for Severity Level “1” requests and within
forty-eight (48) hours for Severity Level “2” requests.

If Severity Level “1” or “2” Deficiencies are not remedied within such
TATs, Downtime Credits may be applied in accordance with Section C of
this Exhibit F.

Routine support services are generally non-critical in nature and shall be
reported as Severity Level “3” and “4” requests. Routine support services
are delivered, managed, and reported through Contractor’s Help Desk
Service Center. Contractor shall provide routine support services during
normal business hours (8:00 AM Pacific Standard Time to. 5:30 PM
Pacific Standard Time) and onsite support as needed. Based on the nature
and severity of the issue, routine support service Deficiencies are assigned
a Severity Level “3” or “4”.
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Syscon Justice Systems

In respect of County service requests determined to be Severity Level “3”
or “4” Deficiencies, Contractor shall meet the TATSs set forth on the
Maintenance Schedule for such Deficiencies.

The Help Desk Service Center shall engage in an initial assessment of a
Severity Level “3” Deficiency within four (4) hours of County’s service
and within twenty-four (24) hours of County’s service request for a
Severity Level “4” Deficiency. The foregoing Severity Level 3 or 4
initial assessment response times shall apply to the business hours
associated with non-critical Deficiencies. For example, a Severity Level 3
report received Friday at 4:30 PM shall be responded to on or before 11:00
AM Monday morning.

Further investigation shall continue as needed, and the Deficiencies shall
be corrected and approved pursuant to the Agreement within thirty (30)
days of the opening of County’s service request for Severity Level “3” and
within one hundred twenty (120) days of the opening of County’s service
request for Severity Level “4” requests.

If Severity Level “3” or “4” Deficiencies are not remedied within such
TATs, Downtime Credits may be applied in accordance with Section C of
this Exhibit F.

Corrective Maintenance shall be performed as follows:

(a) County may request Corrective Maintenance by internet, e-mail,
telephone, or facsimile. Requests involving the Help Desk Service
Center should be made by designated County support staff.

(b)  As part of Corrective Maintenance, County shall endeavor
- reasonably to provide Contractor with information and assistance
reasonably requested by Contractor (e.g. Contractor’s System
Software trouble report) as necessary to detect, simulate and
correct the Deficiency, but regardless of the level of assistance
provided by County, Contractor, solely, is responsible for the
timely correction of Deficiencies.

(©) Contractor shall provide County with revised and installed System
Software executable object code (including updating Source Code)
and shall take such other action as is necessary to resolve the
Deficiency and Contractor shall provide avoidance procedures for
avoiding such Deficiency in the future, all in accordance with the
timetables set forth in this Exhibit.

(d) Contractor shall provide Corrective Maintenance from its business
premises, except that at Contractor’s option and expense,
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Contractor may perform Corrective Maintenance at County Data
Center.

Contractor shall specify to County the level of expertise needed by County
personnel to install Updates. County will install all Updates with

- reasonable telephone assistance from Contractor.

Contractor is not required to perform Corrective Maintenance with respect
to Deficiencies (including in connection with the Response Time
Warranty described in Section D below) caused by:

(@  County’s modifications to the System Software pursuant to
Paragraph 15.2.4 (License) of the body of the Agreement ;

(b)  County’s failure to activate in a timely manner Deficiency
corrections (including corrections which Contractor has included
in Updates) where Contractor is able to demonstrate that (i) timely
activation of the Deficiency correction would have resolved the
Deficiency otherwise in accordance with the timetables set forth in
the Maintenance Schedule and (ii) Contractor otherwise provided
County with the support level required by the Agreement and this
Exhibit F generally for County to activate timely the Deficiency
correction;

(© Use of the System Software inconsistent with the terms of the
Agreement as determined by County Project Director but subject
to Paragraph 2 (Dispute Resolution Procedure) of Exhibit A
(Additional Terms and Conditions) to the Agreement;

(d)  System Hardware or Operating System Software failures (other
than a Compatibility failure), but solely to the extent the System
Software Deficiency is caused by or results directly from such
System Hardware or Operating System Software failure, as
mutually determined by Contractor Project Director and County
Project Director; or

(e) County replacements of the System Hardware or Operating System
Software warranted by Contractor to be Compatible, other than
- replacements made pursuant to Contractor’s instructions or
Specifications or subsequently approved in writing by Contractor.

Although Contractor shall continue to provide Updates to System
Software pursuant to the terms of this Exhibit F, Contractor will not be
responsible for the actual installation or “retrofitting” of those Updates to
System Software Modules which contain County modifications which
Contractor has previously identified in writing as incompatible with
Baseline Software, unless County elects to request and Contractor agrees
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to provide such service as Professional Services pursuant to Subparagraph
14.2 (Professional Services) of the body of this Agreement.

Contractor agrees that all System Software and Documentation, including
all Updates, Custom Programming Modifications, and any goods provided
under Maintenance Services, shall be delivered (a) solely in electronic
form (e.g. via electronic mail or internet download), or (b) personally by
Contractor staff who may load the System Software and Documentation
onto County’s hardware but who will retain possession of all originals and
copies of such tangible media (e.g. CD-ROM, magnetic tape, printed
manuals) used to deliver the System Software and Documentation to
County. Contractor, including Contractor’s subcontractors, shall not
deliver or provide any tangible items to County, and County will not
accept delivery of any of the same. Without limiting the generality of the
foregoing, Contractor shall not deliver or provide any System Software,
Documentation, training materials, or Maintenance Services on magnetic,
optical, print or other tangible media under this Agreement.

B. COUNTY RESPONSIBILITIES:

County understands that in order for Contractor to provide Maintenance Services,
County:

M

@)

G)

4)

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Must provide, at County’s expense, reasonable “Remote Access” to
enable Contractor to access the System from Contractor’s facility;

Must identify three alternates (in addition to County’s Project Manager) to
serve as County’s support contact (hereafter referred to as the
“Representative”). Only County Representatives shall be authorized to
request and receive Maintenance Services on behalf of County. County
may change its Representative(s) by written notice to Contractor;

Must provide Contractor with reasonable access to the System Software
and all County data used by the System Software during the times
requested by Contractor subject to County facility’s access approval
policies. County will not unreasonably withhold such access. Access to
such data shall be used exclusively for Maintenance Services purposes and
shall be subject to Contractor’s obligations to protect proprietary and
confidential information set forth in this Agreement;

Must provide Contractor with notice, either orally or in writing, within
three (3) days of occurrence of a Deficiency being reported, with a general
description of the Deficiency, although County’s failure to give notice
within the time frame set forth in this subsection (4) shall not relieve
Contractor from its obligation to resolve the Deficiency once County has
so informed Contractor;
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6) May purchase any thlrd-party propnetary licenses to System Software, not
available in the public domain, to comply with State and Federal
regulatory requirements. County shall consult with Contractor in
connection with obtaining such software;

(6)  Will endeavor rea‘sonably to notify Contractor, within two Business Days,
of County’s implementation of any Updates in County’s production
environment; and

(7)  May provide monthly, and Contractor shall hold at Contractor’s
Vancouver, British Columbia premlses a back-up copy of the System
Software installed at County.

C.  DOWNTIME CREDITS

Downtime credits shall accrue under this Exhibit F for Contractor’s failure to
maintain system reliability, for failure to timely correct Deficiencies, and for the
System Software’s failure to satisfy Response Times Tests, all as described in
more detail below and in Section D below (collectively and individually,
“Downtime Credits”). The amount of the Downtime Credit will depend on the
extent and duration of Contractor’s continuing failures.

@)} Downtime Credits — System Reliability. Without limiting any other rights
and remedies available to County, either pursuant to the Agreement, at

law, or in equity, County shall be entitled to Downtime Credits in the
event there is a Severity Level “1” Deficiency for a period of time (such
period the “Downtime™), as determined by County Project Manager, for
any System Software component for which Contractor is providing
Maintenance Services.

(a) County shall be entitled to a Downtime Credit equal to one (1)
month of the aggregate Maintenance Fees specified in Exhibit C
(Price and Schedule of Payments) for the System Software any
calendar quarter, including any prorated portion thereof, during
which System Software reliability is less than 99.5% based on a
24/7 day.

(b)  System Software reliability is calculated by adding up the total
number of Downtime hours which occur during any month (the
“Total Downtime™) and subtracting that amount from the
maximum operational use time, determined by multiplying twenty
four times the number of days in the month at issue (the
“Maximum Operational Use Time”). The resulting number shall
then be divided by the Maximum Operational Use Time to
determine the overall percentage of availability. For example:

Maximum Operational Use Time minus Total Downtime
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Maximum Operational Use Time
= System Software reliability

(©) The Maximum Operational Use Time includes the time required
for scheduled Maintenance Services, normal Maintenance
Services, including Response Time Tests, System Hardware
replacement, loading System Software Updates, and loading
Updates. Except in respect of scheduled Maintenance Services or
as set forth below, the System Software shall always be available.

. The server(s) configuration shall provide redundancy, online
maintenance, or some other method to attain the required
availability.

(d If Downtime results from use of the System Software by County
other than as instructed by Contractor, County shall not be entitled
to any Downtime Credits for the affected System Software
components, for such period of misuse, provided that Contractor
has notified County, in writing, of the details of the alleged misuse
within five (5) days of Centractor’s discovery of the alleged
misuse. County shall review such alleged misuse and shall notify
Contractor in writing, within five (5) days, of County’s agreement
or disagreement with Contractor’s allegation(s). In the event
County disagrees with Contractor’s allegation(s) of misuse, County
shall apply Downtime Credits to reduce any amounts due to
Contractor, subject to the provisions of Paragraph 2 (Dispute
Resolution Procedure) of Exhibit A (Additional Terms and
Conditions).

Downtime Credits — Corrective Maintenance Response Time Failures. If

Contractor fails to provide Corrective Maintenance on a timely basis in
accordance with Sections A(4) and A(5) of this Exhibit, Downtime Credits
shall accrue for the benefit of County, calculated as set forth below:

(@)  For Severity Level “2” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each two days
the Severity Level “2” Deficiency continues beyond the TAT for
such Severity Level;

(b) For Severity Level “3” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each two

7 JIMS Agreement
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Business Days the Severity Level “3” Deficiency continues
beyond the TAT for such Severity Level; and

For Severity Level “4” Deficiencies, Downtime Credit equal to
1/30 of the aggregate monthly Maintenance Fee for each five
Business Days the Severity Level “4” Deficiency continues beyond
the TAT for such Severity Level.

D. RESPONSE TIME WARRANTY.

(1)  Response Time Monitoring.

(@

(b)

©

(d)

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

From time to time at County’s discretion, County is entitled to
request that Contractor, and Contractor agrees to, monitor the
System Software for a continuous length of time as agreed to in
writing by County and Contractor, in accordance with a mutually
agreed upon monitoring plan (a “Response Time Monitoring
Plan”) to verify agreed upon Response Time (as defined below).
The Response Time Monitoring Plan may require tuning or other
work to be performed on the System Hardware or Operating
System Software prior to Contractor’s commencement of the
monitoring period.

Prior to commencement of the testing period, Contractor shall
insert timing code programs within the System Software.
Downtime shall be scheduled to allow Contractor to insert such
timing code programs at a time which is mutually agreeable to
Contractor and County. Such timing code programs shall measure
the actual response time, which means the elapsed time from the
entry of a query at the workstation, to the time the workstation
fully displays the complete response (the “Response Time”)
against the pre-agreed performance standards set forth in the
Response Time Monitoring Plan.

A written report shall be prepared, which states the total number of
prompt-to-prompt interactions measured during the monitoring
period, the Response Time of each such interaction and such other
information as is agreed to by both Contractor and County.

In the event of noted Deficiencies, Contractor shall comply with
Section D(2) below. Contractor shall use its best efforts to work
with County to develop and apply System Software parameter
changes to achieve specified Response Time, fine tune the
database, Operating System Software and any other technical
environment changes to achieve the specified Response Time.

8 JIMS Agreement
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County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Response Time Tests.

In the event of noted Deficiencies, Contractor shall perform Response
Time Tests designed to isolate and determine the cause of such
Deficiencies in accordance with the following procedures:

(@

(b)

(d)

©

®

County shall provide Contractor with written notice informing
Contractor that County is requiring a Response Time Test. The
Response Time Test shall commence no later than thirty (30) days
after County provides such notice.

Contractor shall provide County with its standard test plan.

County will revise such test plan, and Contractor Project Director
and County Project Director shall mutually agree to the written test
plan. Such revised test plan (the “Response Time Test”) shall be
the sole basis for testing.

Prior to commencement of the testing, County will notify users of
any conditions and restrictions of System Software use during the
test period.

At County Project Director’s discretion, either Contractor or
County shall conduct the Response Time Tests in accordance with
the process described herein.

Contractor or County, as applicable, shall document the results of
the particular Response Time Test and indicate either the
successful completion of the test or document any failures to meet
the Response Time, which shall be considered a Deficiency.

If any Deficiencies are noted for any Response Time Test,
reporting and correction of all such Deficiencies shall be as
follows:

(1)  Contractor Project Director and County Project Director
shall mutually agree to all Deficiencies requiring repeat
testing,

2 Contractor Project Director and County Project Director
shall develop a written test plan for repeat testing of all
Deficiencies. '

(3)  After Contractor has corrected Deficiencies, Contractor
shall notify County in writing within ten (10) Business
Days that the particular Response Time Test is ready for
repeat testing.

9 JIMS Agreement
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County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

“4)

After completion of each repeat Response Time Test, if
there are any further Deficiencies, then County may: (i)
repeat the process described above to the extent determined
by County Project Director, (ii) postpone parts of or the
entire process described above for selected or all
Deficiencies to a later date specified in writing by County
Project Director, (iii) require Contractor to provide and
install replacements of any failed System Software
components to resolve Deficiency as required by County at
no additional cost to County, or (iv) exercise any of its
rights under this Agreement, including termination of
Agreement for default as described in Paragraph 5
(Termination for Default) of Exhibit A (Additional Terms
and Conditions).

County Project Director’s written approval of each Response Time Test
shall designate the successful completion of the particular Response Time

Test.
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IL MAINTENANCE SCHEDULE

County will assign one of the following “Severity Levels” to each County service
request submitted to Contractor’s Help Desk Service Center:

Schedule I. Maintenance Schedule

%%y‘i'llltl Response Time1 TAT2 Severity Level Definition
1 One Hour Within 8 Hours Critical. The defect is such that critical business

function is impossible. Workarounds for the
defect do not exist, or if they do, they are too
impractical to be useful.

2 One Hour . Within 48 Hours Severe. Defects make it difficult to complete a
' significant business function. Workarounds to
complete the business function exist, but are
impractical on a continuing basis.

3 . Four Hours Within 30 Days . Minotr. The System Software is impaired to the
extent that some non-critical functions are not
operating. Non-critical functions are classified as
forms or reports that shape part of a major
function, but do not impair the major function to
be totally inoperative.

4 24 Hours Within 120 Days Cosmetic. This security level represents cosmetic
defects that do not affect the functionality, but do
affect the general look and feel of the System
Software.

In the event that the assigned Response Times and/or Turnaround Times (TATs)
are not met by Contractor, Contractor shall immediately submit to County by written action plan
and status report which shall minimally include a description of the original Deficiency
encountered, why Contractor was not able to correct Deficiency within the original TAT,
proposed corrective action, and a revised TAT. Contractor shall be available for discussion with
County regarding possible work arounds and other issues of concern.

1
2

Response Time means the time from County’s initial service request to Contractor’s commencement of service.
Turnaround Time (TAT) means the time from the later of (a) County’s initial service request and completion of
Contractor’s System Software trouble report, which report may be completed in writing, orally, or by electronic means, and (b)
County’s provision of remote access as necessary for Contractor to detect and simulate the Deficiency, and then continuing to
Contractor’s delivery to County of the proposed Deficiency resolution. Time spent by County reviewing the proposed resolution
prior to implementation will not count against elapsed TAT.

- County of Los Angeles 11 JIMS Agreement
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EXHIBIT H
ATTACHMENT H-1

- MINIMUM SYSTEM REQUIREMENTS

PHASE 1

[Amended and Restated under Amendment No. 2]
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Jurisdiction: * Los Angeles

System Design: Network / Hardware

PREFACE

This document is an initial outline of required hardware and configurations necessary to run the Syscon
Justice Systems TAG modules for Los Angeles.

Future Version / Architectures specified in this document may change as technology progresses.

County of Los Angeles JIMS Agreement
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TAG Deployment
1. General Information -

Internet - Client
Explorer 2 Browser
B.x
Oracle 9IAS Application
Enterprise Server
Oracle 9 Database
Enterprise | Server
1. Oracle Multi-Tier Architecture
. The TAG application follows Oracle’s multi-tier database and application design. Consisting of a
database tier, web server tier, and client tier. Clients connect to the web server using a web
browser (e.g. Internet Explorer 5.5x) through the HTTP protocol, and the application server
connects to the database using SQLNET.
Although Oracle supports a multitude of protocols to support SQLNET, it is recommended that
the TCP/IP protocol be used for optimal manageability and reliability.
Client Required Software:
Internet Explorer 5.5 or higher (with MS VM)
Jniitiator (browser plug-in) v 1.1.8.16
2. TAG Forms TAG application forms are developed using Oracle Developer
version 6i suite of products. Currently, the TAG forms must be on a windows based operatlng
system (e.g. NT or Win2000).
County ofLos Angeles 3 JIMS Agreement
Sheriff’'s Department Attachment H-1 Exhibit H

Syscon Justice Systems Minimum System Requirements



3. TAG Database

The TAG database is tested against versions 8.1.7.3.0 — 9.2.0.1.0 of Oracle database. Oracle
supports various operating systems. Sun Unix, AIX and HP/UX are the more common choice of
operating systems for a database server.

“If the intention is to use another platform to run Oracle 9i, further analysis will be needed to
assess the impact this may have on the overall application. A general rule though, is if the
platform is supported by Oracle for 9i, then it may be used for the database tier. If less common
platforms are required, additional QA time may be needed.

4. Application Server

Depending on the number of users, and the type of network environment, there can be one or
more web servers strategically placed throughout the network for optimal performance. This
provides a balancing mechanism for performance and ensures if a Web server fails, another wiil
still be available to pick up the extra load.

IIL. General Information - Server Requirements

Assumptions

Los Angeles :

(Initial estimate: 500 concurrent users)
* Minimum Configuration (requested)

* Not 99.9% Up-time

1. Database Server

Software Required:
Oradle 8.1.7.3.0 Enterprise Edition (Can be upgraded to Oracle 9.2 Enterprise Edition)

Sizing of the database refers to the physical capacities of the database server. The areas which
needs to be looked at are:

» Disk space
* Memory
- CPU

Disk Space

*Note1l: the following formula is a guideline, and can change as required.
*Note2: Given the cost of disk space, it is recommended that additional disk space be purchased

County of Los Angeles 4 JIMS Agreement
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for flexibility in data management.

Each Offender = 160K data
Images = 30K per image

It is recommended that 220kb be set aside for each offender record. Therefore for a system with
500,000 offender records, the system would need 80Gb of disk storage for data.

If the client is going to take advantage of the other media storage capabilities in TAG such as
fingerprint technology, document scanning or Iris scanning and store these images in the
offender record, this number should be re-assessed.

Memory

For every concurrent user, there should be a minimum of 8 MB of RAM, plus the memory
required for Oracle products, and operating system.

Recommendation for Los Angeles

8 * 500 = 4 GB (includes SGA sizing)

+ O/S (about 200MB)

+ Orade dB (min 256, recommended 512 MB ram)

Estimate 4.7 or we recommend 6GB Ram

cPy

The size of the Database Server CPU depends on the amount of processing being done by
concurrent users. Server motherboard should support multiple CPU's in the event that upgrade is
needed.

Recommendation for Los Angeles
2 CPU

*Note 3. Please note that the above suggestion is for one database only, and does not account
for multiple database instances on the same server. For those who intend to install multiple

databases on the same server, the server sizes should grow accordingly.

- *Note 4: The above calculation does not account for additional modules such as IWP which
stores MS Word documents within the TAG db. Sizing for these external modules to TAG will

have to be further analyzed.
County of Los Angeles 5 ’ JIMS Agreement
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. 2. Application Server

Software Required: . : , _
Oracle 9iAS Enterprise 1.0.2.2.2, Developer 2000 vé6I Patch 9

The second most important component for the TAG application to function properly is the Oracle
Application Server. Although technically possible, it is not recommended to have one single web
server to serve a large-scale installation. For performance reasons, it is best to buy multiple
smaller scale servers to act as web servers although not a requirement. Some benefits are:

» Easier maintenance
» Redundancy for user access
»  Manageability of environmental changes (i.e. setting up test environments)

Disk Space

9iAS does not require as much space as the database seNer does, as the data stored on the
server is more static and does not grow as much. The only files that reside on the web server

are:
*  9iAS application files

» D2K 6i application files
* TAG Forms

Temporary files created and used by server

For a typical web server, 10GB of disk space is suffident.

Memo

Oracle 9iAS application server uses the Apache HTTP server engine along with the Oracle Forms
server engine to service client requests. On an NT or Win2000 environment, the maximum
connection per server listener is 256 connections. (Due to Windows 32bit memory architecture)
Although technically possible to have multiple listeners created on the same application server, it
is recommended to have multiple smaller scale application server created. TAG also uses an
additional browser plug-in called the ] Initiator (Oracle). Due to the size of this plug-in, it is
recommended that each concurrent connection should have a minimum of 10 MB of physical
memotry, with a recommended size of 12-14MB per connection for optimal performance.

Recommendation for Los Angeles
14 *500 =7GB

+ O/S (about 200MB)

+ 9IAS (min 512 MB)

Estimate 7.7 or we recommend 8GB Ram

County of Los Angeles 6 . JIMS Agreement
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cPU

Much like the database server, the web server acts as the client for all users who are connected
to the server. Certain processing functions are still performed at the application instance level,
which will require additional processing power. Server motherboard should support multiple
CPU’s in the event that upgrade is needed.

3. XML Server
Assumptibns

* Minimum Configuration (requested)
* Not 99.9% Up-time

1. To be used for Interfaces.

» Medical-Co-Pay

» Pay For Stay

2. Real-time Interface

3. 10 Transitions/minute (600/hour)

4. 600kb be set aside for each XML offender record (excluding images)

Software Required:

Oradle 91 DB (Standard Edition)
9iAS R2 (Standard Edition)
XTAG Application Files

Sizing of the App Server & Database Server refers to the physical capacities of each server. The
areas which needs to be looked at are:

« Disk space
» Memory
« CPU

Notes:
* XTAG has not been tested on Unix deployed environments.
* Future Releases my change Architecture.

- Recommendation for Los Angeles (Database)
1 CPU
2 GB Ram

50 GB Hard Disk

Recommendation for Los Angeles (App Server)

2 CPU (Windows/Unix)

6 GB Ram

30 GB Hard Disk
County of Los Angeles 7 JIMS Agreement
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Summary Minimum Recommendahon for Los Angeles
Database Servers

Production:
1 Database Server - (Dual P4 1.3Ghz minimum, with 6 GB Ram)
1 XML Database Server - (Single P4 1.2Ghz minimum, with 2 GB Ram)

Test & Training:
1 Database Server - (Dual P4 1.2Ghz minimum, with 2 GB Ram)

Application Servers

Production:

4 application server(s)

2 App. Server — Forms Server (Dual P4 1.3Ghz minimum, with 4 GB Ram each)
1 App. Server — Reports Server (Dual P4 1.2Ghz minimum, with 2 GB Ram each)
1 App. Server — XML Server (Dual P4 1.2Ghz minimum, with 6 GB Ram each)

*Refer to Infrastructure Diagram for clarification.

Test & Training:

1 application server (Dual P4 1.2Ghz minimum, with 1 GB Ram each)

Scaled down development App. Server with both Forms Runtime and Reports runtime.

This would give separate App. Servers for each environment (Development/Train / Production).
Assumes 500 concurrent connections over the production application server.

*Note 1: It is recommended that Intel XEON chips be used with a 2MB L2 cache for the
application server and database server as this can dramatically increase the performance of the

sengrs,
*Note 2: It is recommended for large scale sites to have a dedicated reports server for optimal
performance.
County of Los Angeles 8 JIMS Agreement
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Appendix A : Infrastructure Definition

Physical Definitions

'Rep,o Server Fnrm_s Servers

SIAS Application Server SIAS Application Server
with Oracle Reports with Oracle Forms
Server installed Server installed
Physical Definitions
XML_APP

XML Server
The XML server consists of SIAS
Application server

County of Los Angeles 9
Sheriff’s Department
Syscon Justice Systems

Forms & Reports
Server
GIAS Application Server
with both Oracle Reports
Server & Oracle
Forms Server instalied
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Physical Definitions

DB | DB5

DB Server DB Server

XML Server
The XML server consists of 8iOracle Database

County of Los Angeles 10 JIMS Agreement
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_Backbone

¥ Forms & Reports DB Server
Server

Forme Servers

Train & Testing
Production
County of Los Angeles 11 - JIMS Agreement
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Appendix B : Compatibility Matrix

Enterprise Edition

TAG 4.12 6.0 6.1 6.2 (current) | 6.3

Version

Release Date Fall 2003

De-support Date :

Database Oracle 8.1.7 Oracle 8.1.7 Oracle 8.1.7 Oracle 8.1.73 Oracle 9.2
Enterprise Enterprise Enterprise Enterprise Enterprise
Edition Edition Edition Edition, Edition

Oracle 9.2

Syscon Justice Systems

Applicaﬁdn Oracle Oracle 9iAS Oracle9iAS |+  Oracle 9%iAS Oracle 9iAS
Servers Application Enterprise Enterprise Enterprise Enterprise
Server(OAS) Edition v. Edition v. 1.0222 1.022.2
v.4.0.8.2.3 1.0.22.1 1.0.2.2.2 . Developer Developer
Developer Developer Developer 2000 vol 2000 vol
2000 v1.6.1 2000 v 61 2000 v 61 Patch 9 Patch 14
with Patch 15 with Patch 7 with Patch 9
Platform: NT Only NT/2000 * NT/2000 * NT/2000 * NT/2000 *
Generator - Oracle Oracle Oracle Oracle Oracle
Server (for Developer Developer 2000 Developer 2000 Developer 2000 Developer 2000
IWP) 2000 v 6] w/patch 9 v 61 w/patch 9 v 61 w/patch 9 v 61 w/patch 14
v 6] w/patch 7 .
Platform: NT/2000 NT/2000 NT/2000 NT/2000 NT/2000
Client PC’s Internet Internet Explorer | Internet Explorer | Internet Explorer Internet Explorer
Explorer 5.5 5.5 (with MS 5.5 or higher 5.5 or higher 5.5 or higher
(with MS VM) | VM) (with MS VM) | (with MS VM) (with MS VM)
Jinitiator Jinitiator Jinitiator Jinitiator (browser | Jinitiator
(browser plug- | (browser plug- (browser plug- plug-in) v. (browser plug-
in)v1.1.8.3 in)v.1.1.8.14 in)v.1.1.8.16 1.18.16 in)v.1.1.8.19
Acrobat Acrobat Reader | Acrobat Reader | Acrobat Reader Acrobat Reader
Reader 4.0 or 5.0 or higher 5.0 or higher 5.0 or higher 5.0 or higher
higher : »
Platform: 98/NT/2000 98/NT/2000 98/NT/2000/XP? | 98/NT/2000, XP | 98/NT/2000
Additional TAG
Modules
" | IWP MS Word - MS Word MS Word MS Word MS Word
County of Los Angeles 12 JIMS Agreement
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TAG 4.12 6.0 6.1 6.2 (current) | 6.3
Version
97/2000 97/2000 97/2000 97/2000 97/2000
Image Capture TAG Web based
stations image capture
Finger Print SAGEM SAGEM SAGEM SAGEM
Capture stations Morpho's Morpho's Morpho's Library | Morpho's
Library Library - MS VisualStudio | Library
MS VisualStudio | MS VisualStudio MS VisualStudio
Iris Scan IrisScan's library. | IrisScan's library. | IrisScan's library. | IrisScan's library.
Capture stations MS VisualStudio | MS VisualStudio | MS VisualStudio | MS VisualStudio
Auto emailer MAPI MAPI MAPI MAPI complliant | MAPI
' complliant complliant email | complliant email | email client (eg complliant email
email client client (eg MS client (eg MS MS Outlook client (eg MS
(eg MS Outlook Express | Outlook Express | Express 5.5) with | Outlook Express
Outlook 5.5) with the 5.5) with the the capability to 5.5) with the
Express 5.5) . | capability to capability to connect to MS capability to
with the connect to MS connect to MS Exchange server | connect to MS
capability to Exchange server | Exchange server Exchange server
connect to MS
Exchange
server

* Note 1: Although currently, only a Windows base application tier files are available, migration to the Unix
platform is also available for additional costs
** Note 2: The above information can change without notice

End of document
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EXHIBITH
ATTACHMENT H-2

[Added under Amendment No. 2]

MINIMUM SYSTEM REQUIREMENTS

JAIL INFORMATION MANAGEMENT SYSTEM

(JIMS)

PHASE 2
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LASD MINIMUM SYSTEM REQUIREMENTS
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LASD MINIMUM .SYSTEM REQUIREMENTS

1. Preface

This document is an outline of the required infrastructure and typical hardware
configuration necessary to implement the Syscon Justice Systems “TAG” system for Los
Angeles County Sheriff’s Department.

Future Version / Architectures specified in this document may change as technology

. progresses.

Notwithstanding anything to the contrary in this Attachment H-2, any change shall be
accomplished only through the applicable of a Change Order or Amendment under
Paragraph 7 (Change Orders and Amendments) of the body of Agreement No. 74666, dated
December 2, 2003, as amended from time to time.
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LASD MINIMUM SYSTEM REQUIREMENTS

2. High level system architecture

The TAG application follows the classical N-tier Web application design. It is a flexible
and scalable system which relies on Oracle 10g stack of products to run. The Oracle
Application Server 10g and the Oracle Database 10g Enterprise Edition are the base
software platform for the TAG product.

Web Browser Client

with Java
plug-in

Oracle 10g R2 § o

Application . Application

Server Server
Oracle 10g R2 [ ! Database
Database Server

Figure 1 - Three tiered T tructure

In order to satisfy various installation requirements the TAG application can run on wide
range of different hardware platforms - from a standalone laptop through a large enterprise
class server hosting a variety of operating systems. The TAG application will run on
Windows, Linux, HP-UX, AIX or Solaris without significant change.

Typically the TAG System consists of the following logical tiers and components:

a) Client Tier

County of Los Angeles 4 JIMS Agreement
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i. Web Browser
il. Java plug-in

b) Application Server Tier
i. HTTP(S) Listener
ii. WebCache
iti. Oracle Forms
tv. Oracle Reports
v. J2EE OC4J

¢) Database Tier
1. Database Instance
ii. Clusterware
iii. Automatic Storage Management (ASM)
iv. Storage '

The system components on each tier require deployment considerations. These
considerations are presented in this document. -

There are different types of computers, virtual or physical, needed in order to host system
components belonging to each tier. All computers on each tier are of the same type and
should act as peer-nodes within the cluster. This type of clustering allows a scalable system
“horizontally” and provides redundancy to support high availability (HA).

The architectural components which make up the TAG system are shown in Figure 2.
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Figure 2 - TAG architectural components
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3. Recommended system deployment

The TAG deployment platform is derived from Oracle suggested best practice and Syscon
experience. In order to satisfy different levels of High Availability (HA), system

components and redundancy levels will vary according to users’ needs.

All Application Server tier services, such as Oracle Forms, Oracle Reports, OC4J and
HTTP(S) Listener can be hosted on the same physical server. This approach creates middle
tier peer-node within the Application Server cluster and allows a horizontally scaled system

as required.

Depending on the number of concurrent users and the type of network environment, the
middle tier cluster can consist of virtually an unlimited number of peer-nodes. This
provides a balancing mechanism for performance and high availability of the system, and
ensures that if an Application Server node fails another peer-node can pick up the extra
load and maintain overall system functionality.

A typical TAG system deployment platform is shown in Figure 3 below.

Balancing (i
Content &8 l

Front VLAN

AS
Node
1

Internal VLAN

AS AS
Node Node Data
2 n Hub

Database Database
Node 1 Node 2

County of Los Angeles
Sheriff’s Department
Syscon Justice Systems

Figure 3 - TAG ypical deployment platform
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3. System infrastructure recommendations

In the following section are the key resources of the suggested TAG deployment platform. :
The suggested platform particular figures are derived using a conservative extrapolation
methodology.

In order to obtain optimal resource utilization the TAG platform will need to be monitored
and evaluated on a regular basis. Testing and monitoring of the production system and
making adjustments will enhance the throughput and behavior of the running platform in
this environment. '

The assumptions considered during this evaluation are as follows:

* Deployment type: Data Centre

* Number of named users: 30,000

* Number of concurrent users: 5,000

* Number of user interactions” per second: 17

* Client network type: WAN

* Database storage, TB: 1.0

* Data backup policy: Not considered
* Disaster Recovery (DR) policy: Not considered
* Geographically separate DR site: Not considered

Note: ") The term user “interaction” is being used here in order to avoid confusion with

2 113

the term user “transaction”. “Interaction” is used as a more generic term that defines a
user’s interaction with the system as opposed to a database transaction.

A. The TAG system client terminal

Table 1 - Client Terminal key resource details

No Key resource Value
1 Computer type PC
2 0S Windows XP
3 - |RAM 512 MB +
4 HDD 60 GB +
5 CPU - 1 x 1.5GHz+

Note: Key resources are mentioned here with regards to the TAG system only. Additional
applications, for example MS Word, etc., may require different values.
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B. The TAG system network tier

Table 2 - Network tler key resources detalls

No: | . Keyresource - . | i ~Value.
1 Network type IP based WAN + LAN
-2 Latency, ms < 200
3 Avg. session bandwidth, Mbps 0.01
4 | Packet size distribution 55% < 100 Byte; 34% < 650 Byte
5 Client requests load balancing Cisco Catalyst 6500 series Content Service
Module (CSM)

Note: Key resources are mentioned here with regards to the TAG system only Network
assumed to have all necessary appliances and fully functional.

C. The TAG system middle tier

Table 3 - Middle tier key resources detail

“No Key resource , Value
1 Computer type Rack server
2 Number of nodes 5
3 | CPU cores-per node 8
4 CPU type Intel Xeon
5 Main memory per node, GB 32
| 6 oS Linux
7 Network interface 2 x Gigabit Ethernet + 1 x 100 BaseT
Ethernet
8 Disk controllers Internal Ultra SCSI ~134GB

D. The TAG system database tier

Table 4 - Database tier key resource details

; . No Key resource Value
1 1 Computer type Rack server
2 Number of nodes 12
3 CPU per node 8
4 CPU type Intel Itanium
5 Main memory per node, GB 32
6 OS HP-UX
7 Network interface 2 x Gigabit Ethernet + 1 x 100 BaseT
v Ethernet
8 Storage model NetApp FAS900 series
County of Los Angeles 9 JIMS Agreement
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Appendix A - Oracle Forms Compliancy Matrix

- Attached as Appendix A is the Oracle Forms Compliancy Matrix. The TAG runs Oracle
Forms and depends on it for functionality.
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This document is re print of the Oracle official document available for public domain.
Oracle Forms 10g Release 2 (10.1.2.x)

Statement of Direction

10th Mar 2008
Table of Contents
* Purpose
»  Certification Efforts
+  Model
e Matrix
* Notes.

¢ Definition of "certified"
+ Additional Reading

Purpose

This document describes Oracle Corporation's statement of direction to support Oracle
Forms applications on multiple client platforms. The information below represents
configurations which have been tested by the Oracle Quality Control team and have been
deemed to be certified. Other configurations may be supported, although not certified.
Please review this document carefully.

Broadened Certification Efforts

In general, the strategy for supporting Java Uls with Oracle Forms has been to provide
Enterprise-level, 24x7 support to all Oracle customers, and out of this JInitiator has resulted
as the primary solution for the Windows platform. In parallel, the Oracle Forms team, in
conjunction with the Oracle Product Lines and Oracle Support, is promoting as many
platforms as possible. For a platform to even be considered for certification, it must (at a
minimum) be based on the JavaSoft 1.3 reference implementation. Our long-term direction
is to partner with Sun, such that we share the Enterprise-level, 24x7 support for all Oracle
customers, which will result in the certification of the JavaSoft standard Plug-in/JDK on
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Windows, as well as shorter certification paths to platforms like Solaris, Linux, and
Macintosh.

Certification Model
The new certification model is based on three levels:

« Level 1, JVM certified with Oracle Application e-Business suite
* Level 2, JVM certified with custom applications
~* Level 3, JVM cettified with Forms functional tests.

With this change it will be easier to understand the way Oracle Corporation’s certifications
work.

Level 1: Certified with Oracle E-Business Suite

The JVM has been tested in depth with Oracle Applications e-Business Suite. All Oracle
Forms applications (either Oracle Applications or custom applications) deployed using the
JVM are also deployable, unchanged, to wherever the JVM is ported. For the current list of
clients certified with Oracle Applications see Metalink notes 389422.1 and 393931.1

Level 2: Certified with custom applications

This level means that the JVM has been tested with custom applications. Oracle Forms
applications can be deployed without significant changes to all platforms where the JVM is
ported. In the case of any platform limitations, some customers may need to slightly re-
architect their applications to work around bugs related to the JVM. But the
implementation is robust enough to support Web deployment of Oracle Forms applications.

Level 3: Certified with Forms functional tests

This level means that the JVM has been tested with a suite of tests used to certify Oracle
Forms. This is a comprehensive suite of test which will prove the basic functionality and
features but without testing to the extent of a fully functional application.

Oracle Forms 10g: Matrix of the current status of certified browsers/client platforms

The following matrix will give you an overview of the certified client platforms and
browsers. When a client platform is certified with a specific patch release it is implicitly
certified with all subsequent patch releases. Information in this matrix is always undergoing
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changes and you should always cross check this information with
http://metalink.oracle.com
Client platforms Browsers - Plug-in ——{Level [Forms version
Name = [Version [Name Version
Apple Mac OS X(6) [Safari 1.2 SunJRE 142 [2 Production(4)
2.0.3(13))Sun JRE [1.5.0 063 10.1.2.2

foiz

ws XP, 2003
000 (1) @

1.0

Production

Sun JRE

Jinitiator 2
107  |initiator 2 (10122
2 Production
{Firefox Jinitiator 2 10.1.2.2
0 2 Production
Sun JRE 2 10.1.2.2
2 10.1.2.3
. 2 Production
: Jinitiator
Mozilla  [1.7(5) 2 10122
Sun JRE 2 Production
2 10.1.2.2
70 Jinitiator 2 Production
o Sun JRE 2 Production
~ INetscape Jinitiator 2 Production
: 7.2 2 Production
2

10.1.2.2
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Solaris 2.8,2.9(3) |Netscape |4.7x |SunJRE [1.4.2 063 [Production
Linux(12) Mozilla 1.5 Sun JRE [1.4.2 06]2 Production

Notes:

Certification on Windows 2003 is for Jinitiator 1.3.1.25 only. «

See Metalink Note:357545.1 for information regarding applet activation fixes on
Windows. « '

Certified for running from Forms Builder using One Button Run and Debugger «
Known issues are documented in bugs 4184632, 4184550, 4184628 «

Running on Windows «

Webutil is currently certified only on Mac clients with Safari 2.0.3 and Sun's plug-
in 1.5.0_06. «

JInitiator is based on Sun's JDK version 1.3.1.x «

Internet Explorer version 7 has been certified on XP only. «

JInitiator is known to not work with Vista and Sun is not planning to support 1.3 on
Vista. Oracle therefore have no plans to certify JInitiator with Vista. Vista users
should consider Sun's plug-in 1.5 once it is certified for Vista. That is planned for
10.1.2.3. «

10. Sun's plug-in 1.6 was certified with IE 7 and Firefox 2.0 only. «

11. JInitiator has only been certified on 32-bit Windows. «

12. See Metalink Note 266043.1 for a discussion on what Linux flavors are supported.
«

13. Note that Safari 2.0 has received only level 3 testing. «

N =

AR

0 00 N

Sun's security update

Sun has relatively recently added functionality to their plugins to ensure that the latest
version of the plugin that is installed on a given machine be used at all times. The
functionality includes reminders to install the latest version, overrides of requests in the
launching page of what plugin version to use to the latest version installed on the client
machine and default settings in the preferences that automatically downloads and installs
the newest version (after prompts). '

This causes problems for Forms if a plugin with this functionality is used. For example if

you install 1.5 on a client, it will automatically download and install 1.6 (after the user says

Yes to a prompt) which Oracle has not yet certified. In 1.5.0 07 Sun introduced
functionality that makes it possible to limit this behavior to the latest version in a version
family (what Oracle calls a major version) rather than the very latest version (1.6 as of this
writing). As an example, if the launching page requests 1.5.0_06, the latest version of 1.5

that is installed will be used rather than the very latest version which currently will be a
version of 1.6. See Note 461257.1 for more information on how to achieve this.
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This new functionality that makes it possible to specify a family classid, does not work in
Mozilla-based browsers as of January of 2008. It only works in Internet Explorer versions 6
" and 7. If you, using a Mozilla based browser, install 1.5 and then accept the automatic
download you have two versions installed (1.5 and 1.6) but 1.6 will always be used
regardless of what version you specify in formweb.cfg. With Mozilla-based browsers there
is no way to run 1.5 in this scenario. To be on a certified version, you must uninstall both
versions and then reinstall 1.5. It is not enough to only uninstall 1.6. See Mozilla bug
397965 for more information. »

What does "certified” mean?

Certify or Certification is the result of a process where Oracle has performed a specific set
of tests against a specific combination of products and product versions. There are three
levels of certification test as indicated below. Minor differences in version numbers may
still constitute a combination that is expected to work and on which Oracle Support can log
service requests and bugs. Contact Oracle Support for guidance on these issues.
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AMENDMENT NUMBER 2 TO AGREEMENT NUMBER 74666 WITH SYSCON JUSTICE
SYSTEMS, INC. FOR CUSTOMIZATION AND IMPLEMENTATION OF THE
JAIL INFORMATION MANAGEMENT SYSTEM (JIMS) PHASE 2/STAGE 1

CIO RECOMMENDATION:  [X] APPROVE [ ] APPROVE WITH MODIFICATION
| | DISAPPROVE
Contract Type:
New Contract [X] Contract Amendment [ ] Contract Extension

[ ] Sole Source Contract [ | Hardware Acquisition [ | Other

New/Revised Contract Term: Base Term: 7 Yrs. # of Options: Three 1-yr
terms

Contract Components:
[ ] Software [ ] Hardware [ ] Telecommunications
<] Professional Services

Project Executive Sponsor: Chief Alexander Yim

Budget information :

Y-T-D Contract Expenditures | $ 1,227,583
Requested Contract Amount | $ 4,372,402
Aggregate Contract Amount | $ 5,599,985

Project Background:
Yes No Question

[ 11X 1s this project legislatively mandated?

X D Is this project subvented? If yes, what percentage is offset? The JIMS project is
100% offset by the Inmate Welfare Fund.

D IE Is this project/application applicable to (shared use or interfaced) other
departments? If yes, name the other department(s) involved.

Question

Is this project in alignment with the County of Los Angeles Strategic Plan?

4 D The services provided under this Amendment will assist the Sheriff’s Department in
maintaining the modules implemented in JIMS Phase | in support of the County’s

Strategic Goal 1 — Operational Effectiveness and Goal 5 — Public Safety.

Is this project consistent with the currently approved Department Business

IZ D ‘Automation Plan? This project was identified in the Sheriff’'s FY 2008-09 Business

Automation Plan.
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Does the project’s technology solution comply with County of Los Angeles IT

X D Directions Document? The JIMS Project complies with the IT Directions document
by utilizing web-based enterprise solutions to meet department needs.

Does the project technology solution comply with preferred County of Los Angeles

24 |:| IT Standards? JIMS utilizes web-based technologies with an underlying Oracle
database.

!Xl D This contract and/or project and its milestone deliverables must be entered into the

Information Technology Tracking System (ITTS).

Project/Contract Description:

The Sheriff's Department is requesting approval of Amendment Number 2 to Agreement 74666
with Syscon Justice Systems, Inc. for customization and implementation of the jail information
management system (JIMS). The Amendment will:

o Extend the term of the Agreement through June 30, 2001;
Increase the maximum contract sum by $4,372,402 to support the implementation of
application modules for Phase 2/Stage 1 (including a $662,545 contingency) and two years
maintenance and support;

e Move certain work from Phase 1 to Phase 2/Stage 1 with a carryover of $392,725; and
Reduce the payment withhold to 15 percent.

Background:

JIMS is a high-priority multi-phase project at the Sheriff's Custody Division to replace an aging
legacy system, the Automated Jail Information System (AJIS). Since the original Agreement
was executed on December 2, 2003, the Sheriff's Department has completed and accepted
the deliverables described in JIMS Phase | and are initiating the second project phase. The
following Phase 1 deliverables were completed:

Trust Accounting module and interface
XTAG/XML Interface engine

Property Management module
Comprehensive Event Tracking (Title 15) Pilot
Inmate Inquiry modute

Case Jacket Tracking module

Medical Co-pay module

Project Justification/Benefits:

This Amendment will provide the professional services, software, support and maintenance
from Syscon for the JIMS Phase 2/Stage 1. JIMS Phase 2/Stage 1 includes the
implementation of new application modules for Title 15 Comprehensive Event Tracking, Trial
Court Information System Interface, Pay for Stay Interface, Visitor Management, Community
Case Management, and upgrades to the database management system. Additionally, the
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Contractor will also be conducting Fit-Gap analysis for Consolidated Booking and Legal Cases
& Document Management, which are planned for implementation in a later phase.

Project Metrics:
New deliverables and acceptance criteria are defined in the Amendment.
Impact On Service Delivery Or Department Operations, If Proposal Is Not Approved:

The approval of this Amendment is required to support the Sheriffs Department’s plan to
replace its aging legacy jail management system.

Alternatives Considered:
None.
Project Risks:

There is minimal project risk since the Sheriff’'s Department has concluded Final Acceptance of
all functionality implemented in JIMS Phase | on May 23, 2008.

Risk Mitigation Measures:

The following risk mitigation measures are included in the Amendment:

e A 15% payment holdback until Final System Acceptance; and

e A 20% contingency for the implementation of new application modules.

Additionally, the Amendment has also been reviewed by outside counsel, Glaser, Weil, Fink,
Jacobs, Howard & Shapiro LLP.

Financial Analysis:

This Amendment is to increase the contract sum by $4,372,402 to $5,589,725. The Sheriff’s
Department has identified sufficient funding in its Inmate Welfare Fund for this Amendment.

Cl0 Concerns:

None.
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CIO Recommendations:

My Office supports this action and recommends Board approval.

CIO APPROVAL

Date Received: July 24, 2009

Prepared by: Greg Melendez

Date: August 7, 2009

Approved:

Date: Xé:;z{//) ;é’
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